



CHANGE ORDER NO: 10 - FINAL PROJECT NAME: Phase II Improvements at Lone Elm Park  
 CITY PROJECT NO. 4-C-003-07  
 CONTRACT DATE: July 24, 2018 ENCUMBRANCE NO. 700882  
 CONTRACTOR: Mega Industries Corporation  
 ENGINEER: SWT Design

ITEM#	DESCRIPTION	BID QTY	REVISED QUANTITY	UNIT	UNIT PRICE	TOTAL
11*****	Swale Stone Crossings (Installation Only)	8	0	EA	\$115.00	(\$920.00)
82*****	4" White Pavement Markings	8,760	2,190	LF	\$0.50	(\$3,285.00)
105*****	Additional Fencing for Playground Installation	0	1	LS	\$591.91	\$591.91

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,920,690.50
Net change by Previous Change Orders	\$188,759.65
The Contract Sum Prior to This Change Order Was	\$2,109,450.15
The Contract Sum Shall be <del>(Increased)</del> (Decreased) by This Change Order.....	(\$3,613.09)
The New Contract Sum With All Approved Change Orders Will Be.....	\$2,105,837.06
Original Contract Time.....	N/A days
The Contract time Will Be <del>(Increased)</del> (Decreased) (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED  
 City of Olathe Parks & Rec  
 Project Manager - Lisa Donnelly  
 By: [Signature]  
 Date: 10-7-19

APPROVED  
 Mega Industries Corporation  
 Contractor  
 By: [Signature]  
 Date: 10-8-19

APPROVED  
 CITY OF OLATHE, PARKS PROJECT COORDINATOR  
 By: [Signature]  
 Date: 10-10-19  
Michael Lotka

By: [Signature]  
Deann  
City Clerk

AGREEMENT TO THIS 9 day of October 2019