



CHANGE ORDER NO: 3
CITY PROJECT NO. 3-C-008-22
CONTRACT DATE: March 20, 2025
CONTRACTOR: Superior Bowen Asphalt Company, LLC
ENGINEER: Olsson, Inc.

PROJECT NAME: Black Bob Rd, 159th St to 167th St, Improvements
ENCUMBRANCE NO. **SCON-100615**

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
148	12 inch Subgrade Stabilization (5% Cement)	0.0	20831.0	SY	\$ -	\$ 9.32	\$ 194,144.92

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$11,442,620.20
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$11,442,620.20
The Contract Sum Shall be Increased by	
by This Change Order.....	\$ 194,144.92
The New Contract Sum With All Approved Change Orders Will Be.....	\$11,636,765.12
Original Contract Time.....	N/A days
The Contract time Will Be	
Unchanged By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the	
Date of This Change Order Therefore is.....	

RECOMMENDED
City of Olathe Public Works
Project Manager - Scott Ward

APPROVED
Superior Bowen Asphalt Company, LLC
Contractor

By
Date:

By
Date:

APPROVED
CITY OF OLATHE, CITY ENGINEER

APPROVED
CITY OF OLATHE, MAYOR

By: Nate Baldwin

By: John Bacon

Date:

Date:

By: City Clerk

AGREEMENT TO THIS day of 2025