



CHANGE ORDER NO: 3 FINAL
CITY PROJECT NO. 5-R-002-24
CONTRACT DATE: July 16, 2025
CONTRACTOR: Wiedenmann Construction, Inc.
ENGINEER: Olsson

PROJECT NAME: Sheridan Bridge V Waterline Replacements
ENCUMBRANCE NO. SCON-100678

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
	6 OPEN TRENCH 6" PIPE	6	12.5	LF	\$500.00	N/A	\$3,250.00
	7 OPEN TRENCH 8" PIPE (PIPE PROVIDED)	599	596.63	LF	\$383.00	N/A	-\$907.71
	8 OPEN TRENCH 12" PIPE (PIPE PROVIDED)	624	649.7	LF	\$409.00	N/A	\$10,511.30
	9 PIPE BURST 8" PIPE	4610	4733	LF	\$120.00	N/A	\$14,760.00
*10b	HORIZONTAL DIRECTIONAL DRILL 8" PIPE	202	147	LF	\$295.00	N/A	-\$16,225.00
	11 8" 11.25 DEGREE BEND	4	2	EA	\$925.00	N/A	-\$1,850.00
	12 8" 22.5 DEGREE BEND	4	7	EA	\$925.00	N/A	\$2,775.00
	13 8" 45 DEGREE BEND	15	13	EA	\$925.00	N/A	-\$1,850.00
	15 12" 45 DEGREE BEND	3	1	EA	\$1,500.00	N/A	-\$3,000.00
	17 8" TEE	5	6	EA	\$1,250.00	N/A	\$1,250.00
	19 12"x8" TEE	3	4	EA	\$1,250.00	N/A	\$1,250.00
	21 8"x6" REDUCER	5	6	EA	\$925.00	N/A	\$925.00
	22 12"x8" REDUCER	1	2	EA	\$1,250.00	N/A	\$1,250.00
	23 INSTALL 8" GATE VALVE	16	21	EA	\$3,300.00	N/A	\$16,500.00
	24 INSTALL 12" GATE VALVE	3	4	EA	\$5,200.00	N/A	\$5,200.00
	25 6" SOLID SLEEVE	5	3	EA	\$900.00	N/A	-\$1,800.00
	26 8" SOLID SLEEVE	1	21	EA	\$1,000.00	N/A	\$20,000.00
	28 INSTALL FIRE HYDRANT ASSEMBLY	9	11	EA	\$12,650.00	N/A	\$25,300.00
	29 INSTALL 3/4" TYPE K COPPER SERVICE LINE	3800	3373	LF	\$27.00	N/A	-\$11,529.00
	30 WATER METER	109	111	EA	\$3,000.00	N/A	\$6,000.00
	31 CONNECTION TO EXISTING PIPE	5	9	EA	\$19,500.00	N/A	\$78,000.00
	33 INSTALL STRADDLE BLOCK	14	8	EA	\$1,800.00	N/A	-\$10,800.00
	34 REMOVE & REPLACE ASPHALT PAVEMENT	747	263	SY	\$65.00	N/A	-\$31,460.00
	35 REMOVE & REPLACE CONCRETE SIDEWALK	1600	829.34	SY	\$75.00	N/A	-\$57,799.50
	36 INSTALL TYPE I SIDEWALK RAMP	6	4	EA	\$2,200.00	N/A	-\$4,400.00
	37 INSTALL TYPE II SIDEWALK RAMP	9	8	EA	\$3,300.00	N/A	-\$3,300.00
	38 REMOVE & REPLACE RESIDENTIAL DRIVE	825	55	SY	\$110.00	N/A	-\$84,700.00
	39 REMOVE & REPLACE CONCRETE CURB & GUTTER	150	238	LF	\$62.00	N/A	\$5,456.00
	40 SODDING	3500	1928	SY	\$9.00	N/A	-\$14,148.00
*41	OWNER'S ALLOWANCE	1	0	LS	\$53,130.00	N/A	-\$53,130.00
*42	REPLACE WATER METER SETTER	109	111	EA	\$430.00	N/A	\$860.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$2,717,078.00
Net change by Previous Change Orders	\$3,479.22
The Contract Sum Prior to This Change Order Was	\$2,720,557.22
The Contract Sum Shall be (Unchanged) (Increased) Decreased by This Change Order.....	(\$103,611.91)
The New Contract Sum With All Approved Change Orders Will Be.....	\$2,616,945.31
Original Contract Time.....	N/A days
The Contract time Will Be (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED
City of Olathe Public Works
Project Manager - Mark Perry

By Mark Perry
Date: 7/13/2026

APPROVED
CITY OF OLATHE, WATER & SEWER MANAGER
By: Sabrina Parker
Date: 07-15-2026

APPROVED
Wiedenamnn Construction, Inc.
Contractor

By Daniel Forbes
Date: 7-13-26

APPROVED
CITY OF OLATHE, MAYOR
By: John Bacon
Date:

By: City Clerk AGREEMENT TO THIS day of 2026