



CHANGE ORDER NO: 1 FINAL
 CITY PROJECT NO. 3-C-025-18
 CONTRACT DATE: October 7, 2025
 CONTRACTOR: Denton Excavating dba Midland Wrecking
 ENGINEER: HNTB Corp.

PROJECT NAME: Santa Fe, Ridgeview to Mur-Len, Improvements
 ENCUMBRANCE NO. SCON-100697

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
	Owner's Contingency	1.00	N/A	LS	\$ 40,000.00	\$0.00	\$ (40,000.00)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$922,059.60
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$922,059.60
The Contract Sum Shall be Decreased by This Change Order.....	\$ (40,000.00)
The New Contract Sum With All Approved Change Orders Will Be.....	\$882,059.60
Original Contract Time.....	90 days
The Contract time Will Be Increased By.....	N/A days
The Contract Time With All Approved Change Orders is	90 days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED
 City of Olathe Public Works
 Project Manager - Leslie Donnelly
 By: Leslie E Donnelly
 Date: 04/27/2026

APPROVED
 Denton Excavating dba Midland Wrecking
 Contractor
 By: [Signature]
 Date: 4-27-26

APPROVED
 CITY OF OLATHE, ASSISTANT CITY ENGINEER
 By: Therese Vink
Digitally signed by Therese Vink
 DN: c=US, E=theresemann@olatheks.org, O=City of Olathe, OU=Infrastructure,
 CN=Therese Vink
 Date: 2026.04.27 14:36:10 -0500
 Date: _____

By: _____ AGREEMENT TO THIS _____ day of _____ 2026
 City Clerk