



CHANGE ORDER NO: 3 - FINAL
CITY PROJECT NO. 1-C-022-22
CONTRACT DATE: April 4, 2023
CONTRACTOR: Wiedenmann, Inc.
ENGINEER: City of Olathe

PROJECT NAME: Cedar Creek WWTP - Junction Box Repair Project
ENCUMBRANCE NO. 701589/SCON-100261

ITEM#	DESCRIPTION	ORIGINAL QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
9***	Owner's Contingency	1	1	LS	\$20,000.00	\$0.00	(\$20,000.00)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$584,900.00
Net change by Previous Change Orders	\$167,198.00
The Contract Sum Prior to This Change Order Was	\$752,098.00
The Contract Sum Shall be (Unchanged) (Increased) Decreased by This Change Order.....	(\$20,000.00)
The New Contract Sum With All Approved Change Orders Will Be.....	\$732,098.00
Original Contract Time.....	N/A days
The Contract time Will Be	
Unchanged By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works
Project Manager - Nicole Woods

By: Nicole Woods
Date: 4/19/2024

APPROVED

Wiedenmann, Inc.
Contractor

By: Susan Wiedenmann
Date: 4-19-2024

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Nate Baldwin
Nate Baldwin
Date: 4/22/2024

By: _____
City Clerk

AGREEMENT TO THIS _____ day of _____ 2024



CHANGE ORDER NO: 2 - FINAL

CITY PROJECT NO. 5-R-001-22

CONTRACT DATE: June 6, 2023

CONTRACTOR: Wiedenmann, Inc.

ENGINEER: Olsson, Inc.

PROJECT NAME: 151st Street and South Caenen Lane Waterline Improvements

ENCUMBRANCE NO. SCON-100243

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
5**	Open Trench 8" HDPE	118	119.5	LF	\$200.00	N/A	\$300.00
6**	Pipe Burst 8" HDPE	1,812	1,851.5	LF	\$75.00	N/A	\$2,962.50
7**	Open Trench 12" HDPE	233	236.5	LF	\$350.00	N/A	\$1,225.00
8**	Directional Drill 12" HDPE	714	980	LF	\$220.00	N/A	\$58,520.00
9**	Pipe Burst 12" HDPE	1,370	1,168	LF	\$175.00	N/A	(\$35,350.00)
10**	8" 22.5 Degree Bend	2	0	EA	\$500.00	N/A	(\$1,000.00)
11**	12" 45 Degree Bend	11	8	EA	\$750.00	N/A	(\$2,250.00)
18**	12" MJ Plug	1	0	EA	\$1,000.00	N/A	(\$1,000.00)
23**	Remove & Replace Asphalt Pavement	87	66.44	SY	\$200.00	N/A	(\$4,112.00)
24**	Remove & Replace Residential Drive	648	136.67	SY	\$165.00	N/A	(\$84,369.45)
27**	Grading	4247	2,415	LF	\$5.00	N/A	(\$9,160.00)
28**	Sodding	2200	5,161	SY	\$16.00	N/A	\$47,376.00
	Owner's Allowance	1	N/A	LS	\$83,750.00	\$0.00	(\$83,750.00)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,357,465.00
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$1,357,465.00
The Contract Sum Shall be (Unchanged) (Increased) Decreased by This Change Order.....	(\$110,607.95)
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,246,857.05
Original Contract Time.....	N/A days
The Contract time Will Be (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works

Project Manager - Mark Perry

By

Date:

Mark Perry
4/10/2024

APPROVED

Wiedenmann, Inc.

Contractor

By

Date:

Daniel Forbes
4-5-24

APPROVED

CITY OF OLATHE, CITY ENGINEER

By:

Date:

Nate Baldwin
4/10/24
Nate Baldwin

By:

AGREEMENT TO THIS

day of

2024

City Clerk