



CONSTRUCTION
913-393-6500
Nabholz.com/construction

June 5th, 2026

Laura Gagliano
Sr. Project Manager
City of Olathe
100 E Santa Fe
Olathe, KS 66219

Ref: Guaranteed Maximum Price for construction of the Olathe Parking Garage (6-C-003-24)

Mrs. Laura Gagliano,

Enclosed please find for your review and approval Contract Amendment No. 1 for the Olathe Parking Garage Project.

Contingent upon approval of this amendment on or before June 16th, 2026, construction will start on or before July 6th, 2026, and will be substantially complete by August 30th, 2027.

I look forward to a successful project with you and your staff.

Sincerely,

Dylan Weddle
Sr. Project Manager
Nabholz Construction Corporation

Cc: Brett Collins, Jeff Gattis, Aaron Keady, Jon Pahl, Chris Wunder

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
913-393-6500
Nabholz.com/construction

Amendment No. 1

TO AGREEMENT BETWEEN OWNER AND DESIGN BUILDER

Olathe Parking Garage

Pursuant to Section 6.6.2 of the Agreement, dated 10/19/2026 between City of Olathe (Owner) and Nabholz Construction Corporation (Design Builder), for Design and Construction of the Olathe Parking Garage, the Owner and Design Builder establish a Guaranteed Maximum Price and Contract Time for the Work as set forth below.

ARTICLE I GUARANTEED MAXIMUM PRICE

The Design Builder's Guaranteed Maximum Price for the project, including the estimated Cost of the Work as defined in Exhibit A and the Construction Manager's Fee as defined within Agreement Article 6, is \$19,356,566.00. This Price is for the performance of the Work in accordance with marked Exhibits A through B, as follows:

- | | |
|-----------|--|
| Exhibit A | Listing of Drawings, Specifications, Addenda, and other Conditions of the Contract on which the Guaranteed Maximum Price is based. |
| Exhibit B | Project Schedule dated 06/02/2026. |

Prime Contract (Design)	\$1,062,000.00
Amendment No. 1 Olathe Parking Garage Construction GMP	\$19,356,566.00
Total Contract Value:	\$20,418,566.00

The information contained herein is considered confidential and proprietary and is being provided by Nabholz Construction Corporation specifically for the project noted and the exclusive use of the individual or firm that requested it. Any duplication, re-transmission or modification of any of the information is strictly prohibited without the written authorization of Nabholz Construction Corporation.

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
913-393-6500
Nabholz.com/construction

ARTICLE II ALLOWANCES INCLUDED WITHIN BASE BID

- Building Permit Allowance: \$65,000.00
- Concrete Cold Weather Protection: \$300,000.00
- Road Closure Permitting and Protection: \$25,000.00
- Every Transformer Design and Connection Fee: \$10,000.00
- Cleaning and Protection of Adjacent Structures \$15,000.00

Allowances Total: \$415,000

ARTICLE III ALTERNATES

Alternate #1:

ECO Parking lighting and guidance system. Packaged lighting and guidance solution with fixtures, operating network, monument sign, software dashboard, and zoned availability lighting.

ADD \$98,763.00 – Accepted

Alternate #2:

Deduct Concrete eyebrow on South and West Elevations, install Solar canopy on South and West elevations. Solar canopy estimated annual production of 235,000 KWH would provide an estimated annual utility savings of \$21,200. Projected payback period excluding tax credits, 27 years.

ADD \$587,000.00 – Rejected

ARTICLE IV CONTRACT TIME

The tentative date of Substantial Completion for the project established by this Amendment is: **August 30th, 2027.**

The tentative substantial completion date is contingent upon the execution of this GMP amendment on or before June 16th, 2026.

ARTICLE V CLARIFICATIONS

- Material Escalation - The total GMP amount is based on estimated material prices for the scheduled material order time and does not include impacts from unforeseeable cost or schedule impacts due to market fluctuations. As the current market conditions are volatile sudden price increases could occur along with delays in manufacturing and or delivery of materials/equipment to the project site. The Design Builder agrees to utilize its best effort to minimize cost impacts, however, should there be any increase for required materials/equipment the Owner Agrees to pay the Design Builder for the increased cost. The Design Builder will provide written notice of such claims with supplemental documentation showing the increased cost.
- The construction schedule is based on normal working hours and is contingent on timely responses from the Owner regarding items that may delay construction.
- The master schedule included in exhibit B includes a NOAA weather days allowance of 42. Owner agrees to compensate Design Builder for any additional cost incurred due to documented weather days beyond what is accounted for in exhibit B.

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
913-393-6500
Nabholz.com/construction

- The Owner allowance above is intended to cover the cost of cold weather concrete protection as the exact cost for that scope is impossible to determine. If the entirety of the cold weather concrete protection allowance is used, owner agrees to compensate design builder for any additional protection required to complete the project within the schedule included in exhibit B.

ARTICLE VI EXCLUSIONS

- 3rd Party Testing and Inspections to be completed and paid by Owner.
- Sales or Use Taxes.
- Design or construction of any off-site improvements including but not limited to intersection improvements, sanitary sewer extensions, storm water extensions, and utility relocations.
- Relocation of any existing utilities not specifically addressed in construction documents.
- LEED Certification Design and Administration
- Costs for utility tap(s) and or development fees.
- Costs associated with utility usage during construction are not included, any utility usage fees necessary during construction shall be paid for by Owner.
- Hazardous material abatement and disposal
- Removal or accommodations for hidden underground structures
- Topsoil testing and soil amendments or admixtures above and beyond those listed in the construction documents.
- Winter protection including but not limited to, snow removal, blanketing, tenting, subgrade heating/thawing, hot water, admixtures, and additional labor is excluded.
- Owner furniture and equipment
- Waste diversion, recycling, sorting, and tracking is excluded.
- This GMP excludes improvements to existing systems and spaces not specifically shown in the construction documents.
- Owner Contingency is excluded from the GMP.
- This proposal does not include any cost arising from a code review by the city or any other authority having jurisdiction that is completed after the date listed on this proposal.
- Relocation or connection to any unforeseen, existing utilities
- Proposal does not include time or cost impacts that may arise from a pandemic or epidemic including but not limited to, potential interruptions of supply chains, price escalations, availability of workforce, acts of government or other authority having jurisdiction affecting performance, additional safety or protective measures to protect the workforce, additional cleaning or sanitary of the jobsite or other issues impact the project. Nabholz reserves the right to seek a contract adjustment in the event of such time and cost impacts.

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
913-393-6500
Nabholz.com/construction

OWNER

(Signature)

(Printed name and title)

Date

ATTEST

CONSTRUCTION MANAGER



(Signature)

Brett Collins, EVP of Operations

(Printed name and title)

6/5/2026

Date



ATTEST



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

Exhibit A

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set Name
A0.00	Cover Sheet	1	5/6/2026	5/20/2026	Addendum 2
A0.01	LEGENDS & GEN. NOTES	1	5/6/2026	5/20/2026	Addendum 2
A0.02	INTERIOR PARTITION TYPES	1	5/18/2026	5/20/2026	Addendum 2
A0.03	ADA DETAILS	1	5/6/2026	5/20/2026	Addendum 2
A0.10	CODE SUMMARY & LIFE SAFETY PLANS	2	5/18/2026	5/20/2026	Addendum 2
A0.20	ARCHITECTURAL SITE PLAN & DETAILS	1	5/6/2026	5/20/2026	Addendum 2
A0.30	TRASH & GENERATOR ENCLOSURES	2	5/18/2026	5/20/2026	Addendum 2
A1.10	LEVEL 1 - FLOOR PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.11	LEVEL 1 - REFLECTED CEILING PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.20	LEVEL 2 - FLOOR PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.21	LEVEL 2 - REFLECTED CEILING PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.30	LEVEL 3 - FLOOR PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.31	LEVEL 3 - REFLECTED CEILING PLAN	1	5/6/2026	5/20/2026	Addendum 2
A1.50	ROOF PLAN	2	5/18/2026	5/20/2026	Addendum 2
A1.51	ROOF DETAILS	1	5/6/2026	5/20/2026	Addendum 2
A2.00	EXTERIOR AXONS	1	5/6/2026	5/20/2026	Addendum 2
A2.10	EXTERIOR ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.11	EXTERIOR ELEVATIONS ENLARGED EXT. ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.15	- SOUTHEAST ENTRY ENLARGED EXT. ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.16	- NORTHEAST CORNER ENLARGED EXT. ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.17	- NORTHEAST CORNER ENLARGED EXT. ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.18	- NORTHWEST ENTRY ENLARGED EXT. ELEVATIONS	1	5/6/2026	5/20/2026	Addendum 2
A2.19	- SOUTHWEST	1	5/6/2026	5/20/2026	Addendum 2

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

A3.01	BUILDING SECTIONS	1	5/6/2026	5/20/2026 Addendum 2
A3.20	WALL SECTIONS- SOUTH	1	5/6/2026	5/20/2026 Addendum 2
A3.21	WALL SECTIONS- SOUTH	1	5/6/2026	5/20/2026 Addendum 2
A3.22	WALL SECTIONS- EAST	1	5/6/2026	5/20/2026 Addendum 2
A3.23	WALL SECTIONS- EAST	1	5/6/2026	5/20/2026 Addendum 2
A3.24	WALL SECTIONS- NORTH	1	5/6/2026	5/20/2026 Addendum 2
A3.25	WALL SECTIONS- WEST	1	5/6/2026	5/20/2026 Addendum 2
A4.05	EXT. ELEVATIONS- SCREEN ASSEMBLY	1	5/6/2026	5/20/2026 Addendum 2
A4.06	EXT. ELEVATIONS- SCREEN ASSEMBLY	1	5/6/2026	5/20/2026 Addendum 2
A4.10	SCREEN ASSEMBLY DETAILS- TYPES A & B	1	5/6/2026	5/20/2026 Addendum 2
A4.11	SCREEN ASSEMBLY DETAILS- TYPE C	1	5/6/2026	5/20/2026 Addendum 2
A4.12	SCREEN ASSEMBLY DETAILS- TYPES D & E	1	5/6/2026	5/20/2026 Addendum 2
A4.13	SCREEN ASSEMBLY DETAILS- TYPE F	1	5/6/2026	5/20/2026 Addendum 2
A4.14	SCREEN ASSEMBLY DETAILS- TYPES G, H, I & J	1	5/6/2026	5/20/2026 Addendum 2
A4.20	SCREEN ASSEMBLY DETAILS- STEEL FRAME	1	5/6/2026	5/20/2026 Addendum 2
A4.50	EXT. ELEVATIONS- SCREEN ASSEMBLY- ALT.	1	5/6/2026	5/20/2026 Addendum 2
A4.51	EXT. ELEVATIONS- SCREEN ASSEMBLY- ALT.	1	5/6/2026	5/20/2026 Addendum 2
A4.52	SCREEN ASSEMBLY DTLs- TYPES A & B- ALT.	1	5/6/2026	5/20/2026 Addendum 2
A4.53	SCREEN ASSEMBLY DTLs- TYPES C & D- ALT.	1	5/6/2026	5/20/2026 Addendum 2
A6.00	VERTICAL CIRCULATION - SOUTHEAST STAIR	2	5/18/2026	5/20/2026 Addendum 2
A6.05	VERTICAL CIRCULATION - SOUTHEAST ELEVATOR	1	5/6/2026	5/20/2026 Addendum 2
A6.10	VERTICAL CIRCULATION - SOUTHWEST STAIR	1	5/6/2026	5/20/2026 Addendum 2
A6.11	VERTICAL CIRCULATION - SOUTHWEST STAIR	2	5/18/2026	5/20/2026 Addendum 2
A6.15	VERTICAL CIRCULATION - SOUTHWEST ELEVATOR	2	5/18/2026	5/20/2026 Addendum 2
A6.20	VERTICAL CIRCULATION - STAIR DETAILS	1	5/18/2026	5/20/2026 Addendum 2
A7.00	PLAN DETAILS	2	5/18/2026	5/20/2026 Addendum 2
A7.01	PLAN DETAILS	1	5/6/2026	5/20/2026 Addendum 2
A7.02	PLAN DETAILS	1	5/6/2026	5/20/2026 Addendum 2
A7.05	SECTION DETAILS	1	5/6/2026	5/20/2026 Addendum 2
A7.06	SECTION DETAILS	2	5/18/2026	5/20/2026 Addendum 2
A7.07	SECTION DETAILS	1	5/6/2026	5/20/2026 Addendum 2
A8.01	DOOR SCHEDULE AND DETAILS	2	5/18/2026	5/20/2026 Addendum 2
A8.02	EXTERIOR GLAZING ELEVATIONS	1	5/6/2026	5/20/2026 Addendum 2
A9.01	LEVEL 1 - STRIPING AND SIGNAGE PLAN	2	5/13/2026	5/20/2026 Addendum 2
A9.02	LEVEL 2 - STRIPING AND SIGNAGE PLAN	2	5/13/2026	5/20/2026 Addendum 2
A9.03	LEVEL 3 - STRIPING AND SIGNAGE PLAN	2	5/13/2026	5/20/2026 Addendum 2
A9.04	TYPICAL SIGNAGE MOUNTING DETAILS	1	5/6/2026	5/20/2026 Addendum 2

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

A9.05	SIGNAGE TYPE ELEVATIONS	1	5/6/2026	5/20/2026 Addendum 2
A9.06	SIGNAGE TYPE ELEVATIONS	1	5/6/2026	5/20/2026 Addendum 2
A9.07	STRIPING DETAILS	2	5/13/2026	5/20/2026 Addendum 2
C1.00	Existing Conditions	2	5/18/2026	5/20/2026 Addendum 2
C2.00	Demolition Plan	2	5/18/2026	5/20/2026 Addendum 2
C3.00	General Layout	2	5/18/2026	5/20/2026 Addendum 2
C4.00	Overall Grading Plan	2	5/18/2026	5/20/2026 Addendum 2
C4.01	Grading Plan	2	5/18/2026	5/20/2026 Addendum 2
C4.02	Grading Plan	2	5/18/2026	5/20/2026 Addendum 2
C5.00	Dimension Plan	2	5/18/2026	5/20/2026 Addendum 2
C6.00	Utility Plan	2	5/18/2026	5/20/2026 Addendum 2
C6.01	Storm Sewer Profile	2	5/18/2026	5/20/2026 Addendum 2
C7.00	Construction Details	2	5/18/2026	5/20/2026 Addendum 2
C7.01	Construction Details	2	5/18/2026	5/20/2026 Addendum 2
C8.00	Storm Sewer Details	2	5/18/2026	5/20/2026 Addendum 2
C9.00	Erosion Control Plan	2	5/18/2026	5/20/2026 Addendum 2
C10.00	Erosion Control Notes	2	5/18/2026	5/20/2026 Addendum 2
C11.00	Erosion Control Details	2	5/18/2026	5/20/2026 Addendum 2
L1.00	Landscape Plan	2	5/18/2026	5/20/2026 Addendum 2
L1.01	Landscape Details	2	5/18/2026	5/20/2026 Addendum 2
L2.00	Irrigation Plan	2	5/18/2026	5/20/2026 Addendum 2
MEP0.01	MEP COVER SHEET	1	5/6/2026	5/20/2026 Addendum 2
MEP0.20	MEP - SITE	1	5/6/2026	5/20/2026 Addendum 2
MEP1.10	MEP - GROUND LEVEL	1	5/6/2026	5/20/2026 Addendum 2
MEP1.20	MEP - LEVEL 2	1	5/6/2026	5/20/2026 Addendum 2
MEP1.30	MEP - LEVEL 3	1	5/6/2026	5/20/2026 Addendum 2
MEP2.01	MEP - ENLARGED PLANS	2	5/18/2026	5/20/2026 Addendum 2
MEP3.01	MEP - RISER DIAGRAM	1	5/6/2026	5/20/2026 Addendum 2
MEP4.01	MEP - SCHEDULES	2	5/18/2026	5/20/2026 Addendum 2
MEP5.01	MEP - DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S0.01	GARAGE ABBREVIATIONS, NOTATIONS & SYMBOLS	1	5/6/2026	5/20/2026 Addendum 2
S0.02	GARAGE GENERAL CONSTRUCTION NOTES	2	5/13/2026	5/20/2026 Addendum 2
S0.03	GARAGE GENERAL CONSTRUCTION NOTES	1	5/6/2026	5/20/2026 Addendum 2
S0.04	GARAGE GENERAL CONSTRUCTION NOTES	1	5/6/2026	5/20/2026 Addendum 2
S0.05	GARAGE GENERAL CONSTRUCTION DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S0.06	GARAGE GENERAL CONSTRUCTION DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S0.07	GARAGE GENERAL CONSTRUCTION DETAILS	1	5/6/2026	5/20/2026 Addendum 2

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

S0.07	GARAGE GENERAL CONSTRUCTION DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S0.08	GARAGE GENERAL CMU CONSTRUCTION DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S0.09	GARAGE CMU & BRICK FACADE DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S0.10	GARAGE GENERAL INSPECTION NOTES	1	5/6/2026	5/20/2026 Addendum 2
S0.11	DESIGN CRITERIA	1	5/6/2026	5/20/2026 Addendum 2
S1.03	GARAGE FOUNDATION PLAN	2	5/13/2026	5/20/2026 Addendum 2
S1.21	GARAGE DRILLED PIER SCHEDULE & DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S1.22	GARAGE FOUNDATIONS SECTION ELEVATIONS	2	5/13/2026	5/20/2026 Addendum 2
S1.23	GARAGE FOUNDATION SECTION ELEVATIONS	2	5/13/2026	5/20/2026 Addendum 2
S1.24	GARAGE FOUNDATION SECTIONS	2	5/13/2026	5/20/2026 Addendum 2
S1.31	GARAGE FOUNDATIONS SECTIONS AND DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S2.01	GARAGE FRAMING PLAN - LEVEL 1 -SOG	2	5/13/2026	5/20/2026 Addendum 2
S2.02	GARAGE FRAMING PLAN - LEVEL 2	2	5/13/2026	5/20/2026 Addendum 2
S2.03	GARAGE FRAMING PLAN - LEVEL 3	1	5/6/2026	5/20/2026 Addendum 2
S2.04	GARAGE FRAMING PLAN - ROOF	2	5/13/2026	5/20/2026 Addendum 2
S2.51	GARAGE ENLARGED SE STAIR FRAMING PLAN	1	5/6/2026	5/20/2026 Addendum 2
S2.52	GARAGE ENLARGED SW STAIR FRAMING PLAN	1	5/6/2026	5/20/2026 Addendum 2
S3.01	LONGITUDINAL BUILDING SECTIONS	1	5/6/2026	5/20/2026 Addendum 2
S3.02	TRANSVERSE BUILDING SECTIONS	2	5/13/2026	5/20/2026 Addendum 2
S3.03	INTERIOR SECTIONS AT SOG	2	5/13/2026	5/20/2026 Addendum 2
S3.05	EYEBROW ROOF DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S3.11	GARAGE VEHICULAR BARRIER CABLE PLANS	1	5/6/2026	5/20/2026 Addendum 2
S3.12	GARAGE VEHICULAR BARRIER CABLE DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S3.13	GARAGE VEHICULAR BARRIER CABLE DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S4.01	GARAGE REINFORCED CONCRETE COLUMN DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S4.11	GARAGE REINFORCED CONCRETE COLUMN SCHEDULE	1	5/6/2026	5/20/2026 Addendum 2
S4.12	GARAGE REINFORCED CONCRETE COLUMN SCHEDULE	0	5/18/2026	5/20/2026 Addendum 2
S4.13	GARAGE REINFORCED CONCRETE COLUMN SCHEDULE	1	5/6/2026	5/20/2026 Addendum 2
S5.01	GARAGE TYPICAL POST-TENSIONING DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S5.02	GARAGE TYPICAL POST-TENSIONING DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S5.03	GARAGE POST-TENSIONING DETAILS	1	5/18/2026	5/20/2026 Addendum 2

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
Nabholz.com/construction

S5.04	POST-TENSIONING BEAM TYPICAL POST-TENSIONED CONCRETE	1	5/6/2026	5/20/2026 Addendum 2
S5.11	BEAM SCHEDULE CONVENTIONAL CONCRETE BEAM	1	5/6/2026	5/20/2026 Addendum 2
S5.12	SCHEDULE AND DETAILS	1	5/6/2026	5/20/2026 Addendum 2
S6.21	SE-STAIR SECTIONS AND DETAILS	2	5/13/2026	5/20/2026 Addendum 2
S6.31	SE ELEVATOR WALL DETAILS GARAGE NORTH & SOUTH	2	5/13/2026	5/20/2026 Addendum 2
S7.01	SKELETAL ELEVATIONS GARAGE EAST & WEST	1	5/6/2026	5/20/2026 Addendum 2
S7.02	SKELETAL ELEVATIONS	1	5/6/2026	5/20/2026 Addendum 2

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

Number	Description	Revision	Issued Date	Received Date	Set
000110	TABLE OF CONTENTS	0	4/23/2026	4/23/2026	Specifications
014500	QUALITY CONTROL	0	4/23/2026	4/23/2026	Specifications
017329	CUTTING AND PATCHING	0	4/23/2026	4/23/2026	Specifications
031000	CONCRETE FORMING AND ACCESSORIES	0	4/23/2026	4/23/2026	Specifications
032000	CONCRETE REINFORCING	0	4/23/2026	4/23/2026	Specifications
033000	CAST-IN-PLACE CONCRETE UNBONDED MONO-STRAND	0	4/23/2026	4/23/2026	Specifications
033816	POST-TENSIONED CONCRETE	0	4/23/2026	4/23/2026	Specifications
042000	UNIT MASONRY	0	4/23/2026	4/23/2026	Specifications
044200	EXTERIOR STONE CLADDING	0	4/23/2026	4/23/2026	Specifications
044313	ANCHORED STONE MASONRY VENEER	0	4/23/2026	4/23/2026	Specifications
047200	CAST STONE MASONRY	0	4/23/2026	4/23/2026	Specifications
050515	HOT DIP GALVANIZING	0	4/23/2026	4/23/2026	Specifications
050519	POST-INSTALLED ANCHORS	0	4/23/2026	4/23/2026	Specifications
051200	STRUCTURAL STEEL	0	4/23/2026	4/23/2026	Specifications
055216	PRESTRESSED BARRIER CABLE GUARD SYSTEM	0	4/23/2026	4/23/2026	Specifications
057300	DECORATIVE METAL RAILINGS	0	4/23/2026	4/23/2026	Specifications
071800	TRAFFIC COATING SYSTEM	0	4/23/2026	4/23/2026	Specifications
071911	CLEAR PENETRATING CONCRETE SEALERS	0	4/23/2026	4/23/2026	Specifications
074213	Formed Metal Wall Panels	0	4/23/2026	4/23/2026	Specifications
074293	SOFFIT PANELS	0	4/23/2026	4/23/2026	Specifications
075423	THERMOPLASTIC-POLYOLEFIN (TPO) ROOFING	0	4/23/2026	4/23/2026	Specifications
076200	SHEET METAL FLASHING AND TRIM	0	4/23/2026	4/23/2026	Specifications
079100	PREFORMED JOINT SEALS	0	4/23/2026	4/23/2026	Specifications
079200	JOINT SEALANTS	0	4/23/2026	4/23/2026	Specifications
081213	HOLLOW METAL FRAMES ALUMINUM-FRAMED ENTRANCES	0	4/23/2026	4/23/2026	Specifications
084113	AND STOREFRONT	0	4/23/2026	4/23/2026	Specifications
084423	STRUCTURAL-SEALANT-GLAZED CURTAIN WALLS	0	4/23/2026	4/23/2026	Specifications
087100	DOOR HARDWARE	0	4/23/2026	4/23/2026	Specifications
088000	GLAZING	0	4/23/2026	4/23/2026	Specifications
093013	CERAMIC TILING	0	4/23/2026	4/23/2026	Specifications
099114	EXTERIOR PAINTING (MPI STANDARDS) PAINTED TRAFFIC MARKINGS	0	4/23/2026	4/23/2026	Specifications
099133	FOR PARKING AREAS	0	4/23/2026	4/23/2026	Specifications

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



NABHOLZ

CONSTRUCTION
913-393-6500
Nabholz.com/construction

	HIGH-PERFORMANCE COATINGS				
099601	(MPI STANDARDS)	0	4/23/2026	4/23/2026	Specifications
101411	SIGNS, GRAPHICS AND SUPPORTS	0	4/23/2026	4/23/2026	Specifications
111136	VEHICLE CHARGING EQUIPMENT	0	4/23/2026	4/23/2026	Specifications
142400	HYDRAULIC ELEVATORS	0	4/23/2026	4/23/2026	Specifications
210010	FIRE SUPPRESSION PROVISIONS	0	4/23/2026	4/23/2026	Specifications
	BASIC FIRE SUPPRESSION				
210011	MATERIALS AND METHODS	0	4/23/2026	4/23/2026	Specifications
210013	PROJECT COORDINATION	0	4/23/2026	4/23/2026	Specifications
211313	FIRE PROTECTION SYSTEMS (NFPA 13)	0	4/23/2026	4/23/2026	Specifications
211316	DRY PIPE FIRE PROTECTION SYSTEMS	0	4/23/2026	4/23/2026	Specifications
220010	PLUMBING PROVISIONS	0	4/23/2026	4/23/2026	Specifications
220011	BASIC PLUMBING MATERIALS AND METHODS	0	4/23/2026	4/23/2026	Specifications
220013	PROJECT COORDINATION	0	4/23/2026	4/23/2026	Specifications
220523	VALVES	0	4/23/2026	4/23/2026	Specifications
221000	PLUMBING PIPING	0	4/23/2026	4/23/2026	Specifications
221119	DOMESTIC WATER PIPING SPECIALTIES	0	4/23/2026	4/23/2026	Specifications
221319	SANITARY WASTE PIPING SPECIALTIES	0	4/23/2026	4/23/2026	Specifications
221429	SUMP PUMPS	0	4/23/2026	4/23/2026	Specifications
230010	MECHANICAL PROVISIONS	0	4/23/2026	4/23/2026	Specifications
230011	BASIC MECHANICAL MATERIALS AND METHODS	0	4/23/2026	4/23/2026	Specifications
230013	PROJECT COORDINATION	0	4/23/2026	4/23/2026	Specifications
	COMMON MOTOR REQUIREMENT				
230513	S FOR HVAC SYSTEMS	0	4/23/2026	4/23/2026	Specifications
	MECHANICAL SOUND				
230548	AND VIBRATION CONTROL	0	4/23/2026	4/23/2026	Specifications
	IDENTIFICATION FOR HVAC PIPING				
230553	AND EQUIPMENT	0	4/23/2026	4/23/2026	Specifications
230719	PIPING INSULATION	0	4/23/2026	4/23/2026	Specifications
230913	PROGRAMMABLE THERMOSTATS	0	4/23/2026	4/23/2026	Specifications
232000	HVAC PIPING	0	4/23/2026	4/23/2026	Specifications
233113	METAL DUCTS	0	4/23/2026	4/23/2026	Specifications
233300	AIR DUCT ACCESSORIES	0	4/23/2026	4/23/2026	Specifications
233400	HVAC FANS	0	4/23/2026	4/23/2026	Specifications
233750	HVAC LOUVERS	0	4/23/2026	4/23/2026	Specifications
238116	MINI-SPLIT SYSTEM	0	4/23/2026	4/23/2026	Specifications
238240	ELECTRIC HEATERS	0	4/23/2026	4/23/2026	Specifications
260010	ELECTRICAL PROVISIONS	0	4/23/2026	4/23/2026	Specifications

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO

Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
 913-393-6500
 Nabholz.com/construction

BASIC ELECTRICAL MATERIALS

260011 AND METHODS	0	4/23/2026	4/23/2026 Specifications
260013 PROJECT COORDINATION	0	4/23/2026	4/23/2026 Specifications
260519 WIRE AND CABLE	0	4/23/2026	4/23/2026 Specifications
260526 GROUNDING	0	4/23/2026	4/23/2026 Specifications
HANGERS & SUPPORTS			
260529 FOR ELECTRICAL SYSTEMS	0	4/23/2026	4/23/2026 Specifications
260533 RACEWAYS AND BOXES	0	4/23/2026	4/23/2026 Specifications
260553 ELECTRICAL IDENTIFICATION	0	4/23/2026	4/23/2026 Specifications
DISTRIBUTED DIGITAL			
260944 LIGHTING CONTROL SYSTEM	0	4/23/2026	4/23/2026 Specifications
262213 GENERAL DISTRIBUTION TRANSFORMERS	0	4/23/2026	4/23/2026 Specifications
262416 PANELBOARDS	0	4/23/2026	4/23/2026 Specifications
262726 WIRING DEVICES	0	4/23/2026	4/23/2026 Specifications
262816 ENCLOSED SWITCHES AND CIRCUIT BREAKERS	0	4/23/2026	4/23/2026 Specifications
262913 ENCLOSED CONTROLLERS	0	4/23/2026	4/23/2026 Specifications
263352 CENTRAL LIGHTING SYSTEM INVERTERS	0	4/23/2026	4/23/2026 Specifications
264300 SURGE PROTECTION DEVICES	0	4/23/2026	4/23/2026 Specifications
265000 LIGHTING	0	4/23/2026	4/23/2026 Specifications
265100 INTERIOR LIGHTING	0	4/23/2026	4/23/2026 Specifications
265600 EXTERIOR LIGHTING	0	4/23/2026	4/23/2026 Specifications
270500 COMMON WORK FOR COMMUNICATIONS	0	4/23/2026	4/23/2026 Specifications
271100 Communications Equipment Room Fittings	0	4/23/2026	4/23/2026 Specifications
COMMON WORK FOR			
280500 ELECTRONIC SAFETY & SECURITY	0	4/23/2026	4/23/2026 Specifications
CONDUCTORS/CABLES			
284605 FOR ELECTRONIC SAFETY & SECURITY	0	4/23/2026	4/23/2026 Specifications
284611 FIRE SENSORS AND DETECTORS	0	4/23/2026	4/23/2026 Specifications
284612 OTHER INITIATING DEVICES	0	4/23/2026	4/23/2026 Specifications
284621 DIGITAL, ADDRESSABLE FIRE-ALARM SYSTEM	0	4/23/2026	4/23/2026 Specifications
284623 FIRE ALARM NOTIFICATION APPLIANCES	0	4/23/2026	4/23/2026 Specifications
FIRE ALARM INTERFACES			
284624 TO REMOTE MONITORING	0	4/23/2026	4/23/2026 Specifications
312001 EARTHWORK WITHIN BUILDING FOOTPRINT	0	4/23/2026	4/23/2026 Specifications
316329 DRILLED CONCRETE PIERS (CAISSONS)	0	4/23/2026	4/23/2026 Specifications
329113 SOIL PREPARATION	0	4/23/2026	4/23/2026 Specifications
329200 TURF AND GRASSES	0	4/23/2026	4/23/2026 Specifications
329300 PLANTS	0	4/23/2026	4/23/2026 Specifications

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
 Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com



CONSTRUCTION
913-393-6500
Nabholz.com/construction

Exhibit B

Master Construction Schedule dated 06/02/2026

17300 W. 116th St. | Lenexa, Kansas 66219 | Phone 1.877.NABHOLZ

Conway, AR | Little Rock, AR | North Little Rock, AR | Jonesboro, AR | Fort Smith, AR | Rogers, AR | Springfield, MO | Columbia, MO
Lenexa, KS | Olive Branch, MS | Nashville, TN | Portland, TN | Tulsa, OK | Oklahoma City, OK | Oxford, CT

www.nabholz.com

