



CHANGE ORDER NO: 6 PROJECT NAME: 119th Street, Woodland to Northgate  
CITY PROJECT NO. 3 C-024-21  
CONTRACT DATE: November 6, 2024 ENCUMBRANCE NO. SCON-100567  
CONTRACTOR: Pyramid Contractors Inc.  
ENGINEER: HDR Engineering Inc.

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
237*06	119th & Northgate - Schedule Revision	0	1	LSUM	N/A	\$325,000	\$325,000.00
Total Change Order #06							\$325,000.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum \$35,416,693.90  
Net change by Previous Change Orders \$766,811.00  
The Contract Sum Prior to This Change Order Was \$36,183,504.90  
The Contract Sum Shall be (~~Unchanged~~) **Increased** (~~Decreased~~)  
by This Change Order \$325,000.00  
The New Contract Sum With All Approved Change Orders Will Be \$36,508,504.90  
Original Contract Substantial Completion Date Dec. 04, 2026  
The Contract time Will Be  
**Reduced** By 65 days  
The Contract Time With All Approved Change Orders is N/A days  
The Day of Substantial Completion as of the  
Date of This Change Order Therefore is Oct. 01, 2026

RECOMMENDED

City of Olathe Public Works

Project Manager - Neil Meredith

By  
Date: 12/23/25

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Nate Baldwin, P.E. Digitally signed by Nate Baldwin, P.E.  
Date: 2025.12.29 14:53:46-06'00'

Nate Baldwin  
Date: 12/29/2025

By: City Clerk

APPROVED

Pyramid Contractors Inc.

Contractor

By  
Date: 12/22/25

APPROVED

CITY OF OLATHE, MAYOR

By: John Bacon  
Date:

AGREEMENT TO THIS day of