



CHANGE ORDER NO: 2 - FINAL	PROJECT NAME: 2024 Sidewalk Improvements
CITY PROJECT NO. 3-C-072-24	
CONTRACT DATE: September 12, 2024	ENCUMBRANCE NO. SCON-100517
CONTRACTOR: R&R Concrete KC Inc.	
ENGINEER: GLMV Architecture, Inc.	

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
BASE BID							
5**	Concrete Residential Drive (6")	238	295	SY	\$105.00	N/A	\$5,985.00
7**	Concrete Sidewalk (4")	1,809	1,816	SY	\$81.00	N/A	\$567.00
16**	Sodding	3,915	3,342	SY	\$12.00	N/A	(\$6,876.00)
19**	Sidewalk Removal	217	281	SY	\$26.50	N/A	\$1,696.00
26**	Solid White Crosswalk	65	98	LF	\$15.00	N/A	\$495.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED	
The Original Contract Sum	\$543,730.10
Net change by Previous Change Orders	\$1,440.60
The Contract Sum Prior to This Change Order Was	\$545,170.70
The Contract Sum Shall be (Unchanged) Increased (Decreased)	
by This Change Order.....	\$1,867.00
The New Contract Sum With All Approved Change	
Orders Will Be.....	\$547,037.70
Original Contract Time.....	60 days
The Contract time Will Be	
Increased By.....	179 days
The Contract Time With All Approved Change	
Orders is	239 days
The Day of Substantial Completion as of the	
Date of This Change Order Therefore is.....	April 22, 2025

RECOMMENDED	APPROVED
City of Olathe Public Works	R&R Concrete KC Inc.
Project Manager - Matt Kapfer	Contractor
By	By
Date: 6/3/2025	Date: 5/30/2025

APPROVED
CITY OF OLATHE, CITY ENGINEER

By: **Nate Baldwin, P.E.** Digitally signed by Nate Baldwin, P.E.
Date: 2025.06.10 12:49:17-05'00'

Date: 6/10/2025

Nate Baldwin

By: _____	AGREEMENT TO THIS _____ day of _____ 2025
City Clerk	