



CHANGE ORDER NO: 9 - FINAL
CITY PROJECT NO. 3-P-001-23
CONTRACT DATE: March 21, 2023
CONTRACTOR: Freeman Concrete Construction LLC
ENGINEER: Olsson, Inc.

PROJECT NAME: Black Bob Road Arterial Mill and Overlay

ENCUMBRANCE NO. 701549/SCON-100229

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT		TOTAL
					PRICE	PRICE	
4*****	Remove Existing Type "B" Concrete Curb & Gutter	7,729	8,311	LF	\$15.57	N/A	\$9,061.74
5*****	Remove Existing Type "C" Concrete Curb & Gutter	130	176	LF	\$15.57	N/A	\$716.22
7*****	Remove Existing Type "E" Concrete Curb & Gutter	6,629	6,227	LF	\$15.57	N/A	(\$6,259.14)
9*****	Remove Existing Concrete Pavement	155	200	SY	\$48.90	N/A	\$2,200.50
10*****	Remove Existing 4' Concrete Sidewalk	49	76	LF	\$15.56	N/A	\$420.12
11*****	Remove Existing 5' Concrete Sidewalk	463	907	LF	\$15.57	N/A	\$6,913.08
12*****	Remove Existing 8' Shared Use Path	1,513	1,524	LF	\$15.57	N/A	\$171.27
13*****	Remove Type I Sidewalk Ramp	15	14	EA	\$517.50	N/A	(\$517.50)
15*****	Remove Existing Concrete Median Nose	6	7	EA	\$862.50	N/A	\$862.50
20*****	2" Milling	76,231	73,946	SY	\$1.85	N/A	(\$4,227.25)
21*****	4" Depth Base Repair	4,983	2,368	SY	\$52.50	N/A	(\$137,287.50)
22*****	6" Depth Crack Repair	1,704	1,306	SY	\$110.00	N/A	(\$183,660.00)
23*****	Install 2" Asphaltic Concrete Surface (Modified Superpave)	8,778	8,393.81	Tons	\$92.00	N/A	(\$767,856.81)
26*****	Install Concrete Street Patch (KCMMB 4K)	155	260	SY	\$73.60	N/A	\$7,728.00
30*****	Install Type "B" Concrete Curb & Gutter	8,380	8,687	LF	\$21.16	N/A	\$6,496.12
31*****	Install Type "C" Concrete Curb & Gutter	130	176	LF	\$34.69	N/A	\$1,595.74
32*****	Install Type "E" Concrete Curb & Gutter	6,630	6,227	LF	\$21.00	N/A	(\$8,463.00)
34*****	Install Concrete Median Nose	6	7	EA	\$1,667.50	N/A	\$1,667.50
36*****	Install Brick Median Pavers	1,803	1,807	SY	\$158.48	N/A	\$633.92
37*****	Install 4' Concrete Sidewalk	40	76	LF	\$39.33	N/A	\$1,415.88
38*****	Install 5' Concrete Sidewalk	495	907	LF	\$46.51	N/A	\$19,162.12
39*****	Install 8' Concrete Shared Use Path	1,224	1,524	LF	\$32.96	N/A	\$9,888.00
44*****	Sodding	1,613	3,006	SY	\$7.50	N/A	\$10,447.50
47*****	Remove Existing Curb Inlet Top	3	2	EA	\$1,667.50	N/A	(\$1,667.50)
48*****	Install Curb Inlet Top	3	2	EA	\$2,012.50	N/A	(\$2,012.50)
63*****	Pavement Marking 4" Solid Yellow Line (HPS 8 270 IES)	1,215	1,020	LF	\$2.00	N/A	(\$390.00)
64*****	Pavement Marking 6" White Lane Line (HPS 8 270 IES)	8,460	8,305	LF	\$2.25	N/A	(\$348.75)
65*****	Pavement Marking 6" Broken White Lane Line (HPS 8 270 IES)	4,700	4,425	LF	\$2.25	N/A	(\$618.75)
67*****	Pavement Marking 6" Dotted White Extension Line (HPS 8 270 IES)	320	120	LF	\$2.25	N/A	(\$450.00)
96*****	Remove 7" Dirt and Replace with 7" Concrete	0	1	LS	N/A	\$1,600.00	\$1,600.00
97*****	Remove and Replace Ramp	0	1	LS	N/A	\$2,500.00	\$2,500.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$4,283,938.76
Net change by Previous Change Orders	\$123,052.36
The Contract Sum Prior to This Change Order Was	\$4,406,991.12
The Contract Sum Shall be (Unchanged) (Increased) Decreased by This Change Order.....	(\$157,887.16)
The New Contract Sum With All Approved Change Orders Will Be.....	\$4,249,103.96
Original Contract Time.....	N/A days
The Contract time Will Be (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is.....	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED
City of Olathe Public Works
Project Manager - Leslie Donnelly

APPROVED
Freeman Concrete Construction LLC
Contractor

By: Leslie E Donnelly
Date: 06/11/2024

By: [Signature]
Date: 6.11.24

APPROVED
CITY OF OLATHE, CITY ENGINEER
By: Nate Baldwin
Date: 6/11/2024
Nate Baldwin

By: _____
City Clerk

AGREEMENT TO THIS _____ day of _____ 2024