



CHANGE ORDER NO: 9 - FINAL REVISED

CITY PROJECT NO. 3-R-001-23

CONTRACT DATE: February 21, 2023

CONTRACTOR: Linaweaver Construction, Inc.

ENGINEER: Walter P. Moore and Associates

PROJECT NAME: South Enterprise Street Improvements

ENCUMBRANCE NO. 701489/SCON-100198

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
57*****REV	Sodding (EST)	5,550	9,290	Sq. Yds.	\$8.00	N/A	\$29,920.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$2,865,143.50
Net change by Previous Change Orders	\$142,522.50
The Contract Sum Prior to This Change Order Was	\$3,007,666.00
Total Change Order Amount	\$29,920.00
The Contract Sum Shall be <del>(Unchanged)</del> Increased <del>(Decreased)</del> by This Change Order.....	\$29,920.00
The New Contract Sum With All Approved Change Orders Will Be.....	\$3,037,586.00
Original Contract Time.....	N/A days
The Contract time Will Be (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works

Project Manager - Aaron Wasko

By: Aaron Wasko  
Date: 5-15-24

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Nate Baldwin  
Date: 5/15/24

By: \_\_\_\_\_  
City Clerk

APPROVED

Linaweaver Construction, Inc.

Contractor

By: Marcus Linaweaver  
Date: \_\_\_\_\_

APPROVED

CITY OF OLATHE, CITY MANAGER

By: \_\_\_\_\_  
Date: \_\_\_\_\_

AGREEMENT TO THIS \_\_\_\_\_ day of \_\_\_\_\_ 2024