



CHANGE ORDER NO: 1  
CITY PROJECT NO. 3-P-005-25  
CONTRACT DATE: March 5, 2025  
CONTRACTOR: Superior Bowen Asphalt Co.  
ENGINEER: HNTB Corporation


PROJECT NAME: Clare Road Arterial Mill and Overlay Project  
ENCUMBRANCE NO. SCON-100597

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
Cedar Niles Boulevard Arterial Mill and Overlay (3-P-005-25)							
201*	Mobilization	0	1	LS	N/A	\$23,450.00	\$23,450.00
202*	Traffic Control	0	1	LS	N/A	\$22,100.00	\$22,100.00
203*	2" Depth Concrete Milling	0	16,293	SY	N/A	\$6.00	\$97,756.68
204*	2" Depth Asphalt Milling	0	10,953	SY	N/A	\$3.75	\$41,073.75
205*	Install 2" Superpave Asphaltic Concrete Surface	0	3,167	TON	N/A	\$84.20	\$266,688.53
206*	Remove Type B Curb & Gutter	0	3,913	LF	N/A	\$7.15	\$27,977.95
207*	Type B Curb & Gutter	0	3,913	LF	N/A	\$22.80	\$89,216.40
208*	Additional Concrete Depth (3") Contingency	0	3,913	LF	N/A	\$3.20	\$12,521.60
209*	Pavement Marking, 4" Yellow Line (Thermoplastic)	0	400	LF	N/A	\$0.75	\$300.00
210*	Pavement Marking, 6" White Line (Thermoplastic)	0	150	LF	N/A	\$0.86	\$129.00
211*	Pavement Marking, White Turn Arrow (Preformed Thermoplastic)	0	3	EA	N/A	\$203.30	\$609.90


DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$2,365,556.81
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$2,365,556.81
The Contract Sum Shall be <b>Increased</b> by This Change Order.....	\$581,823.81
The New Contract Sum With All Approved Change Orders Will Be.....	\$2,947,380.62
Original Contract Time.....	N/A days
The Contract time Will Be <b>Unchanged</b> By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works  
Project Manager - Austin Lamparter  
By:   
Date: 7/18/2025

APPROVED

Superior Bowen Asphalt Co.  
Contractor  
By:   
Date: 7/21/2025

APPROVED

CITY OF OLATHE, CITY ENGINEER  
By:  Nate Baldwin, P.E.  
Date: 7/24/2025  
Digitally signed by Nate Baldwin, P.E.  
Date: 2025.07.24 13:45:02-05'00'  
Nate Baldwin

APPROVED

CITY OF OLATHE, MAYOR  
By: \_\_\_\_\_  
Date: \_\_\_\_\_  
John W. Bacon

By: \_\_\_\_\_ AGREEMENT TO THIS \_\_\_\_\_ day of \_\_\_\_\_ 2025  
City Clerk