



CHANGE ORDER NO: 5 - FINAL
CITY PROJECT NO. 4-C-008-23
CONTRACT DATE: November 06, 2024
CONTRACTOR: Primetime Contracting Corp.
ENGINEER: Tessere, Inc.

PROJECT NAME: Black Bob Park Improvements
ENCUMBRANCE NO. SCON-100565

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT	REVISED UNIT	TOTAL
					PRICE	PRICE	
Base Bid							
7*****	Erosion Control Blanket	2214	3,343	SY	\$3.00	\$3.00	\$3,387.00
13*****	Remove Existing Concrete Sidewalk	124	202	LF	\$14.00	\$14.00	\$1,092.00
13*****	Remove Existing Concrete Sidewalk	124	202	LF	\$14.00	\$14.00	(\$1,106.00)
15*****	Remove Existing Concrete Curb & Gutter	588	607	LF	\$25.00	\$25.00	\$475.00
15*****	Remove Existing Concrete Curb & Gutter	588	607	LF	\$25.00	\$25.00	(\$500.00)
19*****	6" AB-3 Base Aggregate	2260	2,304	SY	\$13.00	\$13.00	\$572.00
19*****	6" AB-3 Base Aggregate	2260	2,304	SY	\$13.00	\$13.00	(\$585.00)
21*****	Sanitary Sewer Pipe, 1-1/4"	654	631	LF	\$65.00	\$65.00	(\$1,495.00)
24*****	Sanitary Sewer Trench & Backfill	661	638	LF	\$30.00	\$30.00	(\$690.00)
25*****	Sanitary Sewer Concrete Encasement	60	0	LF	\$90.00	\$90.00	(\$5,400.00)
31*****	CHDPE Pipe, 15"	584	595	LF	\$70.00	\$70.00	\$770.00
35*****	4" BM-2 Asphaltic Concrete	116	122	SY	\$95.00	\$95.00	\$570.00
37*****	Plain Concrete Sidewalk	1197	1,237	SY	\$75.00	\$75.00	\$3,000.00
37*****	Plain Concrete Sidewalk	1197	1,237	SY	\$75.00	\$75.00	(\$3,062.25)
43*****	Concrete Curb & Gutter	1746	1,765	LF	\$25.00	\$25.00	\$475.00
43*****	Concrete Curb & Gutter	1746	1,765	LF	\$25.00	\$25.00	(\$500.00)
51*****	Owner's Allowance	1	N/A	LS	\$25,162.35	\$0.00	(\$25,162.35)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED


The Original Contract Sum	\$1,821,586.25
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$1,821,586.25
The Contract Sum Shall be Decreased (Increased) (Unchanged) by This Change Order.....	(\$28,159.60)
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,793,426.65
Original Contract Time.....	150 days
The Contract time Will Be Increased By.....	66 days
The Contract Time With All Approved Change Orders is	216 days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	June 20, 2025

RECOMMENDED
City of Olathe Public Works
Project Manager - Tod Hueser

By: **Tod Hueser**
Date: 
Digitally signed by Tod Hueser
DN: C=US, E=todhueser@olatheks.org,
CN=Tod Hueser
Date: 2025.07.22 15:05:30-06'00'

APPROVED
CONTRACTOR: Primetime Contracting Corp.
Contractor

By: 
Date: 7/22/25

APPROVED
CITY OF OLATHE, ASSISTANT CITY ENGINEER
By: **Therese Vink**
Date: 
Therese Vink

By: 
City Clerk

AGREEMENT TO THIS 23rd day of July 2025