




CHANGE ORDER NO: 2	PROJECT NAME: Lindenwood Drive 163rd St to 167th St
CITY PROJECT NO. 3-B-078-17	
CONTRACT DATE: January 10, 2019	ENCUMBRANCE NO. 700951
CONTRACTOR: VF Anderson Builders, LLC	
ENGINEER: RIC	

ITEM#	DESCRIPTION	BID QTY	REVISED QUANTITY	UNIT	UNIT PRICE	TOTAL
5	Embankment (Contractor Furnished)	4,674	6,874	CY	\$4.00	\$8,800.00
52	6"x2" Deep Fill Aggregate	1,085	1,250	Tons	\$36.00	\$5,940.00
53	Remove Unsuitable Soil	0	3,950	CY	\$24.00	\$94,800.00
54	Tensar TX160 Geogrid	0	1,500	SY	\$8.00	\$12,000.00
55	Deep Fill AB-3	0	3,500	Tons	\$25.00	\$87,500.00


DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED


The Original Contract Sum	\$1,374,981.36
Net change by Previous Change Orders	\$39,060.00
The Contract Sum Prior to This Change Order Was	\$1,414,041.36
The Contract Sum Shall be (Increased) (Decreased) by This Change Order.....	\$209,040.00
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,623,081.36
Original Contract Time.....	N/A days
The Contract time Will Be (Increased) (Decreased) (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED
City of Olathe Public Works
Project Manager - Chet Belcher

By: 
Date: 5/15/19

APPROVED
VF Anderson
Contractor

By: 
Date: 5/15/2019

APPROVED
CITY OF OLATHE, CITY ENGINEER
By: 
Elizabeth Wright, P.E.
Date:

APPROVED
CITY OF OLATHE, MAYOR
By: _____
Michael E. Copeland
Date:

By: _____ City Clerk
AGREEMENT TO THIS _____ day of _____ 2019