



CHANGE ORDER NO: 4 - Final	PROJECT NAME:	Kansas Ave Arterial M&O , Kansas Ave. (Dennis to Cedar)
CITY PROJECT NO. 3-P-001-14		and Southgate St. (Kansas Ave to Harrison St.)
CONTRACT DATE: March 20, 2018	ENCUMBRANCE NO.	700856
CONTRACTOR: Freeman Concrete Construction		
ENGINEER: GBA, Inc.		

ITEM#	DESCRIPTION	BID QTY	REVISED QUANTITY	UNIT	UNIT PRICE	TOTAL
7	EXCAVATION AND GRADING	7	0	CY	\$125.00	(\$875.00)
9	INSTALL 2" MODIFIED SUPERPAVE ASPHALTIC CONCRETE SURFACE	2,779	2,680.25	tons	\$75.75	(\$7,480.31)
10	ASPHALT CRACK REPAIR	1,074	1,315.6	SY	\$46.10	\$11,137.76
11	FULL DEPTH PATCH/BASE REPAIR	2,365	231.52	SY	\$36.40	(\$77,658.67)
12	REMOVE TYPE "B" CONCRETE CURB AND GUTTER	8,040	9,029	LF	\$6.85	\$6,774.65
13	REMOVE TYPE "E" CONCRETE MEDIAN CURB AND GUTTER	72	153	LF	\$7.00	\$567.00
14	REMOVE MEDIAN NOSE	2	1	EA	\$270.00	(\$270.00)
15	REMOVE 4' CONCRETE SIDEWALK	266	306	LF	\$3.35	\$134.00
16	REMOVE 5' CONCRETE SIDEWALK	900	1,048	LF	\$3.15	\$466.20
19	REMOVE 7" CONCRETE COMMERCIAL DRIVE	186	424	SY	\$66.20	\$15,755.60
20	REMOVE CURB INLET TOP	2	0	EA	\$250.00	(\$500.00)
21	REMOVE CURB INLET	10	9	EA	\$545.00	(\$545.00)
24	REMOVE & REPLACE STEEL PIPE FENCE & GATE	1	0.9	LS	\$4,760.00	(\$476.00)
25	REPLACE TYPE "B" CONCRETE CURB AND GUTTER	8,101	9,029	LF	\$13.60	\$12,620.80
26	REPLACE TYPE "E" CONCRETE MEDIAN CURB AND GUTTER	72	153	LF	\$13.60	\$1,101.60
27	REPLACE MEDIAN NOSE	2	1	EA	\$1,190.00	(\$1,190.00)
28	REPLACE 4' CONCRETE SIDEWALK	223	177	LF	\$23.50	(\$1,081.00)
29	REPLACE 5' CONCRETE SIDEWALK	834	883	LF	\$22.20	\$1,087.80
31	REPLACE 6" CONCRETE RESIDENTIAL DRIVE	9	11	SY	\$90.00	\$180.00
32	REPLACE 7" CONCRETE COMMERCIAL DRIVE	186	424	SY	\$73.50	\$17,493.00
34	REPLACE CURB INLET TOP	2	0	EA	\$1,180.00	(\$2,360.00)
35	REPLACE CURB INLET	4	3	EA	\$8,300.00	(\$8,300.00)
37	REHABILITATE EXISTING INLET	1	2	EA	\$4,930.00	\$4,930.00
52	4" SOLID YELLOW HPS-8 PAVEMENT MARKING (LANE LINE)	10,319	9,979	LF	\$1.00	(\$340.00)
53	6" SOLID WHITE HPS-8 PAVEMENT MARKING (LANE LINE)	9,719	9,105	LF	\$1.60	(\$982.40)
54	6" DOTTED WHITE HPS-8 PAVEMENT MARKING (EXTENSION)	48	0	LF	\$1.60	(\$76.80)
55	12" SOLID WHITE HPS-8 PAVEMENT MARKING (DIAGONAL)	131	88	LF	\$3.25	(\$139.75)
56	12" SOLID YELLOW HPS-8 PAVEMENT MARKING (DIAGONAL)	78	43	LF	\$3.25	(\$113.75)
57	24" SOLID WHITE HPS-8 PAVEMENT MARKING (STOP LINE)	138	222	LF	\$10.80	\$907.20
63	PERMANENT SIGNING	10	9	EA	\$151.00	(\$151.00)

68	PAVEMENT MARKING 6" WHITE PARKING T (PREFORMED THERMOPLASTIC)	50	195	LF	\$7.35	\$1,065.75
69	PAVEMENT MARKING 6" WHITE DOTTED EXTENSION LINE (PREFORMED THERMOPLASTIC)	48	36	LF	\$7.35	(\$88.20)
74	Sod	0	426	SY	\$8.05	\$3,429.30

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,137,499.90
Net change by Previous Change Orders	\$27,280.88
The Contract Sum Prior to This Change Order Was	\$1,164,780.78
Remaining Owner's Allowance	(\$60,000.00)
Total Change Order Amount	(\$22,715.97)
The Contract Sum Shall be (Increased) (Decreased)	
by This Change Order.....	(\$82,715.97)
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,082,064.81
Original Contract Time.....	N/A days
The Contract time Will Be (Increased) (Decreased)	
(Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A


RECOMMENDED

City of Olathe Public Works

Project Manager - Nico Estrada-Stephen

By

Date:


5/22/2019


APPROVED

Freeman Concrete Construction

Contractor

By

Date:



5.14.19

APPROVED

CITY OF OLATHE, ASSISTANT CITY ENGINEER

By:

Date:


Nate Baldwin
5/22/2019

By:

City Clerk

AGREEMENT TO THIS

day of

2019