






CHANGE ORDER NO: 2 Final PROJECT NAME: Black Bob & 119th St Geometric Improvements
 CITY PROJECT NO. 3-C-030-17
 CONTRACT DATE: 7/10/18 ENCUMBRANCE NO. 700931
 CONTRACTOR: McAnany Construction, Inc.
 ENGINEER: City of Olathe

ITEM#	DESCRIPTION	BID QTY	REVISED QUANTITY	UNIT	UNIT PRICE	TOTAL
15	8' Concrete Sidewalk	24	27	LF	\$51.40	\$154.20
28	6" Solid White Lane Line HPS 8 Multi-Polymer Pavement Marking	247	216.00	LF	\$0.90	(\$227.90)
29	6" Solid White X-Walk Line Preformed Thermoplastic Pavement Marking	480	416.00	LF	\$1.40	(\$689.60)
30	24" Solid White Stop Line Preformed Thermoplastic Pavement Marking	78	85.00	LF	\$5.40	\$37.80

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum \$196,012.25
 Net change by Previous Change Orders \$13,670.80
 The Contract Sum Prior to This Change Order Was \$209,683.05
 The Contract Sum Shall be (Increased) ~~(Decreased)~~
 by This Change Order \$74.50
 The New Contract Sum With All Approved Change
 Orders Will Be \$209,757.55
 Original Contract Time N/A days
 The Contract time Will Be (Increased) (Decreased)
 (Unchanged) By N/A days
 The Contract Time With All Approved Change
 Orders is N/A days
 The Day of Substantial Completion as of the
 Date of This Change Order Therefore is N/A

RECOMMENDED APPROVED
 City of Olathe Public Works McAnany Construction Inc.
 Project Manager - Chet Belcher Contractor
 By:  By: 
 Date: Date: 6/6/19

APPROVED
 CITY OF OLATHE, ASSISTANT CITY ENGINEER
 By: 
 Date: 6-6-2019 ELIZABETH A. WRIGHT

By: City Clerk AGREEMENT TO THIS day of 2019