



CHANGE ORDER NO: 2	PROJECT NAME: LONE ELM ROAD ARTERIAL MILL AND OVERLAY PROJECT
CITY PROJECT NO. 3-P-003-19	
CONTRACT DATE: March 5, 2019	
CONTRACTOR: O'Donnell & Sons	ENCUMBRANCE NO. 700973
ENGINEER: BHC Rhodes	

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT	REVISED UNIT	TOTAL
					PRICE	PRICE	
101**	ASPHALT LEVELING COURSE & SURFACE	0	1,130	TON	N/A	\$74.45	\$84,128.50
102**	LEVEL MILLING 1/2" (EST)	0	4,900	SY	N/A	\$0.95	\$4,655.00
103**	PAVER & SAND REMOVAL	0	540	CY	N/A	\$74.40	\$40,176.00
104**	REMOVE & REPLACE CONCRETE MEDIAN CURB & GUTTER	0	300	LF	N/A	\$52.95	\$15,885.00
105**	PAMEMENT MARKINGS - 6" SOLID WHITE CHANNELIZATION	0	280	LF	N/A	\$1.55	\$434.00
106**	PAMEMENT MARKINGS - 6" WHITE CROSSWALK LINE	0	100	LF	N/A	\$8.50	\$850.00
107**	PAMEMENT MARKINGS - RIGHT TURN ARROW	0	1	EA	N/A	\$210.00	\$210.00
108**	PAMEMENT MARKINGS - LEFT TURN ARROW	0	2	EA	N/A	\$210.00	\$420.00
109**	MOBILIZATION	0	1	LS	N/A	\$16,700.00	\$16,700.00
110**	TRAFFIC CONTROL	0	1	LS	N/A	\$8,250.00	\$8,250.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,222,418.65
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$1,222,418.65
The Contract Sum Shall be Unchanged (Increased) (Decreased) by This Change Order.....	\$171,708.50
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,394,127.15
Original Contract Time.....	N/A days
The Contract time Will Be Unchanged (Increased) (Decreased) By.....	15 days
The Contract Time With All Approved Change Orders is	N/A days
Substantial Completion shall be achieved no later than.....	October 11, 2019

RECOMMENDED

City of Olathe Public Works
Project Manager - Austin Lamparter

By _____
Date: _____

APPROVED
CITY OF OLATHE, CITY ENGINEER

By: _____ Elizabeth A. Wright
Date: _____

By: _____ City Clerk

APPROVED

Contractor - O'Donnell & Sons

By _____
Date: _____

APPROVED
CITY OF OLATHE, MAYOR

By: _____ Michael E. Copeland
Date: _____

AGREEMENT TO THIS _____ day of _____ 2019