

## City Council Information Sheet

Date: October 1, 2019

**ISSUE:** Consent Calendar for: October 1, 2019**DEPARTMENT:** Public Works**SUMMARY:****1) PROJECT COMPLETION CERTIFICATES**

- a) Valley Ridge 2<sup>nd</sup> Plat – 3-D-035-18 – Storm Sewers
- b) 2019 Cedar Creek Improvements, W. 110<sup>th</sup> Street – 3-R-004-19 – Street
- c) Curtis Street Pump Station Improvements– 5-C-038-18 – Other (Pump Station)

**2) CHANGE ORDERS**

- a) 2019 Cedar Creek Improvements, W. 110<sup>th</sup> Street– 3-R-004-19
- b) Curtis Street Pump Station Improvements – 5-C-038-18

**3) FINAL PAYMENT TO CONTRACTORS**

- a) 2019 Cedar Creek Improvements, W. 110<sup>th</sup> Street – 3-R-004-19
 

Final Payment	\$ 30,569.38
Paid to Date	\$ 580,818.22
Original Contract Amount	\$ 625,788.50
Total Change Orders	\$ (14,400.90)
Change Order 1 - FINAL: \$-14,400.90 (10/1/19)	
Final Contract Amount	\$ 611,387.60
Contractor – Linaweaver Construction	
  
- b) Curtis Street Pump Station Improvements – 5-C-038-18
 

Final Payment	\$ 17,102.00
Paid to Date	\$ 297,065.00
Original Contract Amount	\$ 312,700.00
Total Change Orders	\$ 1,467.00
Change Order 1 - FINAL: \$1,467.00 (10/1/19)	
Final Contract Amount	\$ 314,167.00
Contractor – Crossland Heavy	

Submitted by: Mary Jaeger, Director / Beth Wright, Deputy Director