



CHANGE ORDER NO: 1 - FINAL

PROJECT NAME: 2019 MAQS Micro Surface Project

CITY PROJECT NO. 3-P-007-19

CONTRACT DATE: May 7, 2019

ENCUMBRANCE NO. 700992

CONTRACTOR: Donelson Construction Company, LLC.

ENGINEER: City of Olathe

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
1*	Grinding of Existing 4" Pavement Markings	28,216	23,528	L.F.	\$0.90	N/A	(\$4,219.20)
2*	Grinding of Existing 6" Pavement Markings	24,450	20,030	L.F.	\$0.90	N/A	(\$3,978.00)
3*	Grinding of Existing 12" Pavement Markings	150	98	L.F.	\$3.00	N/A	(\$156.00)
5*	Grinding of Existing Turn Arrow Pavement Markings	16	13	EA.	\$100.00	N/A	(\$300.00)
7*	Modified Aggregate Quickset Surface - MAQS Type 2	483,373	466,561	S.Y.	\$2.93	N/A	(\$49,259.16)
8*	Pressure Pave	100,320	101,937	S.Y.	\$0.73	N/A	\$1,180.41
12*	Install 4" Yellow Painted Pavement Markings	27,986	23,298	L.F.	\$0.40	N/A	(\$1,875.20)
13*	Install 6" White Painted Pavement Markings	24,450	20,030	L.F.	\$0.49	N/A	(\$2,165.80)
14*	Install 12" Yellow Painted Pavement Markings	150	98	L.F.	\$0.66	N/A	(\$34.32)
15*	Install Turn Arrow - White Painted Pavement Markings	16	13	EA.	\$75.00	N/A	(\$225.00)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,872,049.79
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$1,872,049.79
Remaining Owner's Allowance	(\$50,000.00)
Total Change Order Amount	(\$61,032.27)
The Contract Sum Shall be Unchanged (Increased) (Decreased)	
by This Change Order.....	(\$111,032.27)
The New Contract Sum With All Approved Change	
Orders Will Be.....	\$1,761,017.52
Original Contract Time.....	N/A days
The Contract time Will Be	
(Unchanged) By.....	N/A days
The Contract Time With All Approved Change	
Orders is	N/A days
The Day of Substantial Completion as of the	
Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works

Project Manager - Austin Lamparter

By

Date:

Austin Lamparter
9-25-19

APPROVED

Donelson Construction Company, LLC.

Contractor

By

Date:

Michael J. Donelson
9/24/2019

APPROVED

CITY OF OLATHE, ASSISTANT CITY ENGINEER

By:

Date:

Nate Baldwin
9/27/2019

By:

City Clerk

AGREEMENT TO THIS

day of

2019