



CHANGE ORDER NO: 3 - FINAL

CITY PROJECT NO: 3-P-006-19

CONTRACT DATE: March 5, 2019

CONTRACTOR: Freeman Concrete Construction

ENGINEER: City of Olathe

PROJECT NAME: 2019 Local and Collector Street Mill and Overlay

ENCUMBRANCE NO. 700982

| ITEM# | DESCRIPTION | Original QTY | Revised QTY | Unit | Original Unit Price | Revised Unit Price | Total |
|-------|--|--------------|-------------|------|---------------------|--------------------|---------------|
| 1*** | Remove and Replace Concrete Curb & Gutter (< 15 LF) | 925 | 1,391 | L.F. | \$33.00 | N/A | \$15,378.00 |
| 2*** | Remove and Replace Concrete Curb & Gutter (≥ 15 LF) | 53,589 | 49,819 | L.F. | \$22.50 | N/A | (\$84,825.00) |
| 3*** | Remove and Replace 6" Concrete Driveway (optional as directed by Engineer) | 56 | 146 | S.Y. | \$58.65 | N/A | \$5,278.50 |
| 4*** | Remove and Replace 7" Commercial Driveway (optional as directed by Engineer) | 60 | 58 | S.Y. | \$69.90 | N/A | (\$139.80) |
| 5*** | Remove 4" Concrete Sidewalk | 5,715 | 5,700 | L.F. | \$10.50 | N/A | (\$157.50) |
| 6*** | Install 4" Concrete Sidewalk | 5,715 | 5,700 | L.F. | \$19.25 | N/A | (\$285.75) |
| 7*** | Remove 5" Concrete Sidewalk | 29 | 0 | L.F. | \$10.70 | N/A | (\$310.30) |
| 8*** | Install 5" Concrete Sidewalk | 29 | 0 | L.F. | \$24.10 | N/A | (\$698.90) |
| 9*** | Remove 8" Shared Use Path | 83 | 88 | L.F. | \$17.10 | N/A | \$85.50 |
| 10*** | Install 8" Shared Use Path | 83 | 88 | L.F. | \$34.25 | N/A | \$171.25 |
| 11*** | Install Type I ADA Sidewalk Ramp | 63 | 59 | EA. | \$1,550.00 | N/A | (\$6,200.00) |
| 12*** | Install Type II ADA Sidewalk Ramp | 27 | 28 | EA. | \$1,980.00 | N/A | \$1,980.00 |
| 15*** | Pavement Crack Repair (optional as directed by Engineer) | 60 | 127 | S.Y. | \$33.00 | N/A | \$2,211.00 |
| 16*** | Full Depth Base Repair (optional as directed by Engineer) | 2,300 | 2,387 | S.Y. | \$44.00 | N/A | \$3,828.00 |
| 17*** | Install 2" BM-2FR Asphaltic Concrete Surface | 14,629 | 14,217 | Tons | \$55.50 | N/A | (\$22,866.00) |
| 18*** | Install 4" Solid Yellow (HPS-S) Pavement Marking | 9,680 | 896 | L.F. | \$1.60 | N/A | (\$14,054.40) |
| 19*** | Install 6" Solid White (HPS-S) Pavement Marking | 120 | 198 | L.F. | \$2.60 | N/A | \$202.80 |
| 20*** | Install 6" White Crosswalk Thermoplastic Pavement Marking | 120 | 141 | L.F. | \$7.50 | N/A | \$157.50 |
| 21*** | Install 24" White Thermoplastic Pavement Marking | 52 | 55 | L.F. | \$26.75 | N/A | \$80.25 |
| 25*** | Adjust Existing Manhole (optional as directed by Engineer) | 5 | 0 | EA. | \$2,030.00 | N/A | (\$10,150.00) |
| 26*** | Remove and Install Curb Inlet Top | 3 | 9 | EA. | \$1,850.00 | N/A | \$11,100.00 |
| 27*** | Remove and Install 6' x 4' Curb Inlet | 1 | 2.25 | EA. | \$5,330.00 | N/A | \$6,662.50 |
| 34*** | Asphalt Indexing | 0 | 1 | LS | \$14,047.79 | N/A | \$14,047.79 |

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

| | |
|---|----------------|
| The Original Contract Sum | \$2,819,120.50 |
| Net change by Previous Change Orders | \$0.00 |
| The Contract Sum Prior to This Change Order Was | \$2,819,120.50 |
| Remaining Owner's Allowance | (\$52,270.92) |
| Total Change Order Amount | (\$78,507.56) |
| The Contract Sum Shall be <u>Unchanged (Increased) (Decreased)</u> by This Change Order | (\$130,778.48) |
| The New Contract Sum With All Approved Change Orders Will Be | \$2,688,342.02 |
| Original Contract Time | N/A |
| The Contract time Will Be (Unchanged) By | N/A days |
| The Contract Time With All Approved Change Orders is | N/A |
| The Day of Substantial Completion as of the Date of This Change Order Therefore is | N/A |

RECOMMENDED


City of Olathe Public Works

Project Manager - Nico Estrada-Stephen

By: 
Date: 10/30/2019

APPROVED


CITY OF OLATHE, ASSISTANT CITY ENGINEER

By: 
Date: 10/30/19 Nate Baldwin

APPROVED

Freeman Concrete Construction

Contractor

By: 
Date: 10-30-19By: _____ AGREEMENT TO THIS _____ day of _____ 2019
City Clerk



CHANGE ORDER NO: 3 - FINAL
 CITY PROJECT NO. 3-R-003-19
 CONTRACT DATE: March 19, 2019
 CONTRACTOR: Freeman Concrete Construction
 ENGINEER: HW Lochner

PROJECT NAME: Wabash Street Improvements from Parker St to Troost St

ENCUMBRANCE NO. 700984

| ITEM# | DESCRIPTION | Original QTY | REVISED QTY | UNIT | ORIGINAL UNIT PRICE | REVISED UNIT PRICE | TOTAL |
|-------|--|--------------|-------------|---------|---------------------|--------------------|---------------|
| 3*** | Remove Existing Drive | 858 | 908 | SY | \$7.41 | N/A | \$370.50 |
| 6*** | Tree Removal (EST) | 2 | 0 | EA | \$271.05 | N/A | (\$542.10) |
| 7*** | Linear Grading | 1,140 | 1,190 | LF | \$39.90 | N/A | \$1,995.00 |
| 8*** | Sub-Grade Repair (EST) | 250 | 0 | SY | \$5.62 | N/A | (\$1,405.00) |
| 11*** | Asphaltic Concrete Surface (2") (BM-2FR) | 378 | 360 | TN | \$69.12 | N/A | (\$1,244.16) |
| 12*** | Asphaltic Concrete Base (6") (BM-2BFR) | 1134 | 1,021 | TN | \$64.84 | N/A | (\$7,356.75) |
| 17*** | Concrete Driveway (6") (Residential) | 872 | 922 | SY | \$37.33 | N/A | \$1,866.50 |
| 23*** | Drain Tile Connection (EST) | 100 | 0 | LF | \$31.91 | N/A | (\$3,191.00) |
| 24*** | Water Main Relocation (6") (HDPE) (EST) | 15 | 18 | LF | \$269.87 | N/A | \$809.61 |
| 25*** | Water Main Relocation (8") (HDPE) (EST) | 85 | 0 | LF | \$172.37 | N/A | (\$14,651.45) |
| 33*** | Tree Replacement (EST) | 2 | 0 | EA | \$460.79 | N/A | (\$921.58) |
| 34*** | Shrub Replacement (EST) | 15 | 2.0 | EA | \$81.32 | N/A | (\$1,057.16) |
| 37*** | Sodding | 4,500 | 2,835 | SY | \$5.15 | N/A | (\$8,574.75) |
| 40*** | Asphalt Indexing | 0 | 1.0 | LS | \$2,460.37 | N/A | \$2,460.37 |
| 41*** | Liquidated Damages | 0 | 9.0 | PER DAY | (\$2,000.00) | N/A | (\$18,000.00) |

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

| | |
|---|---------------|
| The Original Contract Sum | \$468,860.70 |
| Net change by Previous Change Orders | \$0.00 |
| The Contract Sum Prior to This Change Order Was | \$468,860.70 |
| Remaining Owner's Allowance | (\$20,000.00) |
| Total Change Order Amount | (\$49,441.97) |
| The Contract Sum Shall be Unchanged (Increased) (Decreased) | |
| by This Change Order..... | (\$69,441.97) |
| The New Contract Sum With All Approved Change | |
| Orders Will Be..... | \$399,418.73 |
| Original Contract Time..... | N/A days |
| The Contract time Will Be | |
| (Unchanged) By..... | N/A days |
| The Contract Time With All Approved Change | |
| Orders is | N/A days |
| The Day of Substantial Completion as of the | |
| Date of This Change Order Therefore is..... | N/A |

RECOMMENDED

City of Olathe Public Works

Project Manager - Nico Estrada-Stephen

By:

Date:


 11/4/2019


APPROVED

Freeman Concrete Construction

Contractor

By:

Date:



 11/11/19

APPROVED

CITY OF OLATHE, ASSISTANT CITY ENGINEER

By:

Date:


 11/4/2019
 Nate Baldwin

By:

City Clerk

AGREEMENT TO THIS

day of

2019



CHANGE ORDER NO: 2 - FINAL

PROJECT NAME: Compost Facility Expansion

CITY PROJECT NO. 6-C-022-18

CONTRACT DATE: May 15, 2018

ENCUMBRANCE NO. 700883

CONTRACTOR: O'Donnell & Sons

ENGINEER: Engineering Solutions & Design

| ITEM# | DESCRIPTION | Original QTY | REVISED QTY | UNIT | ORIGINAL UNIT PRICE | REVISED UNIT PRICE | TOTAL |
|-------|---|--------------|-------------|------|---------------------|--------------------|---------------|
| 11** | Rip-Rap, Erosion Control, & Stabilization - Phase 1 | 0 | 1 | LS | N/A | \$31,072.50 | \$31,072.50 |
| 12** | Rip-Rap, Erosion Control, & Stabilization - Phase 2 | 0 | 1 | LS | N/A | \$6,555.00 | \$6,555.00 |
| | Owner's Allowance | 1 | N/A | LS | \$35,000.00 | \$0.00 | (\$35,000.00) |

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

| | |
|--|--------------|
| The Original Contract Sum | \$740,532.00 |
| Net change by Previous Change Orders | \$154,492.00 |
| The Contract Sum Prior to This Change Order Was | \$895,024.00 |
| The Contract Sum Shall be Unchanged (Increased) (Decreased) by This Change Order..... | \$2,627.50 |
| The New Contract Sum With All Approved Change Orders Will Be..... | \$897,651.50 |
| Original Contract Time..... | N/A days |
| The Contract time Will Be (Unchanged) By..... | N/A days |
| The Contract Time With All Approved Change Orders is | N/A days |
| The Day of Substantial Completion as of the Date of This Change Order Therefore is..... | N/A |

RECOMMENDED

City of Olathe Public Works

Project Manager - Matt Kapfer

APPROVED

O'Donnell & Sons

Contractor

By

Date:

Matt Kapfer
10-31-2019

By

Date:

Paul Shuckler
10/28/19

APPROVED

CITY OF OLATHE, ASSISTANT CITY ENGINEER

By:

Date:

Nate Baldwin
11/1/2019
Nate Baldwin

By:

AGREEMENT TO THIS

day of

2019

City Clerk