

City Council Information Sheet

Date: January 21, 2020

ISSUE: Consent Calendar for: January 21, 2020**DEPARTMENT:** Public Works**SUMMARY:****1) PROJECT COMPLETION CERTIFICATES**

- a) Lot 1 Johnson County Government Plaza – 5-D-057-18 – Waterlines
- b) 151st Street and Ridgeview Road Geometric Improvements – 3-C-112-17 –
Street and 151st Street Mill and Overlay – 3-P-002-19 - Street

2) CHANGE ORDERS

- a) 151st Street and Ridgeview Road Geometric Improvements – 3-C-112-17 and
151st Street Mill and Overlay – 3-P-002-19

3) FINAL PAYMENT TO CONTRACTORS

- a) 151st Street and Ridgeview Road Geometric Improvements – 3-C-112-17 and
151st Street Mill and Overlay – 3-P-002-19

Final Payment	\$ 75,994.82
Paid to Date	\$ 5,190,578.83
Original Contract Amount	\$ 5,627,915.98
Total Change Orders	\$ (361,342.33)
Change Order 1: \$0.00 (7/18/2019)	
Change Order 2: \$0.00 (8/30/2019)	
Change Order 3: \$0.00 (10/10/2019)	
Change Order 4: \$0.00 (11/20/2019)	
Change Order 5 – FINAL: -\$361,342.33 (1/21/2020)	
Final Contract Amount	\$ 5,266,573.65
Contractor – Miles Excavating Inc.	

Submitted by: Mary Jaeger, Director / Beth Wright, Deputy Director