



CHANGE ORDER NO: 3 PROJECT NAME: Old 56 Highway Transmission Main
 CITY PROJECT NO. 5-C-016-18
 CONTRACT DATE: October 15, 2019 ENCUMBRANCE NO. 701054
 CONTRACTOR: Beemer Construction Co. Inc.
 ENGINEER: Lamp Rynearson Inc.

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
15***	Install Fire Hydrant Assembly	14	15	LS	\$4,400.00	N/A	\$4,400.00
27***	2" Service Reconnection	1	3	LS	\$2,500.00	N/A	\$5,000.00
29***	Install Straddle Block	2	3	LS	\$2,900.00	N/A	\$2,900.00
34***	Remove and Replace Concrete Driveway	10.5	37.5	SY	\$76.00	N/A	\$2,052.00
35***	Remove and Replace Concrete Sidewalk	733	853	SF	\$10.00	N/A	\$1,200.00
38***	Remove and Replace Concrete Curb and Gutter	8	28	LF	\$55.00	N/A	\$1,100.00
CO 3.1	CO 3.1 Mobilization	0	1	LS	\$1,724.00	N/A	\$1,724.00
CO 3.2	CO 3.2 8" Class 50 DIP	0	361	LF	\$90.00	N/A	\$32,490.00
CO 3.3	CO 3.3 8" 22 1/2 Degree Bend	0	4	EA	\$340.00	N/A	\$1,360.00
CO 3.4	CO 3.4 2" Meter Relocation w/ Pit, Ring & Lid, and Setter (0	2	EA	\$4,660.00	N/A	\$9,320.00
CO 3.5	CO 3.5 2" Service Bore w/2" K Copper	0	1	EA	\$3,000.00	N/A	\$3,000.00
CO 3.6	CO 3.6 Flow Fill Under Driveway	0	9	CY	\$98.00	N/A	\$882.00
CO 3.7	CO 3.7 Connection to Existing	0	1	EA	\$4,250.00	N/A	\$4,250.00
CO 3.8	CO 3.8 Traffic Control	0	1	LS	\$4,250.00	N/A	\$4,250.00
CO 3.9	CO 3.9 Vacuum Excavator	0	8	HR	\$300.00	N/A	\$2,400.00
CO 3.10	CO 3.10 Seeding	0	0.5	AC	\$1,750.00	N/A	\$875.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$2,161,944.15
Net change by Previous Change Orders	\$66,540.94
The Contract Sum Prior to This Change Order Was	\$2,228,485.09
The Contract Sum Shall be (Unchanged) Increased (Decreased) by This Change Order.....	\$77,203.00
The New Contract Sum With All Approved Change Orders Will Be.....	\$2,305,688.09
Original Contract Time.....	170 days
The Contract time Will Be Increased By	57 days
The Contract Time With All Approved Change Orders is	267 days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	July 18, 2020
The Day of Final Completion as of the Date of This Change Order Therefore is.....	August 7, 2020

RECOMMENDED

City of Olathe Public Works
 Project Manager - Aaron Wasko

By: Aaron Wasko
 Date: 5-19-20

APPROVED
 CITY OF OLATHE, CITY ENGINEER

By: Elizabeth A. Wright
 Date: _____

By: _____
 City Clerk

APPROVED

Beemer Construction Co. Inc.
 Contractor

By: Joseph D. Blecha
 Date: MAY 19, 2020

APPROVED
 CITY OF OLATHE, MAYOR

By: Michael Copeland
 Date: _____

AGREEMENT TO THIS _____ day of _____ 2020