



CHANGE ORDER NO: 1  
 CITY PROJECT NO. 3-R-003-20  
 CONTRACT DATE: May 5, 2020  
 CONTRACTOR: Linaweaver Construction  
 ENGINEER: Schlager & Associates, P.A.

PROJECT NAME: 2020 Cedar Creek Streets Improvements Project  
 ENCUMBRANCE NO. 701128

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
201*	Mobilization	0	1	LS	N/A	\$12,000.00	\$12,000.00
202*	Traffic Control	0	1	LS	N/A	\$3,200.00	\$3,200.00
203*	Construction Staking	0	1	LS	N/A	\$1,500.00	\$1,500.00
204*	Excavation and Grading	0	410	CY	N/A	\$30.00	\$12,300.00
205*	Subgrade Repair (Estimated)	0	366	SY	N/A	\$3.00	\$1,098.00
206*	Remove Concrete Pavement	0	1,832	SY	N/A	\$8.00	\$14,656.00
207*	Install 6" OP Modified AB-3	0	1,831	SY	N/A	\$7.00	\$12,817.00
208*	Install 2" BM-2FR Asphaltic Concrete	0	190	TON	N/A	\$97.65	\$18,553.50
209*	Install 6" BM-2BFR Asphaltic Concrete	0	530	TON	N/A	\$79.15	\$41,949.50
210*	Remove Concrete Sidewalk	0	175	SF	N/A	\$7.00	\$1,225.00
211*	Install Concrete Sidewalk	0	95	SF	N/A	\$5.00	\$475.00
212*	Remove and Replace Type I ADA Sidewalk Ramp	0	1	EACH	N/A	\$1,200.00	\$1,200.00
213*	Remove and Replace 6" Residential Concrete Drive	0	1,490	SF	N/A	\$15.00	\$22,350.00
214*	Install Type "A" Concrete Curb and Gutter	0	675	LF	N/A	\$18.00	\$12,150.00
215*	Install Type "A-Dry" Concrete Curb and Gutter	0	146	LF	N/A	\$18.00	\$2,628.00
216*	Install Type "B-Dry" Concrete Curb and Gutter	0	230	LF	N/A	\$22.00	\$5,060.00
217*	Install Type "C" Concrete Curb and Gutter	0	120	LF	N/A	\$22.00	\$2,640.00
218*	Install Type "E" Concrete Curb and Gutter	0	70	LF	N/A	\$20.00	\$1,400.00
219*	Remove and Replace Curb Inlet Lid and Frame	0	1	EACH	N/A	\$1,800.00	\$1,800.00
220*	Erosion Control	0	1	LS	N/A	\$1,000.00	\$1,000.00
221*	Install Sod	0	185	SY	N/A	\$7.00	\$1,295.00

## DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$800,719.00
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$800,719.00
The Contract Sum Shall be ( <del>Unchanged</del> ) ( <b>Increased</b> ) ( <del>Decreased</del> )	
by This Change Order.....	\$171,297.00
The New Contract Sum With All Approved Change Orders Will Be.....	\$972,016.00
Original Contract Time.....	95 days
The Contract time Will Be	
( <del>Unchanged</del> ) ( <b>Increased</b> ) ( <del>Decreased</del> ) By.....	29 days
The Contract Time With All Approved Change Orders is	124 days
The Day of Substantial Completion as of the	
Date of This Change Order Therefore is.....	October 3, 2020

## RECOMMENDED

City of Olathe Public Works

Project Manager - Nico Estrada-Stephen

By: Nico Estrada-Stephen

Date: 6/2/2020

## APPROVED

Linaweaver Construction, Inc.

Contractor

By: Marcus Linaweaver

Date: 6/2/2020

## APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Elizabeth Wright

Digitally signed by Elizabeth Wright  
Date: 2020.06.02 18:13:11 -05'00'Date: Beth Wright

## APPROVED

CITY OF OLATHE, MAYOR

By: Michael E. CopelandDate: Michael E. CopelandBy: City Clerk

AGREEMENT TO THIS

day of

2020