



CHANGE ORDER NO: 1

CITY PROJECT NO. 3-P-005-21

CONTRACT DATE: February 16, 2021

CONTRACTOR: McAnany Construction, Inc.

ENGINEER: City of Olathe

PROJECT NAME: 2021 Local and Collector Street Mill and Overlay Project-Group B

ENCUMBRANCE NO. 701235

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
34*	Loula Parking Lot - Full Width Milling 2" Depth	N/A	4,247	S.Y.	\$1.30	N/A	\$5,521.10
35*	Loula Parking Lot - Pavement Crack Repair	N/A	55	S.Y.	\$75.00	N/A	\$4,125.00
36*	Loula Parking Lot - Full Depth Base Repair	N/A	1,350	S.Y.	\$55.00	N/A	\$74,250.00
37*	Loula Parking Lot - Install 2" BM-2FR Asphaltic Concrete Surfa	N/A	485	TONS	\$62.00	N/A	\$30,070.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$2,441,024.80
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$2,441,024.80
The Contract Sum Shall be (Unchanged) (Increased) (Decreased) by This Change Order.....	\$113,966.10
The New Contract Sum With All Approved Change Orders Will Be.....	\$2,554,990.90
Original Contract Time.....	N/A days
The Contract time Will Be	
(Unchanged) (Increased) (Decreased) By.....	N/A days
The Contract Time With All Approved Change Orders Is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	

RECOMMENDED

City of Olathe Public Works

Project Manager - Nico Estrada-Stephen

By: 

Date: 3/25/2021

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: 

Date: 3/25/21 Nate Baldwin

Date:

APPROVED

McAnany Construction, Inc.

Contractor

By: 

Date: 03/25/21

APPROVED

CITY OF OLATHE, MAYOR

By: _____

John Bacon

By: _____

City Clerk

AGREEMENT TO THIS

day of

2021