



CHANGE ORDER NO: 5 FINAL PROJECT NAME: Standby Generator Replacement - Harold St. WWTP
 CITY PROJECT NO. 1-C-021-18
 CONTRACT DATE: April 7, 2020 ENCUMBRANCE NO. 701130
 CONTRACTOR: Mega Industries Corporation
 ENGINEER: Black and Veatch Corporation

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
7*****	Owner's Allowance	1	N/A	LS	\$38,863.33	\$0.00	(\$38,863.33)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum \$658,000.00
 Net change by Previous Change Orders \$0.00
 The Contract Sum Prior to This Change Order Was \$658,000.00
 The Contract Sum Shall be **Decreased** (Increased) (Unchanged)
 by This Change Order..... (\$38,863.33)
 The New Contract Sum With All Approved Change Orders Will Be..... \$619,136.67
 Original Contract Time..... N/A days
 The Contract time Will Be Increased By..... N/A days
 The Contract Time With All Approved Change Orders is..... N/A days
 The Day of Substantial Completion as of the Date of This Change Order Therefore is..... N/A

RECOMMENDED

City of Olathe Public Works
 Project Manager - Sabrina Parker/Nicole Woods

By: Nicole Woods (for S. Parker)
 Date: 4/12/2021

APPROVED

Mega Industries Corporation
 Contractor

By: Cory J. D'Ward
 Date: 4/13/2021

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Nathan Scott Baldwin
Digitally signed by Nathan Scott Baldwin
 DN: cn=Nathan Scott Baldwin, o=City of Olathe Public Works, ou, email=nbaldwin@olatheks.org, c=US
 Date: 2021.04.13 14:28:06 -0500

Date: 4/13/2021
 Nate Baldwin

By: _____ AGREEMENT TO THIS _____ day of _____ 2021
 City Clerk