



CHANGE ORDER NO: 1 - FINAL
 CITY PROJECT NO. 7-C-009-20
 CONTRACT DATE: October 6, 2020
 CONTRACTOR: G-B Construction LLC
 ENGINEER: Payne & Brockway

PROJECT NAME: Olathe Transfer Station Cleanout Pad

ENCUMBRANCE NO. 701201

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
9*	Type "B" Curb & Gutter	167	181	LS	\$27.50	N/A	\$385.00


DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$58,229.82
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$58,229.82
The Contract Sum Shall be Increased (Unchanged) (Decreased) by This Change Order.....	\$385.00
The New Contract Sum With All Approved Change Orders Will Be.....	\$58,614.82
Original Contract Time.....	N/A days
The Contract time Will Be (Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED
 City of Olathe Public Works
 Project Manager - Chad Jones

APPROVED
 G-B Construction LLC
 Contractor

By: Chad Jones
 Date: 4/28/21

By: 
 Date: 4/20/21

APPROVED
 CITY OF OLATHE, CITY ENGINEER

By: Nathan Scott Baldwin
 Date: 4/28/2021

Nate Baldwin

By: _____
 City Clerk

AGREEMENT TO THIS _____ day of _____ 2021