



CHANGE ORDER NO: 2
CITY PROJECT NO. 3-P-001-21
CONTRACT DATE: April 6, 2021
CONTRACTOR: Freeman Concrete Construction, LLC
ENGINEER: Olsson

PROJECT NAME: 119th Street Arterial Mill and Overlay Project
ENCUMBRANCE NO. 701243

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
57**	Stormwater Pipe Replacement - Mobilization	0	1	LS	N/A	\$3,200.00	\$3,200.00
58**	Stormwater Pipe Replacement - Street Patch	0	63	SY	N/A	\$345.00	\$21,735.00
59**	Stormwater Pipe Replacement - Median Concrete Base	0	4	SY	N/A	\$198.00	\$792.00
60**	Stormwater Pipe Replacement - Median Base AB-3	0	8	SY	N/A	\$156.00	\$1,248.00
61**	Stormwater Pipe Replacement - Remove and Replace 18" RCP	0	80	LF	N/A	\$898.00	\$71,840.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED						
The Original Contract Sum						\$1,758,677.78
Net change by Previous Change Orders						\$0.00
The Contract Sum Prior to This Change Order Was						\$1,758,677.78
The Contract Sum Shall be (Unchanged) (Increased) (Decreased) by This Change Order.....						\$98,815.00
The New Contract Sum With All Approved Change Orders Will Be.....						\$1,857,492.78
Original Contract Time.....						76 days
The Contract time Will Be (Unchanged) (Increased) (Decreased) By.....						12 days
The Contract Time With All Approved Change Orders is						88 days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....						Friday, July 16, 2021

RECOMMENDED
City of Olathe Public Works
Project Manager - Nico Estrada-Stephen

APPROVED
Freeman Concrete Construction, LLC
Contractor

By _____
Date: _____

By _____
Date: _____

APPROVED
CITY OF OLATHE, CITY ENGINEER

APPROVED
CITY OF OLATHE, MAYOR

By: _____
Nate Baldwin

By: _____
John Bacon

Date: _____

Date: _____

By: _____
City Clerk

AGREEMENT TO THIS _____ day of _____ 2021