



City of Olathe

Legislation Details (With Text)

File #: G19-1015

Type: Council Consent **Status:** Passed

File created: 8/7/2019 **In control:** City Council

On agenda: 8/20/2019 **Final action:** 8/20/2019

Title: Consideration of Supplemental Agreement No. 1 the Kansas Department of Transportation (KDOT) for funding additional design services for the Mahaffie Circle Improvements Project, PN 3-C-107-17.

Sponsors: Mary Jaeger, Beth Wright

Indexes:

Code sections:

Attachments: 1. Attachment A Supplemental Agreement No. 1, 2. Attachment B Project Fact Sheet, 3. Attachment C Project Location Map

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 8/20/2019 | 1 | City Council | approved | |

DEPARTMENT: Public Works
STAFF CONTACT: Mary Jaeger / Beth Wright
SUBJECT: Supplemental Agreement with KDOT to fund additional design services for the Mahaffie Circle Improvements Project, PN 3-C-107-17.

ITEM DESCRIPTION:

Consideration of Supplemental Agreement No. 1 the Kansas Department of Transportation (KDOT) for funding additional design services for the Mahaffie Circle Improvements Project, PN 3-C-107-17.

SUMMARY:

This project will extend Mahaffie Circle from its existing terminus north of 151st Street to the intersection of Old 56 Highway and Church Street. Improvements include extending the bridge over the railroad on I-35, pavement, curb and gutter, storm sewer, streetlights, and sidewalks.

The Kansas Department of Transportation (KDOT) bid the I-35 bridge work associated with the Mahaffie Circle Improvements Project earlier this year, and awarded the project to Pyramid Contractors, Inc. (Pyramid). Pyramid proposed changes to the design and plan details for the bridge improvements that would reduce the closure of the lanes of traffic on I-35 from two construction seasons to one construction season (2019). However, the proposed modifications required the design engineer, HNTB Corporation (HNTB), to modify the design of Bridge Pier No. 5 and recalculate the new loads to ensure that the proposal would work. The cost for this additional work is \$40,367.

KDOT agreed to pay for the additional engineering costs. The contract for the design of the I-35 bridge work was included in the overall design contract for the Mahaffie Circle Improvements Project and was between the City of Olathe and HNTB. As such, the original funding agreement between KDOT and the City of Olathe was modified via this Supplemental Agreement No. 1, which allows the City of Olathe to be reimbursed for the additional \$40,367 in charges from HNTB.

Construction of the I-35 bridge work associated with the Mahaffie Circle Improvements Project is underway with completion on I-35 expected by the end of the year. The extension of Mahaffie Circle is scheduled be completed by end of 2020.

FINANCIAL IMPACT:

Funding for the Mahaffie Circle Improvements Project includes:

| | |
|---|---------------------|
| GO Bonds | \$ 6,000,000 |
| KDOT | \$ 7,000,000 |
| <u>Other Funds (Development Agreement w/Garmin)</u> | <u>\$ 1,800,000</u> |
| Total | \$14,800,000 |

ACTION NEEDED:

Approval of Supplemental Agreement No. 1 the Kansas Department of Transportation (KDOT) for funding additional design services for the Mahaffie Circle Improvements Project, PN 3-C-107-17.

ATTACHMENT(S):

- A: Supplemental Agreement No. 1
- B: Project Fact Sheet
- C: Project Location Map