



City of Olathe

Legislation Details (With Text)

File #: G19-518
Type: New Business-Public Works **Status:** Agenda Ready
File created: 1/7/2019 **In control:** City Council
On agenda: 1/22/2019 **Final action:** 1/22/2019
Title: Consideration of an Agreement with Finkle Williams, Inc. for design of the Fire Training Center Project, PN 6-C-004-13.
Sponsors: Mary Jaeger, Beth Wright
Indexes:
Code sections:
Attachments: 1. Attachment A Agreement, 2. Attachment B Project Fact Sheet, 3. Attachment C Project Location Map

Date	Ver.	Action By	Action	Result
1/22/2019	1	City Council	approved	Pass

DEPARTMENT: Public Works

STAFF CONTACT: Mary Jaeger/Beth Wright

SUBJECT: This agreement will provide for design services for the Fire Training Center.

ITEM DESCRIPTION:

Consideration of an Agreement with Finkle Williams, Inc. for design of the Fire Training Center Project, PN 6-C-004-13.

SUMMARY:

This project is in place to provide a Fire Training Center that will include a training “burn” tower, smaller fire training “props”, and a small restroom/storage building.

Design and construction of the Fire Training Center Project will utilize the Design-Bid-Build contract method. On October 18, 2018, staff issued a Request for Qualifications (RFQ) to firms seeking to be considered for providing design services for this project, as well as, the Fire Station #8 Improvements Project. On October 30, 2018, Statements of Qualifications were received from eight (8) design teams. The evaluation and selection committee identified three (3) teams to be interviewed and provide fee proposals. Following the interviews on December 11, 2018, the committee identified Finkle Williams, Inc. as the preferred firm for this project.

Attached is the proposed Agreement with Finkle Williams, Inc. The Agreement is for comprehensive planning, design, and construction administration services. The total cost of services as outlined in the Agreement is \$162,700.

The following is the tentative schedule for the design and construction of the project:

Begin Planning and Design: January 2019
Complete Design: June 2019
Bidding: July 2019
Begin Construction: August 2019
Complete Construction: February 2020

FINANCIAL IMPACT:

Funding for the Fire Training Center Project, as approved in the 2019 Capital Improvement Plan, includes:

CIP Funds	\$1,000,000
<u>GO Bonds</u>	<u>\$3,000,000</u>
Total	\$4,000,000

ACTION NEEDED:

Approval of an Agreement with Finkle Williams, Inc. for design of the Fire Training Center Project, PN 6-C-004-13.

ATTACHMENT(S):

- A: Agreement
- B: Project Fact Sheet
- C: Project Location Map