



City of Olathe

Legislation Details (With Text)

File #: G19-973
Type: Council Consent **Status:** Passed
File created: 7/24/2019 **In control:** City Council
On agenda: 8/6/2019 **Final action:** 8/6/2019
Title: Consideration of Amendment No. 2 to the Agreement with McCown Gordon Construction, LLC for construction of the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.
Sponsors: Mary Jaeger, Beth Wright
Indexes:
Code sections:

Attachments: 1. Attachment A Amendment No. 2, 2. Attachment B Project Fact Sheet, 3. Attachment C Project Location Map

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council	approved	

DEPARTMENT: Public Works

STAFF CONTACT: Mary Jaeger / Beth Wright

SUBJECT: Amendment to the Agreement with McCown Gordon Construction for construction of the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.

ITEM DESCRIPTION:

Consideration of Amendment No. 2 to the Agreement with McCown Gordon Construction, LLC for construction of the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.

SUMMARY:

The Parks Operations division is currently located at 404 N. K-7 Highway (K-7 Highway and Spruce Street). Due to redevelopment opportunities at this location, the City has determined it necessary to construct a new facility for this division. This project is for the planning, design and construction of new office space, shop space, and site storage space. The site for this project is the recently acquired property west of, and adjacent to, the City's Public Works campus.

On November 6, 2018, City Council approved the Design-Build Agreement with McCown Gordon Construction, LLC (McCown Gordon) for the Park Maintenance Facilities Improvements Project. Initial approval of the Agreement authorized design and preconstruction services as well as established the design-builder fees for the construction phase. As part of their preconstruction services, McCown Gordon partnered with staff and our design team throughout the design phase to advise on matters affecting cost, materials and quality, schedule, constructability, etc. The preconstruction phase concludes with McCown Gordon providing the city with a Guaranteed Maximum Price (GMP) for the construction of this project

To expedite the construction schedule, the GMP was divided into two packages. The first GMP was for site improvements and the pre-engineered building structure, and was approved by City Council on June 18, 2019. This second and final GMP completes the building shell, interior and all remaining project scopes. Amendment No. 2 to the Agreement increases the Guaranteed Maximum Price by

\$5,040,473 to a total of \$10,500,000.

The Park Maintenance Facilities Improvements Project design and construction schedule accommodates a May 2020 closing date for the sale of the existing Spruce St. campus. Construction is currently underway and is tentatively scheduled to be completed in Spring 2020.

FINANCIAL IMPACT:

Funding for the Park Maintenance Facilities Improvements Project includes:

Cash	\$ 2,000,000
<u>GO Bonds</u>	<u>\$ 9,500,000</u>
Total	\$11,500,000

ACTION NEEDED:

Approval of Amendment No. 2 to the Agreement with McCown Gordon Construction, LLC for construction of the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.

ATTACHMENT(S):

- A: Amendment No. 2
- B: Project Fact Sheet
- C: Project Location Map