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SITE PLAN - MASTER PLAN




FLOOR PLAN
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FRONT PERSPECTIVE (South)

OLATHE FIRE TRAINING CENTER
WELCOMES YOU
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NORTH PERSPECTIVE




BIRDSEYE FROM TOWER




SOUTHEAST PERSPECTIVE




EXTERIOR MATERIALS

DARK CORRUGATED METAL LIGHT CORRUGATED METAL WOOD SOFFIT




BURN TOWER (Prefabricate)




MOD-X (Prefabricated)
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SITE OVERALL FROM SOUTH




SITE FROM NORTH ACCESS POINT




PRELIMINARY LANDSCAPE PLAN
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PRELIMINARY SITE PLAN
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PROJECT SCHEDULE

PROJECT: Fire Training Center
UPDATED: June 10, 201%
Week of: e e "o S
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Council Approval 1/22
CM Interviews
Kick-Off Meeting (Station Tours + Site Visit)
& Zoning
Pre-Application/Discovery Meeting 5/97
Pre-Application Mesting 2 (if nesdad)
FTC: Development Review Schedule
Preliminary Development Plan 5/31
Neighborhood Meeting /24
Planning Commission 722
Council &8 3

/! n
Site Investigation | | | | ‘ ‘ I
Programming
Design Phase
Schematic Design
SD Cost Estimate

Design Development
DD Cost Estimate
|

Construction Documents.

Permit - Fire Station
Olathe First Review
Response
Qlathe Final Review

Bidding - Fire Station
Solicitation
Scaping
Finalize GMP |
Present GMP to Council -
& months

Construction
[ [
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