

BID FORM
P.N. 46-N-0774-01
CITY OF OLATHE, KANSAS

The following table is a list of bid items, estimated quantities, and the unit prices submitted by the bidder for the Cedar Creek Trail - Phase 3, Project Number 46-N0774-01.

Schedule of Values

	ITEM	UNITS	APPROX. QUANTITY	UNIT PRICE		AMOUNT DOLLARS
				DOLLARS	CENTS	
	P.N. 46-N0774-01					
1	Mobilization	LS	1			105,000.00
2	Mobilization (DBE)	LS	1			—
3	Contractor Construction Staking	LS	1			20,000.00
4	Field Office and Laboratory (Type C)	EA	1			7,750.00
5	Owners Contingency Allowance	EA	1	100,000	00	\$100,000.00
6	Clearing and Grubbing	AC	3.9			62,400.00
7	Demolition and Removals	LS	1			57,500.00
8	Salvaged Topsoil	SY	15,352			35,309.00
9	Unclassified Excavation	CY	4,902			98,040.00
10	Compaction of Earthwork (Type B) (MR-90)	CY	3,664			11,541.00
11	Compaction of Earthwork (Type AA) (MR-3-3)	CY	328			1,902.90
12	Full Depth Pavement Removal	CY	263			11,572.00
13	Water (Grading) (Set Price)	MGAL	1			40.00
14	Foundation Stabilization (Set Price)	CY	1			40.00
15	Riprap (Light Stone) (100 LB)	SY	10			1,300.00
16	Fence (Special)	LF	156			4,824.00
17	Fence (Chain Link) (6'-0")	LF	310			12,920.00
18	Fence (Chain Link) (Removal and Resetting)	LF	140			4,340.00
19	Posts (Corner) (Chain Link)	EA	1			400.00
20	Fence (Chain Link) (Top Rail)	LF	275			3,025.00
21	Posts (Chain Link)	EA	6			2,400.00
22	Posts (End) (Chain Link)	EA	2			800.00
23	Gate (Chain Link Fence) (20') (Remove and Reset)	EA	1			1,980.00
24	Fence (Removal of Existing)	LF	45			45.00
25	Sidewalk Construction (5")(AE)	SY	121			22,385.00
26	Cap and Abandon Waterline	EA	4			5,000.00
27	Cross Road Pipe (12") (RCP)	LF	18			2,420.00
28	Cross Road Pipe (18") (RCP)	LF	80			7,920.00
29	Cross Road Pipe (3.0 SQ.FT.) (RCPHE)	LF	25			4,625.00
30	Entrance Pipe (18") (ACSP)	LF	24			2,680.00
31	End Section (12") (RC)	EA	2			2,800.00
32	End Section (18") (RC)	EA	2			2,000.00
33	End Section (3.0 SQ.FT.) (RCHE)	EA	2			4,200.00
34	End Section (18") (ACS)	EA	2			2,800.00
35	Class I Excavation	CY	2			920.00
36	Piles (Steel)(HP 12x53)	LF	184			13,800.00
37	Cast Steel Pile Points	EA	8			1,040.00
38	Concrete (Grade 4.0)(AE)	CY	20			26,500.00
39	Reinforcing Steel (Grade 60)(Epoxy Coated)	LBS	3,080			10,930.00
40	Prefabricated Bridge (Steel)	LS	1			299,000.00
41	Slope Protection (Riprap Stone)	CY	72			7,200.00
42	BM-2B Base Course (3")	TON	745			81,950.00
43	BM-2 Surface Course (2")	TON	578			46,470.00
44	Milling (2")	SY	872			20,056.00
45	Aggregate Base (AB-3) (6")	SY	5,983			62,266.25
46	Tensor TX-160 Geogrid	SY	5,983			38,889.50
47	Temporary Surfacing Material (Aggregate) (Set Price)	CY	1			50.00
48	Water (Aggregate Base) (Set Price)	MGAL	1			40.00
49	Permanent Signage & Pavement Markings	LS	1			20,300.00
50	Temporary Fertilizer (15-30-15)	LB	465			906.75
51	Temporary Seed (Canada Wildrye)	LB	62			1,550.00

52	Temporary Seed (Grain Oats)	LB	140			290.00
53	Temporary Seed (Sterile Wheatgrass)	LB	140			980.00
54	Sediment Removal (Set Price)	CY	1			50.00
55	Temporary Berm (Set Price)	LF	1			2.00
56	Temporary Ditch Check (Rock)	CY	59			4,602.00
57	Biodegradable Log (9")	LF	140			280.00
58	Biodegradable Log (20")	LF	70			490.00
59	Silt Fence	LF	2,792			5,025.00
60	SWPPP Design	LS	1			1,500.00
61	SWPPP Inspection	EA	16			1,600.00
62	Water Pollution Control Manager	EA	30			3,000.00
63	Mulch Tacking Slurry	LB	2,790			2,511.00
64	Mulching (Temporary)	TON	6			2,250.00
65	Water (Erosion Control) (Set Price)	MGAL	1			40.00
66	Fertilizer (15-30-15)	LB	310			604.50
67	Seed (Fescue) (Turf Type Tall Fescue)	LB	1,008			7,056.00
68	Traffic Control	LS	1			1,400.00
TOTAL:						1,281,482.00

ASPHALT MATERIAL INDEX:

The price included for Asphaltic Concrete Surface will be based on the computed monthly Asphalt Material Index for the month of the bid opening, if current month is not available at the time of bid opening the previous month prior to the bid opening month's index value will be used, as listed at the following web site, <http://www.ksdot.org/burconsmain/ppreq/asphaltpriceindex.asp>. The bid unit price for Asphaltic Concrete Surface shall be adjusted in subsequent months based on specification number 07-01009-R05, Price Adjustment for Asphalt Materials, in the 2007 Edition of Kansas Department of Transportation Special Provisions for the Standard Specification.

The undersigned successfully completed the bid process online at olatheks.bonfire.com and affirms that the schedule of values table above matches the unit prices, line item amounts, and bid total amount submitted electronically.

Pyramid Contractors, Inc.
Contractor

Ryan Bilovesky
By Ryan Bilovesky

Project Manager
Title

01/12/2026

Date

(913) 764-6225

Telephone Number
Ryan Bilovesky

Contact Person

AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is dated as of the ____ day of _____, 20__ (“Effective Date”), by and between the City of Olathe, Kansas (“Owner”) and _____ Pyramid Contractors, Inc. (“Contractor”). Owner and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1 – WORK

- 1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:
- 0.9 Miles of 10-foot Recreational Trail (Generally Asphalt Construction)
- Installation of a 125 LF, 14-foot wide, Pedestrian Bridge

ARTICLE 2 – THE PROJECT

- 2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Cedar Creek Trail – Phase 3, Project Number 46-N-0774-01

ARTICLE 3 – ENGINEER

- 3.01 The Project has been designed by Alfred Benesch & Co.
- 3.02 The Owner has retained Alfred Benesch & Co. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with the completion of the Work in accordance with the Contract Documents.

ARTICLE 4 – CONTRACT TIMES

- 4.01 *Time of the Essence*
- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.
- 4.02 *Contract Times: Days*
- A. The Work will be substantially completed within 200 days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 230 days after the date when the Contract Times commence to run.
- 4.03 *Liquidated Damages*
- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance with the Contract. The parties also recognize the

delays, expense, and difficulties involved in proving in a legal or arbitration preceding the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):

1. Substantial Completion: Contractor shall pay Owner \$500 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial Completion until the Work is substantially complete.
2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner \$500 for each day that expires after such time until the Work is completed and ready for final payment.
3. Liquidated damages for failing to timely attain Substantial Completion and Final Completion are not additive and will not be imposed concurrently.
4. Milestones: Contractor shall pay Owner \$500 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved.

4.04 *Incentive Award*

- A. The amount of the incentive award for early completion of the Work compared to the Contract Times will be \$_____ per calendar day, up to a maximum of _____ calendar days, counted from the actual date of completion of all Work required by any partial day will be rounded to the nearest full day compared to the anticipated date of completion in the Contract Times. The maximum incentive award to be paid under the Contract under any circumstances will not exceed \$_____.

ARTICLE 5 – CONTRACT PRICE

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents in current funds the amount that follows, subject to adjustment under the Contract:
- \$ 1,281,482.00

[Here insert a lump sum, unit prices or both, if necessary attach exhibits and list them in Article 8.]

[CONTRACTOR's Bid may be attached as an exhibit to avoid lengthy retyping of unit price schedules, formulae for escalation of prices, information as to alternatives, etc.]

ARTICLE 6 – PAYMENT PROCEDURES

6.01 *Submittal and Processing of Payments*

- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 *Progress Payments; Retainage*

- A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor's Applications for Payment on or about the first day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
 - 1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.
 - a. 95% percent of Work completed (with the balance being retainage) and
 - b. 95% percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).
- B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 97% of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200% of Engineer's estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment.

6.03 *Final Payment*

- A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 15.06.

ARTICLE 7 – INTEREST

- 7.01 All amounts not paid when due shall bear interest at the rate prescribed under K.S.A. 16-1901 et seq., and any amendments thereto.

ARTICLE 8 – CONTRACTOR'S REPRESENTATIONS

- 8.01 In order to induce Owner to enter into this Contract, Contractor makes the following representations:
 - A. Contractor has examined and carefully studied the Contract Documents, and any data and reference items identified in the Contract Documents.
 - B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 - C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost, progress, and performance of the Work.

- D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings, if any.
- E. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Site-related reports and drawings identified in the Contract Documents, with respect to the effect of such information, observations, and documents on (1) the cost, progress, and performance of the Work; (2) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (3) Contractor's safety precautions and programs, if any such reports and drawings are so identified.
- F. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
- G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
- I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
- J. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

ARTICLE 9 – CONTRACT DOCUMENTS

9.01 *Contents*

- A. The Contract Documents consist of the following:
 - 1. This Agreement (pages xiii to xx, inclusive).
 - 2. Performance & Maintenance bond (pages xxi to xxvi, inclusive).
 - 3. Statutory bond (pages xxvii to xxxi, inclusive).
 - 4. Appointment of Process Agent.
 - 5. Non-collusive Affidavit of Prime Bidder.
 - 6. General Conditions (pages 1 to 65, inclusive).
 - 7. Supplementary Conditions (pages 1 to 33, inclusive).

8. Specifications as listed in the table of contents of the Project Manual.
 9. Drawings (not attached but incorporated by reference) consisting of 79 sheets with each sheet bearing the following general title: Cedar Creek Trail - Phase 3.
 10. Addenda (numbers 1 to 2, inclusive).
 11. Exhibits to this Agreement (enumerated as follows):
 - a. Contractor's Bid (pages 1 to 1, inclusive).
 - b. Bid Documents (Notice to Bidders, Instructions to Bidders, Questionnaire of Personnel Practices Bid Bond, Bid Form).
 - c. Certificates (Compliance with Personnel Practices, Good Standing to Conduct Business in Kansas, Insurance).
 - d. Federal Funds Project Documents (if applicable) (Standard General Conditions Division 100, General Specifications Division 200, Required Contract Specifications, General Wage Decision).
 - e. Project Requirements.
 - f. Temporary Facilities.
 - g. Submittals.
 - h. Technical Specifications.
 - i. General Special Conditions.
 - j. Measurements and Payments.
 12. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
 - a. Notice to Proceed.
 - b. Work Change Directives.
 - c. Change Orders.
 - d. Field Orders.
- B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 9.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the General Conditions.

ARTICLE 10 – MISCELLANEOUS

10.01 Terms

- A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

10.02 *Assignment of Contract*

- A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, money that may become due and money that is due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.

10.03 *Successors and Assigns*

- A. Owner and Contractor each represent that they are duly authorized to enter into the Contract, and binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

10.04 *Severability*

- A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

10.05 *Contractor's Certifications*

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 10.05:
 - 1. "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process or in the Contract execution;
 - 2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
 - 3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
 - 4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

10.06 *Other Provisions*

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are based on EJCDC® C-700, Standard General Conditions for the Construction Contract, published by the Engineers Joint Contract Documents Committee®, and if Owner is the

party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor in the Supplementary Conditions.

[REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK]

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

OWNER:

City of Olathe, Kansas

By: _____

Title: Mayor

Attest: _____

Title: _____

Address for giving notices:

P.O. Box 768

Olathe, KS 66051-0768

CONTRACTOR:

Pyramid Contractors, Inc.

By: 

Title: **PRESIDENT**

Gavin T. Barmby

(If Contractor is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest: 

Title: Witness

Address for giving notices:

9131 Noland Road

Lenexa, Kansas 66215

Contractor's Phone Number

License No.: 36-3952301

(where applicable)

Agent for service of process:

If Owner is a public body, attach evidence of authority to sign and resolution or other documents authorizing execution of this Agreement.)

Approved as to form:



Asst. City Attorney