



CHANGE ORDER NO: 3 - FINAL  
 CITY PROJECT NO. 4-C-011-16  
 CONTRACT DATE: February 28, 2023  
 CONTRACTOR: Kansas Heavy Construction Inc.  
 ENGINEER: McAfee Henderson Solutions, Inc.

PROJECT NAME: Cedar Creek Trail Phase 2  
 ENCUMBRANCE NO. 701547/SCON-100228

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	TOTAL
6***	Grading (Unclassified)	1	1	LS	\$88,000.00	\$89,130.00	\$1,130.00
8***	Trail Foundation Stabilization (Set Price)	1	130	CY	\$40.00	N/A	\$5,160.00
9***	Silt Fence (or Equivalent Perimeter Control)	4655	600	LF	\$1.85	N/A	(\$7,501.75)
10***	Temporary Rock Ditch Check	17	0	EA	\$750.00	N/A	(\$12,750.00)
41***	BNSF Railroad Flagging	1	1	LS	\$24,000.00	\$51,038.00	\$27,038.00
42***	Owner's Contingency Allowance (Set)	1	0	LS	\$52,732.08	\$0.00	(\$52,732.08)
46***	BNSF Bridge Abutment Mortar Installation	0	1	LS	N/A	\$4,250.00	\$4,250.00
47***	Topsoil from Offsite Source	0	598	CY	N/A	\$60.00	\$35,880.00
48***	Retaining Wall Surface Finish	0	1	LS	N/A	\$7,012.50	\$7,012.50
49***	6" Underdrain Installation	0	1	LS	N/A	\$2,400.00	\$2,400.00

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,517,363.45
Net change by Previous Change Orders	\$0.00
The Contract Sum Prior to This Change Order Was	\$1,517,363.45
The Contract Sum Shall be <del>(Unchanged)</del> Increased <del>(Decreased)</del> by This Change Order.....	\$9,886.67
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,527,250.12
Original Contract Time.....	N/A days
The Contract time Will Be <del>(Unchanged)</del> By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED  
 City of Olathe Public Works  
 Project Manager - Tod Hueser

APPROVED  
 Kansas Heavy Construction Inc.  
 Contractor

By: Tod Hueser  
 Date: \_\_\_\_\_  
Digitally signed by Tod Hueser  
 DN: C=US, E=tehueser@olatheks.org, CN=Tod Hueser  
 Date: 2024.07.09 17:07:58-0500

By: *[Signature]*  
 Date: 7-9-24

APPROVED  
 CITY OF OLATHE, CITY ENGINEER  
 By: *Nate Baldwin*  
 Date: 7/10/2024  
 Nate Baldwin

By: \_\_\_\_\_ AGREEMENT TO THIS \_\_\_\_\_ day of \_\_\_\_\_ 2024  
 City Clerk