

AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: (name and address)

Olathe Animal Shelter
1120 E. Sante Fe Street
Olathe, Kansas 66061

AGREEMENT INFORMATION:

Date: 22nd day of August 2023

AMENDMENT INFORMATION:

Amendment Number: 002

Date: 6/3/2026

OWNER: (name and address)

City of Olathe, Kansas
100 E. Santa Fe Street
Olathe, Kansas 66051

ARCHITECT: (name and address)

SFS Architecture
2100 Central Street, Kansas City, MO
64108

The Owner and Architect amend the Agreement as follows:

Amend the AGREEMENT dated the 22nd day of August in the year 2023 as follows:

1.1.3 The Owner's budget for the Cost of the Work, as defined in Section 6.1: [REVISE as follows]

The Owner's budget for the Cost of the Work for the construction of the building and all site improvements has been established as sixteen million six hundred thousand dollars and no cents (\$16,600,000.00).

1.1.4 The Owner's anticipated design and construction milestone dates: [REVISE as follows]

Complete Construction Documents on or about May 31st, 2026

.2 Construction commencement date:

Demolition, site utilities, and mass grading may begin as early as March 2025. Full mobilization is anticipated by July 2027. Full construction schedule will be determined at a later date by the Owner and Construction Manager.

1.1.8 The Owner identifies the following representative in accordance with Section 5.4: [REVISE as follows]

Laura Gagliano
Senior Project Manager-Infrastructure
City of Olathe, Kansas
100 E Santa Fe Street
Olathe, Kansas 66061
ldgagliano@olatheks.org
913-971-9047

4.2.5 [REVISE as follows] If the services covered by this Agreement have not been completed by August 31st, 2027, through no fault of the Architect, extension of the Architect's services beyond that time shall be compensated as Additional Services.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Increase compensation for Design Development and Construction Documents phases by one hundred fifty thousand eight hundred and zero cents (\$150,800.00). Refer to attached Exhibit 'A' to this Amendment.

Schedule Adjustment:

Refer to above.

SIGNATURES:

SFS Architecture, Inc.

ARCHITECT *(Firm name)*



SIGNATURE

Brian Garvey, AIA, DBIA, LEED AP

PRINTED NAME AND TITLE

6/3/2026

DATE

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE