



CHANGE ORDER NO: 3 - FINAL

CITY PROJECT NO. 3-C-108-22

CONTRACT DATE: June 20, 2023

CONTRACTOR: Amino Brothers Co Inc

ENGINEER: Renaissance Infrastructure Consulting, Inc.

PROJECT NAME: 135th &amp; Greenwood Geometric Improvements

ENCUMBRANCE NO. 701557/SCON-100235

ITEM#	DESCRIPTION	Original QTY	REVISED QTY	UNIT	ORIGINAL UNIT	REVISED UNIT	TOTAL
					PRICE	PRICE	
1***	Owner's Contingency Allowance	1	1	LS	\$26,720.00	\$0.00	(\$26,720.00)
3***	Traffic Control	1	1	LS	\$7,429.00	\$8,171.90	\$742.90
20***	Sidewalk Construction (Concrete) (4")	656	660	LF	\$39.25	N/A	\$157.00
21***	Sidewalk Construction (Concrete) (4")	206	235	SY	\$55.05	N/A	\$1,596.45
36***	Sodding	4,346	3,920	SY	\$7.25	N/A	(\$3,088.50)
37***	Pavement Marking Lines (White) (6") (Lane) (Solid)	312	265	LF	\$9.90	N/A	(\$465.30)
38***	Pavement Marking Lines (White) (12") (Crosswalk) (Solid)	414	300	LF	\$18.60	N/A	(\$2,120.40)
39***	Pavement Marking Lines (White) (24") (Stop Bar) (Solid)	95	83	LF	\$37.15	N/A	(\$445.80)
48***	Traffic Control Flagger	0	1	LS	N/A	\$1,346.34	\$1,346.34

## DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$708,803.70
Net change by Previous Change Orders	(\$117,780.85)
The Contract Sum Prior to This Change Order Was	\$591,022.85
The Contract Sum Shall be <del>(Unchanged)</del> <del>(Increased)</del> Decreased	
by This Change Order.....	(\$28,997.31)
The New Contract Sum With All Approved Change	
Orders Will Be.....	\$562,025.54
Original Contract Time.....	N/A days
The Contract time Will Be	
Unchanged By.....	N/A days
The Contract Time With All Approved Change	
Orders is	N/A days
The Day of Substantial Completion as of the	
Date of This Change Order Therefore is.....	N/A

## RECOMMENDED

City of Olathe Public Works

Project Manager - Matt Kapfer

By: Matt Kapfer  
Date: 4/4/2024

## APPROVED

Amino Brothers Co Inc

Contractor

By: Amr Elsayed  
Date: 4/4/2024

## APPROVED

CITY OF OLATHE, CITY ENGINEER

By: Nate Baldwin  
Nate Baldwin

Date: 4/4/2024

By: \_\_\_\_\_  
City Clerk

AGREEMENT TO THIS

day of

2024