



CHANGE ORDER NO: 3 - FINAL PROJECT NAME: Lindenwood Drive 163rd St to 167th St
 CITY PROJECT NO. 3-B-078-17
 CONTRACT DATE: January 10, 2019 ENCUMBRANCE NO. 700951
 CONTRACTOR: VF Anderson Builders, LLC
 ENGINEER: Renaissance Infrastructure Consulting, Inc.

ITEM#	DESCRIPTION	BID QTY	REVISED QUANTITY	UNIT	UNIT PRICE	TOTAL
9***	2" Asphalt Concrete Surface (BM-2)	1,216	1,365	Tons	\$60.52	\$9,017.48
10***	8" Asphalt Concrete Base (BM-2B)	5,199	5,460	Tons	\$57.84	\$15,096.24
13***	Type "B" Curb & Gutter	5,129	5,384	LF	\$13.72	\$3,498.60
15***	5' x 4" Concrete Sidewalk	2,515	2,548	LF	\$19.00	\$627.00
16***	8' x 4" Concrete Side Path	1,042	2,272	LF	\$30.00	\$36,900.00
26***	18" RCP	8	0	LF	\$46.00	(\$368.00)
28***	36" RCP	467	459	LF	\$89.00	(\$712.00)
32***	Flowable Fill	1,181	330	CY	\$92.00	(\$78,292.00)
45***	Sodding (to 1' Behind Sidewalk)	15,076	6,285	SY	\$5.00	(\$43,955.00)
46***	4' Dia. Sanitary Sewer Manhole	2	3	EA	\$3,300.00	\$3,300.00
49***	Connection to Existing Sanitary Sewer Manhole	1	0	EA	\$1,140.00	(\$1,140.00)
52***	6"x2" Deep Fill Aggregate	1,250	1,085	Tons	\$36.00	(\$5,940.00)
54***	Tensar TX160 Geogrid	1,500	1,100	SY	\$8.00	(\$3,200.00)
55***	Deep Fill AB-3	3,500	3,000	Tons	\$25.00	(\$12,500.00)

DOCUMENTS SUPPORTING THIS CHANGE ORDER ARE TO BE ATTACHED

The Original Contract Sum	\$1,374,981.36
Net change by Previous Change Orders	\$248,100.00
The Contract Sum Prior to This Change Order Was	\$1,623,081.36
The Contract Sum Shall be (Increased) (Decreased)	
by This Change Order.....	(\$77,667.68)
The New Contract Sum With All Approved Change Orders Will Be.....	\$1,545,413.68
Original Contract Time.....	N/A days
The Contract time Will Be (Increased) (Decreased)	
(Unchanged) By.....	N/A days
The Contract Time With All Approved Change Orders is	N/A days
The Day of Substantial Completion as of the Date of This Change Order Therefore is.....	N/A

RECOMMENDED

City of Olathe Public Works
 Project Manager - Chet Belcher

By Chet Belcher
 Date: 11/27/19

APPROVED

VF Anderson
 Contractor

By [Signature]
 Date: 11/27/2019

APPROVED

CITY OF OLATHE, CITY ENGINEER

By: [Signature]
 Elizabeth Wright, P.E.
 Date: 11-27-2019

By: _____
 City Clerk

AGREEMENT TO THIS _____ day of _____ 2019