



# City of Olathe

## Legislation Details (With Text)

**File #:** G19-514

**Type:** Discussion Item      **Status:** Agenda Ready

**File created:** 1/8/2019      **In control:** City Council

**On agenda:** 3/19/2019      **Final action:**

**Title:** Discussion on the Park Maintenance Facilities Improvements Project, PN 6-C-001-18. (15 mins)

**Sponsors:** Mary Jaeger, Beth Wright

**Indexes:**

**Code sections:**

**Attachments:** 1. A: Concept Site Diagram, 2. B: PowerPoint Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**DEPARTMENT:** Public Works  
**STAFF CONTACT:** Mary Jaeger/Beth Wright  
**SUBJECT:** Presentation on the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.

**ITEM DESCRIPTION:**  
 Discussion on the Park Maintenance Facilities Improvements Project, PN 6-C-001-18.

**SUMMARY:**  
 The Parks Operations division is currently located 404 N. K-7 Highway at Spruce Street. Due to redevelopment opportunities at this location, the City has determined it necessary to construct a new facility for this division. This project is for the planning, design and construction of new office space, shop space, and site storage space. The site for this project is the recently acquired property west of, and adjacent to, the City's Public Works campus

On November 6, 2018, City Council authorized funding for the Park Maintenance Facilities Improvements Project, PN 6-C-001-18, and the City Facilities Expansion Infrastructure Improvements Project, PN 6-C-031-18, as well as a Design-Build Agreement with McCown Gordon Construction for both projects.

Programming for the new Parks Maintenance facility has been completed. Other future facility needs at this site were also evaluated and are reflected in the attached Concept Site Diagram.

For efficiency, Staff recommends combining the two projects into one, with an updated estimated total cost of \$11,500,000. This includes planning and design, staff time, construction of the building and supporting infrastructure, and equipment for the new facility.

With the impending sale and redevelopment of the existing Parks Maintenance facility at 404 N. K-7 Highway, timing of this project is critical. In order to expedite the Design-Build construction process, final Council approval of the Guaranteed Maximum Price (GMP) contracts will occur in two packages as outlined below.

- Complete Package 1 Design - Site Infrastructure & Structural Steel      2<sup>nd</sup> Quarter 2019
- Council Approval of GMP Contract for Package 1      2<sup>nd</sup> Quarter 2019
- Complete Package 2 Design - Building Construction      3<sup>rd</sup> Quarter 2019

- Council Approval of GMP Contract for Package 2 3<sup>rd</sup> Quarter 2019
- Substantial Completion/Occupancy/Move-In 2<sup>nd</sup> Quarter 2020

---

**FINANCIAL IMPACT:**

Funding for the Park Maintenance Facilities Improvements Project includes:

Cash	\$2,000,000
<u>GO Bonds</u>	<u>\$9,500,000</u>
<b>Total</b>	<b>\$11,500,000</b>

---

**ACTION NEEDED**

No action is requested at this time.

---

**ATTACHMENT(S):**

- A: Concept Site Diagram
- B: PowerPoint Presentation