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PROFESSIONAL SERVICES AGREEMENT 
 

THIS AGREEMENT is made in Johnson County, Kansas, by and between the City of Olathe, 
Kansas, hereinafter "City," and HNTB CORPORATION, hereinafter "Consultant" (collectively, the 
“Parties”). 

 
City intends to construct an improvement project (hereinafter called the “Project”) in 

Olathe, Kansas, described as follows: 

 
K-10 at Lone Elm Road 24- Inch Watermain Relocation (KDOT) Project 

(P.N. 5-C-014-26) 

 
The Project is more fully described in Exhibit A (attached hereto and incorporated herein by 
reference). 

By executing this Agreement, Consultant represents to City that Consultant is 
professionally qualified to perform services on this Project and is licensed to practice engineering 
by all public entities having jurisdiction over Consultant and the Project. 

SECTION I - DEFINITIONS 

As used in this Agreement, the following terms will have the following meanings unless 
otherwise stated or reasonably required by the Agreement, and other forms of any defined words 
will have a meaning parallel thereto. All terms defined in the most recent version of the Engineers 
Joint Contract Documents Committee (EJCDC) Standard General Conditions of the Construction 
Contract (the “General Conditions”) adopted by City will have the same meaning when used in 
this Agreement unless otherwise specifically stated or in the case of a conflict in which case the 
definition used in this Agreement will prevail in the interpretation of this Agreement. 

 
“Additional Services” means services in addition to those listed in Exhibit B. 

"City" means the City of Olathe, Kansas, a municipal corporation duly organized under the 
laws of the State of Kansas, its employees, appointees, and officers. 

 
"Consultant" means the company or individual identified above, herein, and its affiliates, 

subsidiaries, employees, agents, and assigns. 
 

"Construction Cost" means and includes but is not limited to the cost of the entire 
construction of the Project, including all supervision, materials, supplies, labor, tools, equipment, 
transportation and/or other facilities furnished, used or consumed in connection with the Project, 
without deduction on account of penalties, liquidated damages or other amounts withheld from 
payment to a construction contractor or contractors, but such cost will not include Consultant's 
fee, or any other payments to Consultant as set forth herein, and will not include cost of land or 
rights-of-way and easement acquisition. 

 
"Contract Documents" means those documents so identified in the Agreement for 
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Construction of this Project including all Consultant Documents. 
 

"Consultant Documents" means all documents required or reasonably implied by the 
nature of the scope of services to be performed by Consultant hereunder, including, but not 
limited to, plans, specifications, drawings, tracings, designs, calculations, sketches, models and 
reports. 

"Professional Services" means the professional services, labor, materials, supplies, testing, 
surveying, title work, inspection, if applicable, and all other acts, duties, and services required of 
Consultant under this Agreement including any Additional Services. 

"Project" is as above described. 
 

"Project Manager" means the person employed and designated by City to act as the City's 
representative for the Project. 

"Right-of-Way" and "Easements" means and includes the public street, highway, or road 
right-of-way and any other land dedicated to or otherwise subject to public use. 

"Subsurface Borings and Testing" means borings, probings and subsurface explorations, 
laboratory tests and inspections of samples, materials and equipment; appropriate professional 
interpretations of all the foregoing. 

"Traffic Control Plan" means a specific plan that includes but is not limited to signing; 
application and removal of pavement markings; construction sequencing and scheduling; 
methods and devices for delineation and channelization; placement and maintenance of devices; 
traffic regulation; and inspection made in accordance with the City’s technical specifications. 

 
SECTION II - COMPENSATION 

 
A. FEES & EXPENSES 

1. Total Fee: City agrees to pay Consultant an amount not to exceed One Hundred Fifty Six 
Thousand Seven Hundred Ninety Five Dollars ($156,795), including reimbursable expenses 
as described herein. The fee is based on the performance of the scope of services 
outlined in this Agreement, including Exhibit B attached hereto and incorporated by 
reference, and will be billed by Consultant using hourly rates and equipment charges as 
set forth in Exhibit C attached hereto and incorporated by reference, plus reimbursable 
expenses as set forth below. All bills will be submitted to City monthly as provided herein. 
Payment to Consultant will not exceed the following percentages in each phase of the 
Project without prior written consent of City 
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2. Reimbursable Expenses: Consultant will be reimbursed at the actual cost, not to exceed a 
total expense of Twenty Two Thousand Seven Hundred Dollars ($22,700) for the following 
expenses related only to the Project: (a) expense of transportation in connection with the 
Project; (b) expenses in connection with authorized out-of-town travel; (c) long-distance 
communications; (d) expenses of printing and reproductions; (e) postage and facsimile 
transmissions; (f) expenses of renderings and models requested by City, and (g) other 
costs as authorized by City in writing as set forth herein. 

B. SERVICES BEYOND THE SCOPE OF SERVICES 

1. Change in Scope: For substantial modifications in authorized Project scope, substantial 
modifications of drawings, or substantial modifications to specifications previously 
accepted by City, when requested by City and through no fault of Consultant, Consultant 
will be compensated for time and expense required to incorporate such modifications at 
Consultant's standard hourly rates per Exhibit C; provided, however, that any increase in 
fee or extension of time for Consultant to complete the services must be approved by City 
in writing. Consultant will correct or revise any errors or deficiencies in its designs, 
drawings or specifications without additional compensation when due to Consultant's 
negligence or other actionable fault. 

 
2. Additional Services: Consultant will provide Additional Services authorized by a 

supplemental agreement executed in writing by the Parties. Prior to commencing any 
Additional Services, Consultant must submit a proposal outlining the Additional Services to 
be provided, estimation of total hours, completion date, and a maximum fee based upon 
the hourly rate schedule attached hereto as Exhibit C. Such Additional Services may 
include, but are not limited to, making computations and determinations of special 
assessments, making special trips requested by City other than those required by Section 
III, preparing changes in plans ordered by City or made necessary by causes beyond the 
control of Consultant, providing services necessitated in the event the Professional 
Services are suspended or abandoned, if such suspension or abandonment is not the 
result of a breach of this Agreement by Consultant, and providing any other special 
services not otherwise covered by this Agreement which may be requested by City to 
complete the Project. Payment to Consultant as compensation for Additional Services will 
be in accordance with the hourly rate schedule attached as Exhibit C. 

 
3. Special Services: Consultant may be called on to serve as a consultant or witness in any 

litigation, arbitration, legal or administrative proceeding arising out of this Project. If 
Consultant is requested, in writing, by City, to appear as a witness, it will be paid its hourly 
fee as reflected on the hourly rate schedule attached hereto as Exhibit C. Consultant will 
not be paid extra by City if Consultant’s appearance is to defend its Professional Services. 

 
C. BILLING & PAYMENT 

 
1. Billing: Consultant may bill City monthly for completed Professional Services, including 

reimbursable expenses. The bill submitted by Consultant must itemize the Professional 
Services and reimbursable expenses for which payment is requested. City agrees to pay 
Consultant within thirty (30) days of approval by the Governing Body or other agent of 
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City in accordance with the City’s Procurement Policy. The bill must be mailed to the 
attention of Account Payable, City of Olathe, PO Box 768, Olathe, KS 66051-0768 or 
emailed to apolathe@olatheks.org. The bill must indicate it is for work or expenses under 
this Agreement (include Agreement date for identification). 

2. City's Right to Withhold Payment: In the event City becomes credibly informed that any 
representations of Consultant provided in its monthly billing are wholly or partially 
inaccurate, City may withhold payment of sums then or in the future otherwise due to 
Consultant until the inaccuracy and the cause thereof is corrected to City's reasonable 
satisfaction. In the event City questions some element of an invoice, that fact will be 
made known to Consultant immediately. Consultant will help effect resolution and 
transmit a revised invoice, if necessary. Amounts not questioned by City will be paid to 
Consultant in accordance with the contract payment procedures. 

 
3. Progress Reports: A progress report must be submitted with each monthly pay request 

indicating the percentage of Professional Services completed to date. This report will 
serve as support for payment to Consultant. 

D. SCHEDULE 
 

All services must be completed on or before March 5, 2027. 

SECTION III - RESPONSIBILITIES OF CONSULTANT 

Consultant will perform the Professional Services in all phases of the Project to which this 
Agreement applies as herein provided and which are required for the construction of the Project 
as described below: 

 
A. PRELIMINARY DESIGN PHASE 

 
1. Services: The Professional Services to be provided during this phase are set out in Exhibits 

B, D, and E, attached hereto and incorporated by reference. 

2. Preliminary Design Documents: Consultant will furnish City copies of the above 
preliminary design documents per the City of Olathe Technical Specifications and Design 
Criteria for Public Improvements, unless otherwise noted in Exhibit B. 

 
3. Preliminary Cost Estimate: Consultant will furnish City an estimate of probable 

Construction Cost based on the preliminary design and at subsequent design review 
submittals as specifically requested by City. Consultant's estimate of probable 
Construction Cost is to be made based on Consultant's experience and qualifications and 
represent Consultant's best judgment as an experienced and qualified design professional, 
familiar with the construction industry. 

 
4. Budget: Consultant will immediately advise City if, in its opinion, the amount budgeted for 

construction is not sufficient to adequately design and construct the improvement as 
requested. 
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5. Permits and Right-of-Way: These Professional Services will include preparation of plans, 
exhibits and applications required for securing approvals, licenses, or permits from 
governmental or corporate agencies or authorities, and providing City with documents for 
right-of-way and/or easement acquisition necessary for the construction of the 
improvement, unless eminent domain proceedings are required to secure the right-of-way 
and/or easements. Consultant will comply with the conditions set out in the Land 
Acquisition Checklist for Consultant Projects as in Exhibit D. City will be responsible for 
acquiring the necessary Right-of-Way or Easements, unless otherwise agreed upon 
between City and Consultant. A property map of the areas needed to be acquired, and 
other necessary information related to such acquisition, will be provided by Consultant 
with copies of the preliminary construction plans to the Project Manager. It is recognized 
that such information cannot be provided for some tracts until the completion of the final 
construction plans. Consultant will also provide any necessary ownership and 
encumbrance (O&E) documents. 

 
 

B. FINAL DESIGN PHASE 
 

1. Services: The Professional Services to be provided during this phase are set out in Exhibits 
B and E, attached hereto and incorporated by reference. 

2. Final Design Documents: Consultant will furnish City copies of the final design plans per 
the City of Olathe Technical Specifications and Design Criteria for Public Improvements 
unless otherwise noted in Exhibit B. 

3. Contract Documents: Consultant will prepare for City all Project contract agreement 
forms, final design plans, general conditions and supplementary conditions, bid forms, 
invitations to bid and instructions to bidders, and assist in the preparation of other related 
documents requested by City, unless such documents are provided by City. 

 
4. Final Cost Estimate: Consultant will furnish City an estimate of probable Construction Cost 

based on final design. This estimate is commonly known as the "Engineer's Estimate" and 
will be used as the basis for construction contract award. The Engineer’s Estimate must 
be sealed and provided by a professional engineer licensed by the State of Kansas. Since 
Consultant has no control over the cost of labor, materials, or equipment furnished by 
others not under contract to Consultant, or over the resources provided by others not 
under contract to Consultant to meet Project schedules, Consultant's opinion of probable 
costs and of Project schedules for construction may be made based on experience and 
qualifications as a professional engineer. Consultant does not guarantee that proposals, 
bids, or actual Project costs will not vary from Consultant's opinions of probable cost or 
that actual schedules will not vary from Consultant's projected schedules. 

 
5. Budget: Consultant will immediately advise City if, in its opinion, the amount budgeted for 

the Project is not sufficient to cover all Project costs, including but not limited to, 
construction, right-of-way and easement acquisition, inspection, and testing. 
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C. BIDDING PHASE 
 

1. Services: The Professional Services to be provided during this phase are set out in Exhibit 
B, attached hereto and incorporated by reference. 

2. Bids Exceeding Cost Estimate: If all bids exceed Consultant's Final Cost Estimate, 
Consultant, at the request of City and for no additional cost, will prepare a report for City 
identifying why all the bids exceed the estimate. City has four (4) options if all bids exceed 
Consultant's estimate. City may: (1) give written approval of an increase in the Project 
cost up to a maximum of 7% above the authorized total; (2) authorize rebidding of 
the Project; (3) terminate the Project and this Agreement; or (4) cooperate in revising the 
Project scope or specifications, or both, as necessary to reduce the construction cost, and 
the Parties shall mutually agree in writing the amount of any adjustments to the Total Fee 
and/or Schedule required as a result of such revision. 

 
D. CONSTRUCTION PHASE 

1. In-House Administration and Inspection: It is understood that City will provide full-time, 
in-house administration and inspection of the construction Project and the work of the 
construction contractor at City’s expense, unless otherwise agreed upon in writing by the 
Parties. Consultant will assist City by providing general administration and inspection of 
the work of the construction contractor as requested by City by conducting periodic 
inspections of the construction contractor’s work during construction and will assist City in 
a final inspection of the construction Project after completion of the work by the 
construction contractor. Consultant will also check shop drawings and assist City in 
making interpretation of plans and specifications and reviewing pay estimates for making 
payments to the construction contractor. 

 
2. Services: The Professional Services provided during this phase are set out in Exhibits B 

and E, both attached hereto and incorporated by reference. 
 

3. Additional Drawings: If during construction, situations arise which require additional 
drawings or details, Consultant agrees to provide such additional drawings or details at no 
cost to City when the additional drawings or details are required to correct Consultant's 
negligent acts, errors or omissions. If such situations occur through no fault of 
Consultant, or are beyond Consultant’s control, both Parties agree to negotiate an 
equitable payment to Consultant for Consultant’s Professional Services rendered, which 
will be accomplished through a Change Order. 

4. Staking: Unless otherwise provided, staking must be included in the bid specifications to 
be performed by the construction contractor. 

 
5. Notice of Defects: If, based on Consultant's involvement during the construction phase, 

Consultant observes or otherwise becomes aware of any defect in the work, Consultant 
will give prompt written notice to City of such defects and their approximate location on 
the Project. However, Consultant will not have control over or charge of and will not be 
responsible for construction means, methods, techniques, sequences or procedures, or for 
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safety precautions, inspections and programs in connection with the work, since these are 
solely the construction contractor's responsibility under the contract for construction to 
be entered into with City. Consultant will not be responsible for the construction 
contractor's schedules or failure to carry out the work in accordance with the Contract 
Documents. Consultant will not have control over or charge of acts or omissions of any 
construction contractor, any of a construction contractor's subcontractors, or any of the 
agents or employees of a construction contractor selected by City to construct the Project. 

6. Shop Drawings: Consultant will review and take appropriate action on the chosen 
construction contractor's shop drawings and samples, and the results of tests and 
inspections and other data which each construction contractor is required to submit for 
the purposes of reviewing for compliance with the design concept and conformance with 
the requirements of the Contract Documents and the City of Olathe Technical 
Specifications and Design Criteria for Public Improvements. 

 
E. GENERAL DUTIES AND RESPONSIBILITIES 

1. Personnel: Consultant will assign only qualified personnel to perform any service 
concerning the Project as identified in Consultant’s response to the Request for Proposals. 
At the time of execution of this Agreement, the Parties anticipate that the following 
individual will perform as the principal on this Project: Gretchen Ivy. As principal on 
this Project, this person will be the primary contact with the City's Project Manager and 
will have authority to bind Consultant. So long as the individual named above remains 
actively employed or retained by Consultant, such individual will perform the function of 
principal on this Project. For the Professional Services rendered hereunder, Consultant, 
and any of its subcontractors, will employ engineers, architects, landscape architects, 
and surveyors licensed by the Kansas State Board of Technical Professions. 

 
2. Subsurface Borings & Material Testing: If tests, additional to those provided for in Exhibit 

B, are required for design, Consultant will prepare specifications for the taking of the 
additional borings. Such subsurface borings and testing, as defined herein, will be 
provided by the City’s contracted testing consultant or its subcontractors. Since 
subsurface conditions can change over time due to both the natural and manmade forces, 
including changes in condition or use of adjacent properties, the Consultant nor its 
geotechnical subconsultants shall be held responsible if the conditions encountered after 
the date of the analysis are different from those inferred by the test borings or the project 
details and information provided to the Consultant and its subconsultant changes. The 
geotechnical engineering recommendations are an evaluation of subsoil performance 
based on the geotechnical engineer’s experience and professional opinion. These services 
shall be performed with the degree of skill and care normally utilized by other members of 
the geotechnical engineering profession currently practicing in the general location. No 
other warranty is either express or implied. Any use or reuse of the report for any purpose 
other than as specifically intended hereunder without written verification by the 
geotechnical engineer shall be at the user’s own risk. 

 
3. Utility Coordination: Consultant will comply with the conditions set out in the Utility 

Coordination Checklist as in Exhibit E. The services required of Consultant by this checklist 
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are expected to usually occur during the Preliminary Design, Final Design, and 
Construction phases; however, Consultant’s responsibilities under this checklist may 
sometimes occur at other times. 

 
4. Service By and Payment to Others: Any services authorized in writing by City and 

performed by any party other than Consultant or its subcontractors (a “Third Party”) in 
connection with the proposed Project will be contracted for and paid for by City. In 
addition to payments for the Third Party’s professional services, this may also include 
necessary permits, licenses, ownership certifications, materials testing, advertising costs, 
and other special tests or other services required or requested by City or Consultant which 
are not defined within the scope of services of Consultant as set forth herein. Fees for 
such extra services will be subject to negotiation between City and the Third Party. Fees 
will be approved by City in writing prior to the execution of any extra services. Although 
Consultant may assist City in procuring such services of Third Parties, Consultant will in no 
way be liable to either City or such Third Parties in any manner whatsoever for such 
services or for payment thereof. 

 
5. Subcontracting or Assignment of Services: Consultant may not subcontract or assign any 

of the Professional Services to be performed under this Agreement without first obtaining 
the written approval of City. Unless otherwise stated in the written consent to an 
assignment, no assignment will release or discharge Consultant from any obligation under 
this Agreement. Any person or firm proposed for subcontracting Professional Services 
under this Agreement will maintain throughout the duration of the Agreement, insurance 
as provided in Section V.D.2. herein, and will additionally maintain Professional Liability 
insurance in a minimum amount of $1,000,000 per claim and in the aggregate and provide 
City with an insurance certificate showing the insurance limits provided by Consultant’s 
subconsultant. Any services completed by a City-approved subcontractor of Consultant 
pursuant to this Agreement may not be increased more than ten percent (10%) over the 
actual cost of the services. 

 
6. Endorsement: Consultant must sign and seal all final plans, specifications, estimates and 

engineering data furnished by Consultant. Any review or approval by City of any 
documents prepared by Consultant, including but not limited to the plans and 
specifications, will be solely for determining whether such documents are consistent with 
the City of Olathe Technical Specifications and Design Criteria for Public Improvements 
and may not be construed as City assuming responsibility for the accuracy, adequacy, 
fitness, suitability and coordination of Consultant’s services and deliverables. No review 
of such documents will relieve Consultant of its responsibility for the accuracy, adequacy, 
fitness, suitability and coordination of its services and deliverables. 

7. Inspection of Documents: Consultant must maintain all Project records for inspection by 
City at reasonable times and places upon written request during the contract period and 
for three (3) years from the date of final payment. 

 
8. Standard of Care: Consultant will exercise the same degree of care, skill, and diligence in 

the performance of the Professional Services as is ordinarily possessed and exercised by a 
professional engineer under similar circumstances.  If Consultant fails to meet the 
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foregoing standard, Consultant will perform at its own cost, and without reimbursement 
from City, the Professional Services necessary to correct errors and omissions which are 
caused by Consultant’s negligence. 

 
SECTION IV - CITY OF OLATHE'S RESPONSIBILITIES 

A. COMMUNICATION 

City will provide to Consultant information and criteria regarding City's requirements for 
the Project; examine and timely respond to Consultant's submissions; and give written notice to 
Consultant, who will respond promptly, whenever City observes or otherwise becomes aware of 
any defect in the Professional Services. 

 
B. ACCESS 

 
City will provide access for Consultant to enter public and private property related to the 

Project and performance of Consultant’s obligations under this Agreement. 

C. DUTIES 
 

City will perform the various duties and services in all phases of the Project which are 
outlined and designated in Exhibit B as City's responsibility. 

D. PROGRAM AND BUDGET 

City will provide all relevant information reasonably required for Consultant to perform its 
obligations herein, including but not limited to City's objectives, schedule, constraints, budget 
with reasonable contingencies, and other necessary design criteria for the Project. 

 
E. ADMINISTRATIVE SERVICES 

 
City will furnish all City-related legal, accounting, insurance and audit services as may be 

necessary at any time for completion of the Project. However, in no event will any City-related 
legal, accounting, insurance and or audit services be provided on behalf of Consultant, nor will 
Consultant serve any other role than as an independent contractor of City. 

F. BOND FORMS 
 

City will furnish all bond forms required for the Project. 
 

G. PROJECT REPRESENTATIVE 
 

City will designate a Project Manager to represent City in coordinating this Project with 
Consultant. The City’s Project Manager will have the authority to transmit instructions and 
decisions of City. 
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H. Right to Rely 
 

Notwithstanding anything to the contrary, City represents to Consultant that Consultant 
may reasonably rely on any content, information, materials, and documents provided by City, or 
any other Project participants, in connection with Consultant’s performance of Professional 
Services pursuant to this Agreement. City further represents that Consultant shall not be 
responsible for verifying or ensuring such content, information, materials, and documents do not 
violate or infringe any law or other third-party rights. City shall indemnify Consultant for any 
infringement claims resulting from Consultant’s use of such content, information, materials, or 
documents. Consultant shall not be liable for any errors, omissions, deficiencies in Consultant’s 
Professional Services resulting from inaccurate or inadequate content, information, materials, 
and documents furnished by City. 

 
SECTION V - GENERAL PROVISIONS 

 
A. TERMINATION 

1. Notice: City reserves the right to terminate this Agreement for either cause (due to 
Consultant’s failure to substantially perform its obligations hereunder) or for its 
convenience and without cause or default on the part of Consultant, by providing fifteen 
(15) days' written notice of such termination to Consultant. Upon receipt of such notice 
from City, Consultant will, at City's option as contained in the notice: (1) immediately 
cease all Professional Services; or (2) provide a cure or submit a plan for cure in the case of 
City’s notice for cause; (3) meet with City and, subject to City's approval, determine what 
Professional Services will be required of Consultant in order to bring the Project to a 
reasonable termination in accordance with the request of City. Consultant will also 
provide to City copies of all drawings and documents completed or partially completed at 
the date of termination for which Consultant has been fully paid. If City defaults on its 
obligations under this Agreement, (due to City’s failure to substantially perform its 
obligations under this Agreement), Consultant must notify City by written notice of its 
intent to terminate and City will have fifteen (15) days from the date of the notice to cure 
or to submit a plan for cure acceptable to Consultant. In no event may Consultant 
terminate the contract solely for its convenience without cause. 

 
Address for Notice: 

 
City of Olathe HNTB Corporation 
Attn: Nate Baldin Attn: Zach Jarchow 
100 E. Santa Fe 6300 Sprint Parkway 
P.O. Box 768 Suite 300 
Olathe, KS 66051-0768 Overland Park, KS 66211 

 
2. Compensation for Convenience Termination: If City terminates for its convenience as 

provided herein, City will compensate Consultant for all Professional Services completed 
and accepted and reimbursable expenses incurred to the date of its receipt of the 
termination notice and any additional Professional Services and reimbursable expenses 
requested by City to bring the Project to reasonable termination. Compensation will not 
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include anticipatory profit or consequential damages, neither of which will be allowed. 
 

3. Compensation for Cause Termination: If City terminates for cause or default on the part 
of Consultant, City will compensate Consultant for the reasonable cost of Professional 
Services and reimbursable expenses completed and accepted to date of its receipt of the 
termination notice. Compensation will not include anticipatory profit or consequential 
damages, neither of which will be allowed. City also retains all its rights and remedies 
against Consultant including but not limited to its rights to sue for damages, interest and 
attorney fees. 

4. Incomplete Documents: Neither Consultant nor its subcontractors will be responsible for 
errors or omissions in documents which are incomplete because of an early termination 
under this Section, or Consultant having been deprived of the opportunity to complete 
such documents and prepare them to be ready for construction. Any use except for the 
purpose intended by this Agreement will be at the user’s sole risk and without liability or 
legal exposure to Consultant. 

 
5. Termination for Lack of Funds: If, for whatever reason, adequate funding is not made 

available to City to support or justify continuation of the level of Professional Services to 
be provided by Consultant under this Agreement, City may terminate or reduce the 
amount of Professional Services to be provided by Consultant under this Agreement. In 
such event, City will notify Consultant in writing at least thirty (30) days in advance of such 
termination or reduction of Professional Services for lack of funds. 

B. DISPUTE RESOLUTION 
 

City and Consultant agree that disputes relative to the Project will first be addressed by 
negotiations between the Parties. If direct negotiations fail to resolve the dispute, the Party 
initiating the claim that is the basis for the dispute may take such steps as it deems necessary to 
protect its interests; provided, however, that notwithstanding any such dispute, Consultant will 
proceed with the Professional Services as per this Agreement as if no dispute existed, and City will 
continue to make payment for Consultant’s completed Professional Services; and provided 
further that no dispute will be submitted to arbitration without both Parties' express written 
consent. 

 
C. OWNERSHIP OF CONSULTANT DOCUMENTS 

 
Consultant will provide City a copy of all final Consultant Documents, including but not 

limited to prints, reproductions, reports, plans, specifications and related documents, which will 
upon full payment to Consultant therefore, become the property of City; except that Consultant's 
copyrighted instruments will remain in the ownership of Consultant if Consultant, at Consultant’s 
sole discretion, so identifies them by appropriate markings. The Parties agree and acknowledge 
that the Consultant Documents are not intended or represented to be suitable for reuse by the 
City or others on modifications or extensions of the Project or on any project; however, provided 
that if Consultant is paid in full for its Professional Services, then City may subsequently reuse 
these final documents without any additional compensation or agreement of Consultant. 
However, such reuse without written verification or adaptation by Consultant for the specific 
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purpose intended by City will be at City's sole risk and without liability or legal exposure to 
Consultant. City does not take any responsibility for the reuse of documents by others. 

 
D. INSURANCE 

1. General: Consultant will maintain, throughout the duration of this Agreement, insurance 
(on an occurrence basis unless otherwise agreed to) of such types and in such amounts as 
required in Exhibit F (City of Olathe Insurance Requirements). Consultant will provide 
certificates of insurance and renewals thereof on forms acceptable to City and in the 
manner specified in Exhibit F. Consultant is required to promptly notify City of a material 
change or cancellation of any policy listed on the Certificate. 

 
2. Subcontractor’s Insurance: If a part of the Professional Services under this Agreement is 

to be sublet, Consultant will either (a) cover all subcontractors in its insurance policies, or 
(b) require each subcontractor not so covered to secure insurance which will protect 
subcontractor against all applicable hazards or risks of loss in the minimum amounts 
designated herein. If Consultant selects option (b), then Consultant agrees to provide the 
City’s Risk Manager a certificate of insurance acceptable to the Risk Manager at least 
seven (7) days prior to allowing the subcontractor to perform any services on this Project. 
Consultant agrees that any subcontractor providing services on said Project without 
providing a certificate of insurance acceptable to the City’s Risk Manager will immediately 
cease all services on said Project and will assume all financial risk associated with such 
failure thereto. 

E. INDEMNITY 
 

1. Loss: For purposes of indemnification requirements, the term "Loss" means any and all 
loss, damage, liability or expense, of any nature whatsoever, whether incurred as a 
judgment, settlement, penalty, fine or otherwise (including reasonable attorney's fees and 
the cost of defense), in connection with any action, proceeding, demand or claim for 
injury, including death, to any person or persons or damages to or loss of, or loss of the 
use of, property of any person, firm or corporation, including the parties hereto, which to 
the extent caused by or are connected with the performance of this Agreement. 

 
2. Indemnification and Hold Harmless: For purposes of this Agreement, subject to the 

Kansas Tort Claims Act, K.S.A. 75-6101 et seq., Consultant agrees to indemnify, and hold 
harmless City and its agents from any and all Loss where Loss is caused or incurred as a 
result of the intentional misconduct, recklessness, negligence, or other actionable fault of 
Consultant or its subcontractors. Neither acceptance of completed work nor payment 
therefor nor termination or expiration of this Agreement releases Consultant of its 
obligations under this paragraph. 

 
3. Comparative Fault & Contributory Negligence: It is a specific element of consideration of 

this Agreement that the indemnity in Section V.E.2 will apply notwithstanding the joint, 
concurring or contributory or comparative fault or negligence of City or any Third Party 
and, further notwithstanding any theory of law including, but not limited to, a 
characterization of City's or any Third Party's joint, concurring or contributory or 
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comparative fault or negligence as either passive or active in nature; provided, however, 
that Consultant's obligation hereunder will not include amounts attributable to the fault 
or negligence of City or any Third Party for whom Consultant is not responsible. 

 
4. Damage Limitations: The indemnification obligation contained in this Agreement will not 

be limited by any limitation on amount or type of damages, compensation or benefits 
payable by or for Consultant or its subcontractors, by the minimum insurance required by 
this Agreement, nor under workers' compensation acts, disability benefit acts, or other 
employee benefit acts. 

5. Negligence by the City: Consultant is not required hereunder to defend City or its agents 
from assertions that they were negligent, nor to indemnify and hold them harmless from 
liability based on City’s negligence. 

 
F. AFFIRMATIVE ACTION/OTHER LAWS 

1. Kansas Act Against Discrimination: During the performance of this Agreement, Consultant 
agrees that: 

a. Consultant will observe the provisions of the Kansas Act Against Discrimination 
(K.S.A. 44-1001 et seq.) and will not discriminate against any person in the 
performance of work under the present contract because of race, religion, color, 
gender, disability, national origin, ancestry, or age; 

b. in all solicitations or advertisements for employees, Consultant will include the 
phrase, "equal opportunity employer," or a similar phrase to be approved by the 
Kansas Human Rights Commission (“commission”); 

 
c. if Consultant fails to comply with the way Consultant reports to the commission in 

accordance with the provisions of K.S.A. 44-1031 and amendments thereto, 
Consultant will be deemed to have breached the present contract and it may be 
canceled, terminated or suspended, in whole or in part, by City without penalty; 

d. if Consultant is found guilty of a violation of the Kansas Act Against Discrimination 
under a decision or order of the commission which has become final, Consultant 
will be deemed to have breached the present contract and it may be canceled, 
terminated or suspended, in whole or in part, by the contracting agency; and 

 
e. Consultant will include the provisions of subsections a. through d. in every 

subcontract or purchase order so that such provisions will be binding upon such 
subcontractor or vendor. 

 
2. Exceptions to Applicability: The provisions of this Section will not apply to a contract 

entered into by City with Consultant if (a) Consultant employs fewer than four (4) 
employees during the term of such contract; or (b) Consultant’s contract with City totals 
Ten Thousand Dollars ($10,000) or less in aggregate. 
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3. Kansas Age Discrimination in Employment Act: Consultant further agrees and 
acknowledges that it will abide by the Kansas Age Discrimination In Employment Act 
(K.S.A. 44-1111 et seq.) and the applicable provision of the Americans With Disabilities Act 
(42 U.S.C. 12101 et seq.) as well as all other federal, state and local laws, ordinances and 
regulations applicable to this Project and to furnish any certification required by any 
federal, state or local governmental agency in connection therewith. 

4. Kansas Fairness in Public Construction Contract Act: The Parties agree and acknowledge 
that the services provided under this Agreement are within the scope of the Kansas 
Fairness in Public Construction Contract Act (K.S.A. 16-1901 et seq.) and that no provision 
of this Agreement waives, alters, or supersedes any provisions of said Act. 

 
G. KANSAS OPEN RECORDS ACT 

Consultant acknowledges that City is subject to the Kansas Open Records Act (K.S.A. 45-
215, et seq.). City retains the final authority to determine whether it must disclose any document 
or other record under the Kansas Open Records Act and the manner in which such document or 
other record should be disclosed. 

H. ENTIRE AGREEMENT 
 

This Agreement, including all documents and exhibits included by reference herein, 
constitutes the entire Agreement between the parties and supersedes all prior agreements, 
whether oral or written, covering the same subject matter. This Agreement may not be modified 
or amended except in writing mutually agreed to and accepted by both Parties to this Agreement. 
No form or document provided by Consultant after execution of this Agreement will modify this 
Agreement, even if signed by both Parties, unless it: 1) identifies the specific section number and 
section title of this Agreement that is being modified and 2) indicates the specific changes being 
made to the language contained in this Agreement. 

 
I. APPLICABLE LAW, JURISDICTION, AND VENUE 

 
Interpretation of this Agreement and disputes arising out of or related to this Agreement 

will be subject to and governed by the laws of the State of Kansas, excluding Kansas’ choice-of-
law principles. Jurisdiction and venue for any suit arising out of or related to this Agreement will 
be in the District Court of Johnson County, Kansas. 

J. NO THIRD-PARTY BENEFICIARIES 

Nothing contained herein will create a contractual relationship with, or any rights in favor 
of, any Third Party. 

 
K. INDEPENDENT CONTRACTOR 

 
Consultant is an independent contractor and not an agent or employee of City. 
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L. DELIVERABLES 
 

1. Project Drawings: Project drawings which are developed by Consultant using a Computer 
Aided Drafting (CAD) System will be made available to City per the City of Olathe Technical 
Specifications and Design Criteria for Public Improvements. However, due to the potential 
that the information set forth on the electronic media could be modified by City, or other 
City consultants, unintentionally or otherwise, Consultant will remove all indices of its 
ownership, professional corporation name, seal, and/or involvement from each electronic 
display. If City provides such electronic media to others for any purpose, City will require 
the electronic media to be returned to City upon completion of such use. City recognizes 
that use of such electronic media will be at City's sole risk and without any liability risk or 
legal exposure by Consultant. 

 
2. Project Documentation: All documentation provided City other than Project drawings will 

be furnished in either Microsoft Word file format or pdf format. 

3. Conformed To Construction Drawings (“As Built” Drawings): Following construction, City 
and/or construction contractor will provide copies of changes and alterations made in the 
field during construction to Consultant to provide Conformed To Construction Drawings 
per the City of Olathe Technical Specifications and Design Criteria for Public 
Improvements. Consultant may rely on the information provided by City in preparing such 
documents, subject to the professional standard of care required by this Agreement. 

 
N. COVENANT AGAINST CONTINGENT FEES 

 
Consultant represents that it has not employed or retained any company or person, other 

than a bona fide employee working for Consultant, to solicit or secure this Agreement, and that it 
has not paid or agreed to pay any company or person, other than a bona fide employee, any fee, 
commission, percentage, brokerage fee, gifts, or any other consideration contingent upon or 
resulting from the award or making of this Agreement. For breach or violation of this 
representation, City may terminate this Agreement without liability or may, in its discretion, 
deduct from the Total Fee or otherwise recover the full amount of such fee, commission, 
percentage, brokerage fee, gift or contingent fee. 

 
O. NO SOLICITATION TO HIRE CITY EMPLOYEES 

 
1. No Solicitation to Hire: Except as otherwise provided in this section, during the term of 

this Agreement and for one year after the Agreement’s expiration or termination, 
Consultant must not solicit to hire and then hire, or solicit to contract with and then 
contract with, any of the City’s current employees involved with the oversight or 
implementation of this Agreement, including but not limited to the Project Manager. 

 
2. No Restriction on City Employees: The foregoing restrictions shall not prevent City 

employees from affirmatively seeking employment elsewhere. 

3. Liquidated Damages: The Parties agree that in the event of a breach of this provision that 
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damages would be uncertain and difficult to accurately estimate. Therefore, if Consultant 
breaches this provision, Consultant agrees to pay City liquidated damages to the City 
equal to the annual salary of the applicable employee hired by or contracting with 
Consultant. 

P. COMPLIANCE WITH LAWS 

Consultant will abide by all applicable federal, state and local laws, ordinances and 
regulations applicable to the performance of Professional Services at the time the Professional 
Services are performed. Consultant will secure all occupational and professional licenses and 
permits from public and private sources necessary for the fulfillment of the obligations under this 
Agreement, and upon request will provide City a copy of its certificate of good standing to 
conduct business in the State of Kansas. 

 
Q. FORCE MAJEURE CLAUSE 

Neither party will be considered in default under this Contract because of any delays in 
performance of obligations hereunder due to causes beyond the control and without fault or 
negligence on the part of the delayed party, including but not restricted to, an act of God or of a 
public enemy, civil unrest, volcano, earthquake, fire, flood, tornado, epidemic, quarantine 
restrictions, area-wide strike, freight embargo, unusually severe weather or delay of 
subcontractor or supplies due to such cause; provided that the delayed party must notify the 
other party in writing of the cause of delay and its probable extent within ten (10) days from the 
beginning of such delay. Such notification will not be the basis for a claim for additional 
compensation. The delayed party must make all reasonable efforts to remove or eliminate the 
cause of delay and must, upon cessation of the cause, diligently pursue performance of its 
obligation under the agreement. 

 
R. TITLES, SUBHEADS AND CAPITALIZATION 

 
Titles and subheadings as used herein are provided only as a matter of convenience and 

will have no legal bearing on the interpretation of any provision of this Agreement. Some terms 
are capitalized throughout this Agreement but the use of or failure to use capitals has no legal 
bearing on the interpretation of such terms. 

S. SEVERABILITY CLAUSE 
 

If any provision of this Agreement is determined to be void, invalid, unenforceable or 
illegal for whatever reason, such provision(s) will be null and void; provided, however, that the 
remaining provisions of this Agreement will be unaffected and will continue to be valid and 
enforceable. 

 
T. AMBIGUITY CLAUSE AND HIERARCHY OF INTERPRETATION 

If any ambiguity, inconsistency or conflict arises in the interpretation of this Agreement, 
the same will be resolved by reference first to the terms and conditions of this Agreement, and 
any exhibits attached hereto or incorporated by reference as noted below. In the event of any 
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conflict or inconsistency between this Agreement and its exhibits, the following hierarchy of 
interpretation will apply: 

 
1. This Agreement; 
2. Scope of Services (Exhibit B); 
3. City’s Request for Proposals/Request for Qualifications (incorporated by reference); 
4. Consultant’s Response to RFP/RFQ (incorporated by reference). 

[The remainder of this page is intentionally left blank.] 
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U. EXECUTION OF CONTRACT 
 

The parties hereto have caused this Agreement to be executed this   day of 
 20 . 

CITY OF OLATHE, KANSAS 
 
 
 

ATTEST: 

By:   
(Mayor) 

 

 
City Clerk 

 
APPROVED AS TO FORM: 

(SEAL) 

 
 

 

City Attorney or Deputy/Assistant City Attorney 

HNTB Corporation 

 
By:   

Gretchen Ivy, Senior Vice President 
6300 Sprint Parkway, Suite 300 
Overland Park, KS 66221 
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EXHIBIT A 
Description of Project & Map 



Description of Project & Map Exhibit A 
K-10 at Lone Elm Road 24-inch Watermain Relocation (KDOT) Project (P.N. 5-C-014-26): HNTB’s scope of services for 
this project is providing engineering design and plans for the relocation of a 24-inch Watermain near K-10 and Lone Elm. The 
Watermain, owned by the City of Olathe, has been identified as in conflict with the proposed location of a new K-10 and Lone Elm 
interchange (KDOT project 10-46 KA-6549-03), being administered and constructed by KDOT. As the utility owner, Olathe will 
administer the design and construction of this utility relocation. The services HNTB will provide under this contract are specific to the 
design, bidding, and engineering during construction of this utility relocation. Relocation limits have been determined based on the 
plans titled “K-10 / Lone Elm Rd”, dated January 27, 2026, prepared by HNTB Corporation under contract to KDOT. 

 
The 24-inch watermain being relocated is considered a transmission main, and is one of two primary connections from the City of 
Olathe to its water treatment plant. 

 
The location of this project is shown below: 
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EXHIBIT B 
Scope of Services 



Scope of Services Exhibit B 
 

K-10 at Lone Elm Road 24-inch Watermain Relocation (KDOT) Project (P.N. 5-C-014-26): HNTB’s 
scope of services for this project is providing engineering design and plans for the relocation of a 24-inch Watermain 
near K-10 and Lone Elm. The detailed scope for preparing each phase is documented in Exhibit B2. 

 
Scope phases include: 

• Preliminary Design – Provide a conceptual analysis to evaluate two alternative alignments and 
finalize the relocation location. Analysis will consider existing easement, proximity to existing 
casing pipe, constructability concerns, and future access for maintenance. Upon concurrence by 
City of Olathe and selection of recommended alignment, Preliminary Plans will be prepared and 
submitted to the City of Olathe. 

• Final Design – Plans will be progressed with coordination from KDOT project, other utility 
relocations, Olathe comments, design of connection details, and design of restrained joints. HNTB 
will incorporate cathodic protection details prepared by subconsultant CorrPro into the plans. HNTB 
will prepare contract documents. Final Plans to be prepared and submitted to the City of Olathe 
and KDOT. 

• Bidding – HNTB will finalize and seal the plans and contract documents and submit to the City of 
Olathe. HNTB will provide support to Olathe during the bidding process (answering bidder 
questions, preparing up to 1 addendum, and preparing and submitting Engineer’s Estimate) 

• Construction Engineering Assistance – Provide hardcopy plans and contract documents to Olathe 
and Contractor. Attend Pre-Construction Meeting. Answer RFIs, prepare plan revisions. Prepare 
Record Drawings and GIS record files. 

Overall Scope Assumptions 

• The City will provide AIMS mapping, City GIS, and aerial photography. 
• Relocation design is limited to the 24-inch main. No relocation or design of modifications to the 

adjacent 42-inch main or its appurtenances is included. 
• Per discussion on March 11 between Olathe and HNTB, increased cover on the existing 24-inch 

main north of the proposed Lone Elm ramp terminals will not be considered a conflict. HNTB (thru 
contract with KDOT) will maintain cover on existing main and keep proposed Lone Elm road storm 
sewers clear of the existing transmission main. 

• Design Criteria - Improvements developed will be designed in conformity with the appropriate City 
of Olathe, State and Federal design criteria as set forth in the current versions of the standard 
design documents. Exceptions will be noted and clearly communicated to the City of Olathe. 

• Hydraulic modeling of existing or proposed water distribution facilities is not required. 
• Overall visual look of previous HNTB / City of Olathe Watermain relocation designs will be 

acceptable. 
• Design Surveys – Design survey will be based on the KDOT project survey and is not included in 

this agreement. 
• Geotechnical borings are not included in this project, but consideration for boring conditions will be 

assessed based on borings and geotechnical report for the KDOT project. 
• Right-of-Way – KDOT project base mapping will be utilized for this project. No proposed 

easements will be prepared under this agreement. 
• Technical Specifications – Olathe’s standard Technical Specifications will be utilized. These 

technical specifications include boring, water distribution piping and casing pipes. No additional 
technical specifications will be required or provided by HNTB with the exception of Cathodic 
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Protection specifications provided thru subconsultant CorrPro. 
• Utility Coordination 

o HNTB will conduct limited utility coordination. Utility coordination will be limited to email 
correspondence providing the plans to other utilities and limited ongoing coordination of 
interim conditions prior to the construction of the KDOT project. No separate color utility 
plans will be prepared, and the same plan PDFs provided to Olathe will be utilized for utility 
coordination. 

o HNTB will utilize utility mapping obtained under the KDOT project for this project. 
o No Utility relocation plans will be developed by utility companies for this study. 
o HNTB will not design any utility relocations such as gas, phone, power, etc. under this 

agreement. 
o If necessary, KDOT or the City will contract separately for any potholes that are necessary, 

or they will be completed by utility owners. 
• City will provide any bid tabs from recent water distribution projects not advertised thru Bonfire in 

support of Engineer’s Estimate. 
• No Public Meeting is assumed in this scope. 
• No aesthetics or landscaping design is assumed for this project. Erosion control design or plans 

will not be required. 
• Construction staking, construction observation, or construction contract administration are not 

included in this scope of services. 
• Permitting or plan review coordination with entities outside of KDOT and City are not included. 

Deliverables 
 

The following Deliverables will be developed: 
• Alignment Alternatives (2 alternatives) 
• Preliminary Plans and Cost Estimate 
• Final Plans, Contract Documents, and Cost Estimate 
• Bid Plans (sealed), Contract Documents, and Cost Estimate 
• Record Drawings and GIS Record files 

Schedule 

• Assumed Notice to Proceed (NTP) – April 22, 2026 
• Alignment Alternatives – May 5, 2026 – Assumes concept selection by May 8. 
• Preliminary Plans – June 8, 2026 – Assumes 1 week City review. 
• Final Plans – June 26, 2026. – Assumes 1 week City review. 
• Bid Plans – July 10, 2026. 
• Record Drawings and GIS Record files – Assumed March 5, 2027. 

The above schedule shall be adjusted based on actual NTP date or City review periods. If changes are 
encountered during design the schedule will be updated accordingly. 



 

EXHIBIT B2 - Scope of Services: 5-C-014-26 

K-10 at Lone Elm Road 24-inch Watermain Relocation (KDOT) Project 

4/10/2026 

 
Principal 

 
Project 
Analyst 

 
Project 

Manager 

Sr. 
Technical 
Advisor 

 
Project 

Engineer 

 
Engineer 

 
Technician/ 

Graphics 

 
Total 

 
Total Costs 

Item of Work $280 $125 $260 $290 $185 $135 $110   

1.0 Preliminary Design          

1.1 Concept Design, Preliminary Design, and Preliminary Plans          

1.1.1 Field Visit - Review project location and site constraints   4 4 4 4  16 $ 3,480 
 

1.1.2 
Concept Design - Evaluate two alignments for 24-inch watermain relocation (immediately adjacent to 
existing alignment and west of proposed bridge) and provide reccomendation to Olathe - horizontal 
consideration and conceptual profiles (no detailed joint deflection considerations) 

   
3 

 
6 

 
6 

 
12 

  
27 

 
$ 5,250 

 
1.1.3 24-inch Watermain Relocation - Horizontal and Vertical Design (Assumes 1,400 LF of total relocation due 

to bridge and storm sewer conflicts and reduction of cover). Includes joint deflection considerations. 

   
3 

 
6 

 
12 

 
30 

  
51 

 
$ 8,790 

1.1.4 Boring / Tunneling Considerations - Review geology from KDOT project, evaluate bore pit location 
considerations, and add borings to plan / profile sheets 

  1 4 4 4 8 21 $ 3,580 

1.1.5 Title Sheet, General Notes, Survey Reference Sheet   2  4 12 12 30 $ 4,200 
1.1.6 Prepare Water Line Keymap   1   2 4 7 $ 970 

1.1.7 Preliminary Plan / Profile Drawings (excludes connection details and restrained joint lengths to Final 
Design) - Assumes 1,400 LF of main line, 3 total sheets (1" = 20'). 

  4 6 18 45 40 113 $ 16,585 

1.1.8 Preliminary Waterline Quantities and Cost Estimate   2 2 4 8  16 $ 2,920 
1.1.9 Milestone Plan Review and Quality Assurance Review   4 4 4   12 $ 2,940 

1.1.10 Prepare Deliverable Package and Submit Preliminary Plans to Olathe   2    2 4 $ 740 
Concept Design, Preliminary Design, and Preliminary Plans Subtotal   26 32 56 117 66 297 $ 49,455 

           

1.2 Project Management and Coordination          

1.2.1 External Project Kickoff Meeting   4 2 2   8 $ 1,990 
1.2.2 Initial Cathodic Protection Design Coordination with CorrPro   2 4    6 $ 1,680 
1.2.3 Design Coordination Meeting with Olathe   2 2 2   6 $ 1,470 

1.2.4 Provide preliminary plans to other utilities, answer questions, and cooridinate construction of this relocation 
with utilities to be in place prior to KDOT project construction. 

  2  4   6 $ 1,260 

1.2.5 Ongoing Project Coordination with City. Includes monthly project review meetings, 
scheduling, ongoing communication, progress reports. (Assumes 2 months for Preliminary Design) 2 4 4     10 $ 2,100 

Project Management and Coordination Subtotal 2 4 14 8 8   36 $ 8,500 
           

1.0 Preliminary Design Subtotal 2 4 40 40 64 117 66 333 $ 57,955 
Fee Summary  

Labor: 

Expenses: 

   
 

Section 1.0 Estimated Labor Costs = 

 
Printing/Plotting/Travel = 

Cathodic Protection Design (CorrPro)= 
Section 1.0 Total Expense = 

 
Total 1.0 Fee = 

 
$ 57,955 

 
$ 100 
$ 19,800 
$ 19,900 

 
$ 77,855 

  

 

2.0 Final Design          

2.1 Final Design          

2.1.1 Review City of Olathe Preliminary Plan Comments, Prepare Responses   2 4    6 $ 1,680 
2.1.2 Prepare Connection Details (Assume 2)   2 2 2 4 4 14 $ 2,450 
2.1.3 Perform Restrained Joint Calculations   2 2 4 8  16 $ 2,920 
2.1.4 Office Check (95%) Watermain Relocation Plan / Profile Drawings   6 4 16 36 30 92 $ 13,840 
2.1.5 Include Cathodic Protection Details in Plans (Assumes CorrPro provides pdfs)   2 1 1  4 8 $ 1,435 
2.1.6 Final Design Quantities and Cost Estimate   2 2 5 10  19 $ 3,375 
2.1.7 Prepare Project Manual (City provide base documents)   2  6 20  28 $ 4,330 
2.1.8 Milestone Plan Review and Quality Assurance Review   4 4 4   12 $ 2,940 
2.1.9 Prepare Deliverable Package and Submit Preliminary Plans to Olathe   2    2 4 $ 740 

Final Design Subtotal   24 19 38 78 40 199 $ 33,710 
           

2.2 Project Management and Coordination          

2.2.1 Preliminary Plan Review Meeting with Olathe   2 2 2   6 $ 1,470 
2.2.2 Final Cathodic Protection Design Coordination with CorrPro   2 4    6 $ 1,680 
2.2.3 Design Coordination Meeting with Olathe, KDOT   2 2 2   6 $ 1,470 

2.2.4 Provide Final plans to other utilities, answer questions, and cooridinate construction of this relocation with 
utilities to be in place prior to KDOT project construction. 

  2  4   6 $ 1,260 

2.2.5 Ongoing Project Coordination with City. Includes monthly project review meetings, 
scheduling, ongoing communication, progress reports. (Assumes 1 months for Final Design) 1 2 2     5 $ 1,050 

Project Management and Coordination Subtotal 1 2 10 8 8   29 $ 6,930 
2.0 Final Design Subtotal 1 2 34 27 46 78 40 228 $ 40,640 

Fee Summary  
Labor: 

Expenses: 

   
 

Section 2.0 Estimated Labor Costs = 

 
Printing/Plotting/Travel = 

Section 2.0 Total Expense = 

 
Total 2.0 Fee = 

 
$ 40,640 

 
$ 100 

$ 100 

 
$ 40,740 

  

 

3.0 Bidding          

3.1 Bid Plans and Bidding Phase          

3.1.1 Upon receipt of City comments on final design submittal and final utility and KDOT coordination, address 
comments and submit sealed bid documents to City 

  8 2 10 20 24 64 $ 9,850 

3.1.2 Provide one addendum during the bid process (assumes letter format with no 
plan revisions) 

  4 2  2  8 $ 1,890 

3.1.3 General consultation during the bid period   4 2    6 $ 1,620 
3.1.4 Input Engineer's Estimate to Bonfire, Provide Sealed Engineer's Estimate   2     2 $ 520 

Bid Plans and Bidding Phase Subtotal   18 6 10 22 24 80 $ 13,880 
           

3.0 Bidding Subtotal   18 6 10 22 24 80 $ 13,880 
Fee Summary  

Labor: 

Expenses: 

   
 

Section 3.0 Estimated Labor Costs = 
 
 
 

Section 3.0 Total Expense = 

 
Total 3.0 Fee = 

 
$ 13,880 

 
 
 

$ - 

 
$ 13,880 

  

 



 

EXHIBIT B2 - Scope of Services: 5-C-014-26 

K-10 at Lone Elm Road 24-inch Watermain Relocation (KDOT) Project 

4/10/2026 

 
Principal 

 
Project 
Analyst 

 
Project 

Manager 

Sr. 
Technical 
Advisor 

 
Project 

Engineer 

 
Engineer 

 
Technician/ 

Graphics 

 
Total 

 
Total Costs 

Item of Work $280 $125 $260 $290 $185 $135 $110   

4.0 Construction Engineering Assistance          
4.1 Construction Engineering Assistance          

4.1.1 Prepare for and attend Pre-Construction Meeting (City to lead - Provide up to 6 Half and 4 Full Sets of Final 
Plans and 10 Spec Books to Contractor) 

  4 2  2  8 $ 1,890 

4.1.2 Review Contractor's material submittals and shop drawings   4 8  4  16 $ 3,900 
4.1.3 Respond to RFIs and assist with general questions during construction. (Assumes up to 5 RFIs)   8 4 8   20 $ 4,720 

4.1.4 Prepare Plan Revisions (assumes up to 2 minor plan revisions, no modification to horizontal alignment) 
  4 2  8  14 $ 2,700 

4.1.5 Provide Record Drawings to City (Based only on inspector / contractor markups)   2 1  4  7 $ 1,350 
 

4.1.6 Proivde GIS Record Submital to City (modified based on inspector / contractor markups on plans, provide 
waterline and casing alignment as linear feature, and point features for valves and other appurtenances) 

   
4 

  
4 

 
8 

  
16 

 
$ 2,860 

Construction Engineering Assistance Subtotal   26 17 12 26  81 $ 17,420 
           

4.2 Project Management and Coordination          

 
4.2.1 

Ongoing Project Coordination with City. Includes monthly project review meetings, 
scheduling, ongoing communication. (Assumes 8 months for Construction Engineering Assistance and 
project close out) 

 
4 

 
8 

 
8 

     
20 

 
$ 4,200 

Project Management and Coordination Subtotal 4 8 8     20 $ 4,200 
4.0 Construction Engineering Assistance Subtotal 4 8 34 17 12 26  101 $ 21,620 

Fee Summary         

 Labor: Section 4.0 Estimated Labor Costs = $ 21,620 

 Expenses: Printing/Plotting/Travel = $ 1,000 
  Cathodic Protection Design (CorrPro)= $ 1,700 
  Section 4.0 Total Expense = $ 2,700 

  Total 4.0 Fee = $ 24,320 
Overall Total Hours 7 14 126 90 132 243 130 742 $ 134,095 

Overall Fee Summary         
 Labor: Princpial @ $280/hour 1,960 
  Project Analyst @ $125/hour 1,750 
  Project Manager @ $260/hour 32,760 
  Sr. Technical Advisor @ $290/hour 26,100 
  Project Engineer @ $185/hour 24,420 
  Engineer @ $135/hour 32,805 
  Technician @ $110/hour 14,300 
  Overall Estimated Labor Costs: $ 134,095.00 

 Expenses: Printing/Plotting/Travel = 1,200 
  Cathodic Protection Design (CorrPro)= 21,500 
  Total Expense = $ 22,700.00 

   
Overall Total Fee = 

 

$ 156,795 
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Zach Jarchow April 8, 2026 
HNTB 
zjarchow@hntb.com 
913.312.4926 

 
Proposal for Cathodic Protection Design Services 
City of Olathe Water Line Relocation | SO-00222135 Rev_0 
Olathe, KS 

 
Corrpro is pleased to provide our proposal to HNTB for the cathodic protection design for the roughly 2000 feet 
of 24” water pipe being relocated in Olathe, KS. The design is for HNTB Project No. 95137, K-10 at Lone Elm 
Road 24-inch Watermain Relocation (KDOT) Project. 

 
 

CORRPRO SCOPE OF WORK 

Task 1: Document Review and Field Evaluation 
a. Review existing and planned underground pipe drawings and any other relevant drawings/details 

including geotechnical report if available 
b. Coordinate with City based on contact information provided by HNTB to field evaluate existing pipe 

cathodic protection in the area of the relocation, including any available monitoring records 
c. Review structure materials 
d. Complete testing of the existing pipe cathodic protection to determine corrosion control effectiveness 

and factor in to design for relocated pipe 
e. Measure soil resistivity (ASTM G-57) and gather other site-specific field data necessary to form a basis 

of design for the cathodic protection. 

 
Task 2: Data Analysis and Cathodic Protection Design Submittal 

f. Analysis of field data collected 
g. Basis of design 
h. Preparation of deliverables 

 
Task 3: Cathodic Protection Deliverables 

i. Basis of design memo and typical cathodic protection and corrosion control monitoring details for 
inclusion into 60% design submittal by HNTB 

j. 90% design submittal (drawings and specifications) 
k. Final PE-sealed submittal 

 
Task 4: Technical Support During Construction 

l. Corrpro can provide office support for RFIs, submittal reviews, questions, etc. that might come in 
during the bidding or construction phase. 
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CORRPRO’S FEE PROPOSAL 

Corrpro’s lump sum price for the above-described services is as follows: 
 

PRICING SUMMARY 
DESCRIPTION TOTAL 

Tasks 1-3: Cathodic Protection Design $19,800 
Task 4: Technical Support During Construction $1,700 

Total: $21,500 

 
PRICING BASIS/QUALIFIERS 

Corrpro’s pricing is based on the following information: 

1. Design pricing only considers the pipeline listed in the pdf “Lone Elm Rd Plan”. 
2. Pricing includes PE stamp for final design submittal. 
3. Task 4 fee based on no more than 8 hours office time. 
4. HNTB will supply a tax exemption and/or direct pay certificate if applicable. 
5. Corrpro’s proposal is valid for 30 days. 
6. This proposal is based on the Corrpro’s Standard Terms and Conditions or in lieu parties executing mutually 

agreeable terms and conditions. 
CorrproUSStandardTermsandConditions.pdf (aegion.com) 

 

 
Thank you for considering Corrpro to assist you with this project. If you have any questions, please 
contact me at 832-881-4511 or via email dcoburn@azuria.com 

 

 
Best Regards, 
David Coburn 
David Coburn 
Business Development Manager 
832.881.4511 
dcoburn@azuria.com 

 
cc: Dale Lindemuth, P.E., Corrpro Principal Engineer (832)474-5361, dlindemuth@azuria.com 

 
 
 

QUALITY ASSURANCE VERIFICATION 
Proposal Prepared By: Ben McKay Estimator 

Approved By: Bob Little Director of Engineering 
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EXHIBIT C 
Fee & Rate Schedule 



EXHIBIT C 
Fee & Rate Schedule 

 
K-10 at Lone Elm Road 24-inch Watermain Relocation (KDOT) Project 

P.N. 5-C-014-26 
HNTB Schedule of Rates 

 
Rates are effective for services from 

January 1, 2026 through December 31, 2026 
 

Position / Classification Hourly Billing Rate 
Group / Project Director $280.00 - $420.00 
Department Manager $200.00 - $340.00 
Section Manager $180.00 - $280.00 
Project Manager $150.00 - $340.00 
Technical Advisor / Sr. Technical Advisor $190.00 - $360.00 
Project Engineer / Sr. Project Engineer $140.00 - $270.00 
Engineer $100.00 - $220.00 
Designer / Sr. Designer $120.00 - $270.00 
Technician Specialist / Sr. Technician $135.00 - $240.00 
Technician * $75.00 - $150.00 
Utility Coordinator $120.00 - $240.00 
Planner $100.00 - $200.00 
Landscape Architect $120.00 - $210.00 
Intern * $60.00 - $160.00 
Construction Manager / Resident Engineer $195.00 - $300.00 
Sr. Inspector $135.00 - $210.00 
Inspector * $100.00 - $180.00 
Public Engagement Specialist / Manager $100.00 - $250.00 
Project Analyst $100.00 - $180.00 
Administrative Assistant $90.00 - $150.00 

 
*For any nonexempt personnel in positions marked with an asterisk (*), overtime will be billed at 1.5 
times the hourly labor billing rates shown. 
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EXHIBIT D 

Land Acquisition 
Olathe CIP Projects 

 
Project consultant will submit land acquisition documents and tracking spreadsheet to City project manager for 
review and approval as determined by project schedule. City staff and land acquisition agent will be responsible for 
acquisition of each taking, and consultant will provide support, as necessary, to assist in all acquisitions. All submittals 
shall be in electronic format. 

 
REQUIRMENTS FOR ALL TAKINGS 

 
• Each tract with acquisitions will be assigned a tract number, which will be consistent across all project 

documents and submittals. 
• Ownership and encumbrance (O&E) title report for each tract, not more than 9 months since certification, 

showing current ownership, liens, mortgages, existing easements, leases (if recorded), and any other 
encumbrances affecting the property. 

• Copy of last deed of record. 
o If an undivided interest is conveyed in the deed, provide copies of all deeds which comprise the 

whole interest. If undivided one-half is conveyed to husband’s trust and undivided one-half interest 
is conveyed to wife’s trust, provide copies of both deeds 

 
SUBMITTAL SCHEDULE 

Dedication documents, tract maps, and legal descriptions shall be submitted to City project manager, at minimum, 9 
months prior to anticipated bid opening. Documents may be required to be submitted earlier for complex projects or 
projects with a large project area, as determined by project manager. Submittals per tract will include: 

• Word copy of legal description 
• PDF of signed and sealed legal description 
• Tract map signed and sealed 
• Word copy of easement (“front end”) document(s) 
• O&E title report 
• Last deed of record 
• Summary of Takings spreadsheet (1 per project) 

 
EASEMENT DOCUMENTS & TRACT MAPS 

 
Each tract with takings require easement dedication documents, legal description of each easement taking, and a 
tract map (Exhibit D.1) showing each taking on the subject property. Legal descriptions and tract maps to be signed 
and sealed by Registered Land Surveyor in the State of Kansas. Legal descriptions shall be submitted in pdf and Word 
format. 

Consultant will prepare easement dedication (front end) documents for each tract and taking. Draft dedication 
documents are available in Word format on the City of Olathe website. 

 
Tract maps will include, at minimum: 

• Project name and city project number 
• Tract number 
• Ownership information 
• Property address 
• North arrow, scale, legend 
• Property lines 
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• Building outlines, including outbuildings 
• Property features, including, but not limited to, trees, fences, driveways, landscaping, monument signs, 

existing streets and any other feature useful in acquisition discussions with property owner 
• Existing ROW 
• Proposed project improvements clearly shown in relation to existing features 
• Removals and cost to cure items clearly identified 
• Location and dimensions of proposed easements, including square footage of each easement 

o Proposed easements shall be hatched and color coded, consistent with across all project takings 
o Hatching must be legible when recorded and printed in black and white 
o Show all proposed easements on a single tract map. Multiple pages are permissible if not clearly 

legible on a single tract map 
 

SUMMARY OF TAKINGS SPREADSHEET 
 

Consultant shall submit a spreadsheeting (Exhibit D.2) detailing land acquisition taking information for use in tracking 
land acquisition progression, budget tracking, and for informational use with other city staff. 

Spreadsheet should include, at minimum: 
 

• Project name and city project number 
• Tract number 
• Ownership information 
• Johnson County Parcel ID 
• Mailing and situs address 
• Easement type and square footage of taking 
• Cost to cure items 
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EXHIBIT E 

Utility Coordination 
Olathe CIP projects 

Each project is unique and can be expected to have varying degrees of impact to utilities ranging from 
minor adjustments to complex and lengthy relocates. A successful utility coordination process has three 
main facets simplified to: 

• What is in conflict 
• Where it will be moved 
• How long it will take to move it 

The checklist below is a tool to help with this process. 
 

The city’s project design firm will have primary responsibility for Coordination and Design phases with 
participation from the city staff. The city staff will have primary responsibility for Construction (utility 
relocate) phases. City staff may consult with the project design firm if changes or issues arise during the 
construction phase. 

 
Please also reference APWA Section 5900 – Best Management Practices: Utility Coordination for CIP 

 
 Design Firm/Surveyor call in locates early in the project design phases 

o Note – often utilities will be labeled clear or fail to mark lines as part of a design ticket. 
Non-response tickets may be required. Additional issues shall be reported to the City for 
assistance. 

 Project notice to utilities as soon as utilities in the project footprint have been identified 
(notify all utilities listed on KS One Call tickets) 

o Describe project improvements 
o Request detailed existing mapping 
o Request documentation of any private easements and claims for reimbursement 
o Provide a general schedule and include a response by date 
o Copy Project Manager and Utility Coordinator 

 Survey locates (as much detail as possible) once all utilities have been marked as per locate 
requests 

o Survey locate marks by provider 
o Survey utility boxes, vaults, and other structures (make note of provider) 
o Make note of overhead infrastructure in addition to each power pole. 

 Transformers, COM attachers, power or COM risers, guy wires, etc. 

 Incorporate survey into project plans for 30% submittal 
(Any utility line work on plans shall only be from survey of utility marks or pothole points. Small gaps can be filled by 
mapping info and needs to be noted as such) 

o Label lines and facilities by provider 
 Include boxes, vaults, and other structures (by provider) 
 Note overhead infrastructure in addition to each power pole 

• Transformers, COM attachers, power or COM risers, guy wires, etc… 
 See EXHIBIT E.1 for examples of how information will need to be captured. 

CO
O

RD
IN

A
TI

O
N

 



Rev. Sept. 2025 
 

o Some providers may only be labeled by CATV and will require further coordination to 
confirm ownership of lines. 

o Review existing mapping to help identify any lines or other infrastructure that may have 
been missed during locates and survey. 

o Utility lines shall NOT be added to project plans based on mapping or as-built info only. 
o Utilize utility information obtained to minimize utility impacts when possible during 

project design. 
 

 Project design firm to generate a master utility plan (may not apply to all projects) 
o Utilities labeled by provider and in applicable colors. 
o Denote utilities that are to be abandoned or vacated. 
o Recommend alternate routes to avoid points of conflict such as proposed storm crossing 

or conflicts with other utility relocates when possible. 
o Continue to update sheets as utility relocate plans are received. 

 Conflict analysis based on survey, mapping, and other info 
o X-Y locations that may be impacted by Z axis improvements (pothole recommendations) 

 Consider not only project improvements but also constructability. 
• Over dig for walls, storm sewers, etc. 
• Additional depth for rock 
• Potholing is the responsibility of each individual utility 

o The City’s project team may elect to also pothole private 
utilities when it is determined beneficial to the project. 

o The project design firm shall make a list of potential conflict points for discussion at the 
utility meetings. (Individual utility companies should also be doing the same) 
 When making a list, keep in mind utility locates are not always accurate so 

infrastructure near proposed improvements may need to be added to the list 
for discussion (share this list for comment by the City). 

 
 Project design firm to help prioritize location of utilities when overlapping potential relocate 

paths are identified (ongoing throughout project). 
o Identify opportunities for joint trenches when possible or in tight areas of the project. 

 Design Firm to notify all parties when project plans change (ongoing throughout project). 
o Reevaluate/conflict analysis in areas of change 

 Pre-utility meeting – “plan of attack discussion” prior to utility meeting #1 (city and design 
team) 

o What is the utility due date? 
o What are the utility schedule milestones? 

 Start to develop overall utility schedule. 
o Are there project pinch points? 
o Identify any utilities claiming private easement/ reimbursement. 
o Is there project phasing that should be prioritized by utilities too? 
o How are utility meetings to be setup for the project? Joint meetings then individual? 
o Other? 
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 Utility Meeting #1 around 30% plan submittal 
o Schedule 
o Request any existing mapping or private easement information not yet collected. 
o Early project overview and potential opportunity to adjust project improvements 

around utilities. 
o Distribute meeting minutes. 

 Individual Meetings ongoing as needed 
o Schedule 
o Overall review of any likely points of conflict or other concern. 
o Discussion of where/how utilities will relocate. 

 Example: if a proposed relocate is navigating storm sewers and grade cuts, is 
there a different path to simplify the relocate and setup the project for success? 

o Distribute meeting minutes. 

 Utility Meeting #2 before 60% plans 
o Schedule 
o Discussing progression of relocate plans 
o Distribute meeting minutes. 

 Utility providers to generate relocate plans on a timeframe agreed upon during coordination 
meetings. 

o The design firm and City shall review relocate plans. 
 Consider including relocate plans in master utility plans 

o The design firm will gather any comments and respond accordingly to the utility. 
o Further review of revisions shall continue until the project team has no additional 

comments to relocate plans. 
o The design firm will incorporate relocate plans in to project plans and master utility plan 

sheets. 
 
 

HANDOFF POINT WHERE PRIMARY DUTIES SHIFT TO THE CITY UTILITY COORDINATOR (Design firm 
may have incidental involvement as needed). A FEW OF THESE DUTIES ARE NOTED BELOW: 

 
 Utility Company and/or contractor to obtain a ROW permit prior to starting. 

o The city will review the permit to confirm it matches previously reviewed relocate plans. 

 Utility Coordinator will check on utility construction, progress, and compliance with relocate 
plans. 

 
 Utility Coordinator to look for potential oversights or other points of conflict not covered in 

the relocate plans. 
o Minor issues may be addressed in the field by the City Utility Coordinator. 
o The City Utility Coordinator will reengage the project team and utility provider with any 

issues found requiring additional coordination. 

 Utility Coordinator to provide design firm and PM periodic updates on progress. 
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EXHIBIT E.1 
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EXHIBIT F 
CITY OF OLATHE INSURANCE REQUIREMENTS 

A. Insurance. Consultant agrees to secure and maintain throughout the duration of this 
Agreement insurance of such types and in at least such amounts as set forth below 
from a Kansas authorized insurance company which carries a Best’s Policyholder 
rating of “A-” or better and carries at least a Class “VII” financial rating or better, 
unless otherwise agreed to by City: 
1. Commercial General Liability: City must be listed by ISO endorsement or its 

equivalent as an additional insured on a primary and noncontributory basis on 
any commercial general liability policy of insurance. The insurance must apply 
separately to each insured against whom claim is made or suit is brought, subject 
to the limits of liability. 
Limits: Per Occurrence, including Personal & Advertising Injury and 
Products/Completed Operations: $1,000,000; General Aggregate: $2,000,000. 

2. Business Automobile Insurance: City must be listed by ISO endorsement or its 
equivalent as an additional insured on a primary and noncontributory basis on 
any automobile policy of insurance. The insurance must apply separately to each 
insured against whom claim is made or suit is brought, subject to the limits of 
liability. 

Limits: Any Auto; OR All Owned Autos; Hired Autos; and Non-Owned 
Autos: Per occurrence, combined single limit: $500,000 
Notwithstanding the foregoing, if Consultant does not own any 
automobiles, then Consultant must maintain Hired and Non-Owned Auto 
insurance. 

3. Worker's Compensation and Employer’s Liability: Workers compensation 
insurance must protect Consultant against all claims under applicable state 
Worker's Compensation laws at the statutory limits, and employer’s liability with 
the following limits. 
Limits: $500,000 Each Accident/$500,000 Policy Limit/$500,000 Each Employee 

4. Professional Liability: Consultant must maintain throughout the duration of this 
Agreement and for a period of three (3) years after the termination of this 
Agreement, Professional Liability Insurance. 
Limits: Each Claim: $1,000,000; General Aggregate: $1,000,000 

5. Cyber Insurance: If Consultant will have access to the City’s network or City’s data, 
Consultant must maintain throughout the duration of this Agreement and for a 
period of three (3) years after the termination of this Agreement. Coverage must 
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include: Cyber Incident/Breach Response and Remediation Expenses, Digital Data 
Recovery, Privacy and Network Security Liability, and Notification Expense. 
Limits: Per claim, each insuring agreement: $1,000,000; Aggregate: $1,000,000 

B. Exposure Limits. The above are minimum acceptable coverage limits and do not 
infer or place a limit on the liability of Consultant nor has City assessed the risk that 
may be applicable to Consultant. Consultant must assess its own risks and if it deems 
appropriate and/or prudent maintain higher limits and/or broader coverage. The 
Consultant’s insurance must be primary, and any insurance or self-insurance 
maintained by the City will not contribute to, or substitute for, the coverage 
maintained by Consultant. 

C. Costs. The cost of insurance will be included in the Consultant’s bid or proposal and 
must be at Consultant’s expense. Any and all deductibles or self-insurance in the 
above described coverages will be the responsibility and at the sole risk of the 
Consultant. 

D. Verification of Coverage 
1. Consultant must provide a certificate of insurance on ISO form or equivalent 

including all requirements listed herein. City uses the myCOI platform for 
submission and review of certificates of insurance and related documentation. 
Consultant must provide any information needed to register on the platform and 
submit certificates of insurance and related documentation through the platform. 

2. Any self-insurance must be approved in advance by the City and specified on the 
certificate of insurance. Additionally, when self-insured, the name, address, and 
telephone number of the claim’s office must be noted on the certificate or 
attached in a separate document. 

3. When any of the insurance coverages are required to remain in force after final 
payment, additional certificates with appropriate endorsements evidencing 
continuation of such coverage must be submitted along with the application for 
final payment. 

4. For cyber insurance, the certificate of insurance confirming the required 
protection must confirm the required coverages in the “Additional Comments” 
section or provide a copy of the declarations page confirming the details of the 
cyber insurance policy. 

E. Cancellation. No required coverage may be suspended, voided, or canceled, except 
after Consultant has provided thirty (30) days' advance written notice to the City. 
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F. Subconsultant's Insurance: If a part of this Agreement is to be sublet, Consultant 
must either cover all subconsultants under its insurance policies; OR require each 
subconsultant not so covered to meet the standards stated herein. 




