



Project Fact Sheet
Sidewalk Construction
3-C-072-20
January 7, 2020

Project Manager: Beth Wright / Matthew Kapfer

Description: There are missing sidewalk links in older parts of the city, as well as adjacent to schools. This project includes construction of sidewalks that would not be built as part of a street improvement project. Priority is given to construction of sidewalks for walking routes to and from schools.

Justification: Sidewalks are needed for pedestrian access to and from schools and throughout the City.

Schedule:	Item	Date
Construction:	Project Award	3/17/2020 - Estimate
	Completion	6/30/2020 - Estimate
Council Actions:	Date	Amount
Project Authorization	1/7/2020	\$400,000
Funding Sources:	Amount	CIP Year
GO Bonds	\$400,000	2020
Expenditures:	Budget	Amount to Date
Staff Time	\$ 20,000	\$0
Inspection	\$ 20,000	\$0
<u>Construction</u>	<u>\$360,000</u>	<u>\$0</u>
Total	\$400,000	\$0